

Social Monitoring Report

PUBLIC

Project Number: 48218-006

Loan and Grant Numbers: 4211-NEP(COL), 0845-NEP (SF), 0846-NEP (EF) #6

Semiannual Report (July 2025 to December 2025)

February 2026

Nepal: Nuts and Fruits in Hilly Areas Project

Prepared by Ministry of Agriculture and Livestock Development for the Asian Development Bank (ADB).

CURRENCY EQUIVALENTS

(Base rate adopted during project agreement)

Currency unit	–	Nepalese Rupees (NRs)
NRs1.00	=	\$ 0.0084
\$1.00	=	NRs119 (base rate)

ABBREVIATION

ADB	–	Asian Development Bank
CGF	–	Credit Guarantee Fund
CGFMC	–	Credit Guarantee Fund Management Committee
CGMC	–	Competitive Grant Management Committee
CPMU	–	Central Project Management Unit
DCGF	–	Deposit and Credit Guarantee Fund
DG	–	Director General
DMF	–	Design and Monitoring Framework
DoA	–	Department of Agriculture
DoAD	–	Directorate of Agriculture Development
EMP	–	Environmental Management Plan
EMR	–	Environmental Monitoring Report
Eoi	–	Expression of Interest
FGCF	–	Farmers Groups and Cooperatives Facilitation
GAFFSP	–	Global Agriculture and Food Security Program
GESI	–	Gender Equality and Social Inclusion
GESI-AP	–	Gender and Social Inclusion Action Plan
ha	–	hectare
IA	–	Implementing Agency
IP	–	Indigenous People
IPP	–	Indigenous People's Plan
IPPF	–	Indigenous People's Plan Framework
IRM	–	Implementation Review Mission
LLCC	–	Local Level Coordination Committee
MOALD	–	Ministry of Agriculture and Livestock Development
MoALD	–	Ministry of Agriculture and Livestock Development
MoF	–	Ministry of Finance
MoLMAC	–	Ministry of Land Management, Agriculture and Cooperatives

MoU	– Memorandum of Understandings
NAFHA	– Nuts and Fruit in Hilly Areas Project
NARC	– Nepal Agricultural Research Council
NCFD	– National Center for Fruit Development
NITC	– National Information Technology Center
NoL	– No Objection Letter
PISC	– Project Implementation Support Consultants
PIUs	– Project Implementation Units
PoP	– Package of Practices
PPSC	– Provincial Project Steering Committee
PSC	– Project Steering Committee
SMC	– Subsidy Management Committee
SMEs	– Small and Micro Enterprises
SMR	– Social Monitoring Report
SPS	– Safeguard Policy Statement (2009)
TA	– Technical Assistance
TASF	– Technical Assistance Special Fund
ToR	– Terms of References

This social monitoring report is a document of the borrower. The views expressed herein do not necessarily represent those of ADB's Board of Directors, Management, or Staff, and may be preliminary in nature. Your attention is directed to the [“terms of use”](#) section of ADB's website.

In preparing any country program or strategy, financing any project, or by making any designation of or reference to a particular territory or geographic area in this document, ADB does not intend to make any judgments as to the legal or other status of any territory or area

Contents

1.	INTRODUCTION	6
1.1.	Project Description	6
1.2.	Basic Data	6
1.3.	Project Output	7
1.4.	Project Components	8
1.5.	Physical Progress of Project Activities	11
2.	OBJECTIVES AND SCOPE OF MONITORING REPORT	20
2.1.	Objectives of monitoring report	20
2.2.	Scope and Monitoring Requirements	20
2.3.	Scope of Monitoring	20
3.	CONSULTATION, PARTICIPATION AND DISCLOSURE	21
4.	MONITORING PARAMETERS/ INDICATORS AND METHODS	22
5.	COMPLIANCE WITH COVENANTS	23
6.	INSTITUTIONAL ARRANGEMENT	27
7.	GRIEVANCE REDRESS MECHANISM (GRM)	27
8.	KEY ISSUES AND RECOMMENDED ACTIONS	32
9.	FOCUS OF NEXT REPORTING PERIOD	34

List of Tables:

Table 1: The Basic Data of the Project.....	6
Table 2: Province wise public horticulture station/center to be supported by the project.....	8
Table 3: Province wise estimated project-supported orchards.....	9
Table 4: Crop wise Target, contracted, drop and planted area	15
Table 5: Details of Orchard Establishment (as per reporting period).....	15
Table 6: Summarizes the status of the compliance with loan and grant covenants of the project	23
Table 7: Details of Submitted Grievances in Karnali Province.....	29
Table 8: Submitted Grievances and Response Status.....	30
Table 9: Key Issues Related to Safeguard Monitoring and Implementation of the Project.....	32

List of Figures:

Figure 1: Map showing the targeted local level of orchards establishment.....	10
---	----

List of Annexes:

Annex-1: Social Safeguard Status of Contract Awarded Sub-projects.....	36
Annex-2: Grievance Redress Committee Formation.....	93
Annex-3: Land Availability, Involuntary Resettlement and Indigenous Peoples Impacts.....	102
Annex-4: Crop wise Orchard Establishment in Local Levels.....	109
Annex-5: Details of DDR Preparation.....	112
Annex-6: Meeting Minutes of GRC.....	114

1. INTRODUCTION

1.1. Project Description

The government of Nepal is implementing the Nuts and Fruits in Hilly Areas (NAFHA) Project with assistance of a US\$60 million loan and US\$10 million grant from the Asian Development Bank (ADB) and US\$9 million grant from the Global Agriculture and Food Security Program (GAFSP). The project will increase agricultural income of approximately 40,000 beneficiary farm households in 100 municipalities in hilly areas of five provinces – Koshi, Bagmati, Gandaki, Karnali and Sudurpashchim. The project will increase the agricultural income of beneficiary farmers in 100 municipalities in hilly areas of five out of seven province i.e, Koshi, Bagmati, Gandaki, Karnali, and Sudurpashchim. This will be mainly achieved by developing about 10,000 ha of climate-resilient fruit and nut orchards providing value addition to the nuts and fruits produced by about 30,000 farmer households. The project will also improve the institutional capacity for managing the nursery and horticulture sector. The project will assist about 10,000 smallholder households, which are not capable of investing in commercial fruit and nut orchard development in the project provinces, to improve their vegetable and other nutritious crop production and related marketing.

1.2. Basic Data

The Basic Data of the project is as described in Table below.

Table 1: The Basic Data of the Project

S.N.	Particulars	Descriptions	
1	Project Details		
	Loan Number	4211-NEP(COL),	
	Grant Number(s)	0845-NEP (SF), 0846-NEP (EF)	
	Project Title:	Nuts and Fruits in Hilly Area Project (NAFHA)	
	Borrower:	Government of Nepal	
	Executing Agency:	Ministry of Agriculture and Livestock Development Singhadurbar, Kathmandu.	
	Implementing Agencies:	i)	National Center for Fruit Development, MOALD;
		ii)	Nepal Agricultural Research Council (NARC);
iii)		Directorate of Agriculture Development, Ministry of Agriculture, Koshi;	
iv)		Directorate of Agriculture Development, Ministry of Agriculture and Livestock Development, Bagmati;	
v)		Directorate of Agriculture, Development, Ministry of Land Management, Agriculture, Cooperatives and Poverty Alleviation, Gandaki;	
vi)		Directorate of Agriculture Development, Ministry of Land Management, Agriculture and Cooperatives, Karnali; and	

S.N.	Particulars	Descriptions
		vii) Directorate of Agriculture Development, Ministry of Land Management, Agriculture and Cooperatives, Sudurpashchim
2	Approval Date:	12 Sep-22
	Signing Date:	2 Nov-22
	Effective Date:	2 Dec-2022
	Project Closing Date	29 Aug. 2029
3	Total Project Cost:	\$93.45 million
		ADB Loan: \$60.0 million
		ADB Grant: \$10.0 million
		GAFSP Grant (ADB administered): \$ 9.0 million
		Government of Nepal: \$14.45.0 million
4	Original and revised ADB loan closing date and elapsed loan period based on original and revised (if applicable) loan/grant closing dates	Not applicable
5	Date of last ADB review mission	Inception Mission: 12-Dec-2022 to 18-Dec-2022
		Implementation Review Mission: 31-Oct. 2023 to 10 Nov. 2023
		Implementation Review Mission: 02-Sep.-2024 to 08-Oct.2024
		Implementation Review Mission: 18 Aug. 2025 to 27 Aug.2025
		Midterm Review Mission: 03 Nov. 2025 to 10 Nov.2025

The project is aligned with the following impacts: (i) livelihoods of rural households improved; and (ii) resilience of farmers to climate change improved. The project will have the following outcome: beneficiary farmers' agricultural income from climate resilient horticulture farming increased. This will be achieved through improved nursery management, enhanced production and productivity in orchards, enhanced value addition and commercialization of fruits and nuts. The project will also support smallholders in the same project areas, who would not have been able to invest in commercial fruit and nut farming, to generate income through vegetable and other crop farming.

1.3. Project Output

The project will have the following outputs: 1: Institutional capacity for nursery and horticulture sector management improved; Output 2: Production and productivity of project farmers increased; Output 3. Value addition to hilly area horticulture produce enhanced.

1.4. Project Components

1.4.1. Upgrading of Horticulture Centers (under Output 1)

The NAFHA project aims to public horticulture stations/centers under NARC, Provincial governments, and National Center for Fruit Development (NCFD) as shown in Table below. The main objective is to ensure verified quality planting materials are provided to project farmers. The project is expected to contribute to long-term capacity building of these horticulture stations/centers that can serve broader areas beyond the project's targeted crops.

Table 2: Province wise public horticulture station/center to be supported by the project

Province	Public horticulture station/center to be supported by the project
Koshi	MoLMAC, Phaplu Solukhumbu, NARC, Paripatle, Dhankuta
Bagmati	MoLMAC, Trishuli, Bagmati , NCFD, Kirtipur
Gandaki	NCFD, Marpha Mustang, NARC, Directorate of Agri Research, Lumle, NARC, Malepatan, Pokhara, MOLMAC, Pokhara, NCFD,Palpa Farm
Karnali	NARC, Research Station, Rajikot, Jumla, NARC, Dailekh (Orange)
Sudurpashchim	MoLMAC, Baitadi

1.4.2. Private Nursery Participation in Nursery Quality Initiative (Under Output 1)

NAFHA Project provides support to private nurseries in project provinces that are willing to participate in a volunteer private nursery quality control scheme. The competitively selected private nurseries will be eligible for the project, through matching grant, for investments that upgrade the quality and quantity of seedling production. The project could finance, inter alia, the purchase of mother plants and disease-free rootstock, the installation of insect proof shade houses, drip irrigation systems, the expansion and upgrading of seedling growth areas, etc. The scheme will be operational twice during the project implementation. The plan is to support 15 first batch nurseries first batch in 2024 and 25 nurseries in 2025. A total of 40 nurseries will be supported at the maximum value of \$25,000 for nursery facility expansion, enhancement and quality control system installation as a matching grant. The project's financing of up to 50% of the investment cost would not exceed \$25,000 per nursery.

1.4.3. Enhancing Access to Rural Finance (Under Output 2)

The project will establish a credit guarantee fund (CGF) for smallholder horticulture farmers who face challenges in accessing formal rural finance. The project will make time deposits of \$6 million to up to three partner financial institutions, to be released in line with the CGF agreement to be signed between partner financial institutions and the project and on the approval of the CGF

management committee. This scheme aims to unlock about \$70 million of investment from beneficiaries by guaranteeing a portion of the credit risk of the project beneficiaries on a first loss basis.

1.4.4. Establishing Improved Orchards (Under Output 2)

NAFHA project provides subsidy to establish 10,000 ha of new orchards and enhance productivity; providing value addition to the nuts and fruits produced by about 30,000 farmer households. The project also assists about 10,000 smallholder households, which are not capable of investing in commercial fruit and nut orchard establishment, to improve their vegetable and other nutritious crop production and related marketing. Table 3 describes the province wise total estimated project supported orchard in detail. Figure 1 shows the target local level of orchard establishment and vegetables and other crop production supports.

Table 3: Province wise estimated project-supported orchards

Province	Estimated project-supported orchards
Koshi	Apple 50 ha, Orange 900 ha, Lime 500 ha, Avocado 300 ha, Kiwi 400 ha, Walnut 50 ha
Bagmati	Orange 300 ha, Lime 300 ha, Avocado 150 ha, Macadamia 300 ha, Walnut 100 ha
Gandaki	Apple 150 ha, Orange 800 ha, Lime 750 ha, Avocado 150 ha, Kiwi 150 ha, Walnut 250 ha, Macadamia 250 ha
Karnali	Apple 1450 ha, Orange 350 ha, Walnut 600 ha, Pecan 100 ha, Almond 100 ha
Sudurpashchim	Apple 400 ha, Orange 250 ha, Lime 100 ha, Walnut 600 ha, Pecan 100 ha, Almond 100 ha




Figure 1: Map showing the targeted local level of orchards establishment

1.4.5. Assessing and Verifying Carbon Sequestration (Under Output 2)

The project will also explore the potential of carbon credit gain from horticulture farming in abandoned agricultural land as an additional income source. The project will conduct a study on the feasibility of accessing carbon finance from the voluntary market and the benefit-sharing mechanism and identify carbon financing from verified carbon sequestration benefits from orchards. Once the government endorses the benefit-sharing mechanism, the project will address policy gaps in voluntary carbon market access, monitor and report the verified carbon units, and develop payment indicators.

1.4.6. Developing Drip Irrigation Systems (Under Output 2)

To support crop establishment and to sustain production, the project will support the development of drip irrigation systems on target orchards. The rationale for drip irrigation is based on efficiency of water use, suitability for the topography, accuracy of application and ease of operation. Pilot plots will be established in the initial project year for the purposes of demonstrating the installation and operation and maintenance of the drip systems. These plots will serve as sites for capacity building of farmers prior to the roll out of the orchard development.

1.4.7. Matching Grant Component (Under Output 3)

The project will establish four competitive matching grant programs: (i) private nursery upgrading; (ii) improved cooperative value addition grant; (iii) public-private infrastructure grant; and (iv) strengthened local level infrastructure grant.

Private nursery upgrading: There will be up to 40 selected private nurseries eligible for matching grants for investments to upgrade the quality and quantity of seedling production. The matching grant will finance, *inter alia*, the purchase of mother plants and disease-free rootstock, the installation of insect proof shade houses, drip irrigation systems, the expansion and upgrading of seedling growth areas, etc. Matching grant financing of up to 50% of the investment cost would not exceed \$50,000 per nursery.

Improved cooperative value addition: Cooperatives who will participate in the project-implemented cooperative development and capacity building program and have the interest to invest in nut and fruit marketing/value addition (e.g., harvesting handling equipment, primary washing, sorting, grading machinery, packaging equipment, short-term storage, marketing) could be eligible to compete for financing, which will finance up to 50% of approved investment cost.

Public-private infrastructure: Agribusinesses and service providers interested in collaborating with cooperatives in nut and fruit value addition and market development will be eligible to compete for financing for the matching grant. Investments can include “hardware” such as infrastructure and equipment as well as “software” such as traceability and certification systems, internet-based marketing, organic production, and other services.

Strengthened local level infrastructure: The project will support local-level applications for grants for market-linked infrastructure investments that provide public good benefits essential to targeted nut and fruit value chain engagement and/or climate change adaptation at the local level. Public good infrastructure investment sub-projects would be identified and prioritized through: (i) municipality infrastructure plans; (ii) municipal-based cooperative and farmer group development needs; and (iii) local and regional agribusiness development requirements. Investments could include, *inter alia*, public utility connection for project supported investments, commodity storage, market/collection centers, farmer group orchard fencing or collective irrigation water access investments.

1.5. Physical Progress of Project Activities

Along with establishing a framework for value chain improvement, the Project has made significant strides by carrying out notable activities in line with its objectives, enhancing capacity, and increasing agricultural productivity—resulting in major achievements that are visibly evident. While foundational activities are well-established and yielding results, the project is now entering a critical phase of scaling up and operationalizing key infrastructure and financial mechanisms.

The assigned activities, as mentioned in social safeguards within the stipulated time, are being implemented in consultation and coordination with CPMU and PIU. The safeguard activities are being regularly monitored. The progress made on social safeguards during July-December 2025 is provided in this report.

1.5.1 Upgrading Horticulture Sector Management (Under Output 1)

The NAFHA project aims to upgrade public horticulture stations/centers under NARC in 5 Provinces. The main objective is to ensure verified quality planting materials are provided to project farmers. The project is expected to contribute to long-term capacity building of these horticulture stations/centers that can serve broader areas beyond the project's targeted crops. These activities have been completed in accordance with the standard specifications for high-tech structures, as agreed with ADB, to provide technical support for design development and the preparation of cost estimates.

Field observation and verification have been completed, and the DDR for HRS Rajikot, Jumla, and HRS Kimugaun, Dailekh have been finalized and contract awards completed in Karnali Province. Likewise, field observation and verification completed and DDR for Paripatle, Dhankuta has been finalized and undergoing for Phaplu Solukhumbu in Koshi Province. Civil work of the proposed Paripatle and Phaplu stations/centers is not starting till. Construction work will be started in next quarter in Paripatle, Dhankuta and still going on of document preparation for Phaplu Horticulture Center. In Sudur Pashchim, the upgrading of the Dry Fruit Development Center (DFDC) in Baitadi District was selected for implementation under the Horticulture Centers Upgrading Program. A Social Due Diligence Report was prepared accordingly. The bidding documents were developed incorporating social safeguards to ensure compliance with safeguard requirements. The initial bidding process was conducted; however, it was cancelled due to the absence of responsive bids, and a re-bidding process was subsequently initiated. As of 31 December 2025, the evaluation of bids received under the re-bidding process is ongoing, and the PIU is closely monitoring the procurement process to facilitate the timely award of the contract and commencement of works in full compliance with ADB procurement and safeguard guidelines. The NAFHA project aims to upgrade 2 public horticulture stations/centers under NARC and MoMLAC in Gandaki Province. The DDR for the upgrade activities in horticulture centers have been accomplished. The construction activity in the Marpha Horticulture Center- Marpha Mustang is ongoing from November 27, 2025 and the construction activity of the embankment is in progress in Horticulture Development Resource Centre-Malepatan, Pokhara from December 5, 2025.

1.5.2 Private Nursery Participation in Nursery Quality Initiative (Under Output 1)

During the reporting period, under the activities of nursery standards, regulations and inspection system, PIU, Koshi provides support to private nurseries that are willing to participate in a volunteer private nursery quality control scheme. The competitively selected private nurseries will be eligible for the project. A total number of 14 nurseries have been certified and registered in the first batch up to June 2025 in Koshi Province. Further activities of the quality of seedling production in selected nurseries are going on in the respective field sites. In this semi-annual period altogether 29 applications have received from different location of local level for private

nursery certification program in Koshi Province. Field observation, verification and evaluation work is going on.

Similarly, a total of 14 nurseries has been certified and registered in Karnali Province. Out of these, 3 nurseries namely Kalika Nursery Agriculture and Livestock Firm, Chandannath Municipality-9, Jumla District; Dhakal Multipurpose Agriculture and Livestock Firm, Bagchaur Municipality-9, Salyan District; and Shree Jiwan Aadhar Fruits Nursery and Agriculture Firm, Bagchaur Municipality-9, Salyan District are qualified and agreements have been signed in the first batch up to June 2025. During this semi-annual period, a total of 36 applications has been received from various local levels for the private nursery certification program in Karnali. Field observation, verification, and evaluation activities are currently underway and have not yet been completed.

In Sudur Pashchim Province, 2 out of the 3 nurseries have been contracted. Himalayan Phalphul Nursery Krishi Tatha Pashupanchi Firm, Swamikartik Rural Municipality-3, Bajura and Navraj Sunatala Jat Falful Nursery Udhog, Bhageshwor Rural Municipality-5, Dadeldhura signed the agreements. However, Kedar Krishi Nursery, Chure Rural Municipality-2, Kedar, Kailali, has not yet entered into an agreement. Due Diligence Reports (DDRs) have been prepared for all three nurseries. Two nurseries under scheme 2 are selected in Gandaki Province namely Muktinath Nursery, Aandhikhola Municipality-6, Syangja and Basnet Mishrit Phal Phool Nursery, Gorkha Municipality-3, Gorkha. The DDR for both the nurseries are already submitted.

Until now - 2 private nurseries under scheme 2 are selected for the scheme in Gandaki Province namely Muktinath Nursery, Aandhikhola Municipality-6, Syangja District and Basnet Misrit Phal Phool Nursery, Gorkha Municipality-3, Gorkha District. The social and environmental DDR for both the nurseries are submitted.

During the reporting period, under the activities of nursery standards, regulations and inspection system; PIU, Bagmati provides support to private nurseries that are willing to participate in a volunteer private nursery quality control scheme. A total of 25 nurseries are recorded in Bagmati Province and of which 4 nurseries are in under the process of selection.

1.5.3 Enhancing Access to Rural Finance (Under Output-2)

For enhancing the access of project beneficiaries (farmers, farmers group, cooperatives, firm/company) to rural finance, the project has provision of Credit Guarantee Fund (Scheme 1). As discussed during first IRM held on 31 Oct to 10 Nov 2023 to include Deposit and Credit Guarantee Fund (DCGF) as an implementing agency for CGF; it was agreed by MoF to onboard DCGF as an implementing entity of the project during second IRM held on 2 Sep to 8 Oct 2024. Till the reporting period, CGF is in process for establishment in the PIUs.

1.5.4 Establishing Improved Orchards (Under Output-2)

Till the reporting period the contract was made with total 889 agriculture farm or farmers group to establish orchard in 1313 ha land. Out of that the orchard has established in 419.36 ha. The contracted 44.05 ha is dropped. (Crop wise detail in Table-4).

Table-4 Crop wise Target, contracted, drop and planted area

Details	Activities for Targeted and Planted Fruit and Vegetable Crops of the Project (Ha.)										
	Apple	Apple (HD)	Walnut	Avocado	Kiwi	Mandarin / Junar	Acid lime	Macadamia nut	Pecannut	Almond	Total
Province Target (Ha.)	2050	0	1600	600	550	2600	1650	550	200	200	10000
Contracted	69.45	24	287.01	94.94	101.95	452.49	178.74	28.4	42.45	33.6	1313.03
Dropped	0	0	0	0	0	41.05	3	0	0	0	44.05
Planted	1.00	3.00	9.50	22.99	1.00	276.45	86.53	18.89	0	0	419.36

Table:5 Details of Orchard Establishment (as per reporting period)

Reporting Period	Details	Targeted and Achieved Fruit and Vegetable Crops of the Project (Ha.)										
		Apple	Apple HD	Walnut	Avocado	Kiwi	Mandarin/Junar	Acid lime	Macadamia nut	Pecannut	Almond	Total
Upto previous reporting period	Contracted	1	17	186.55	76.95	68.2	406.6	170.85	28.4	3	21.1	979.65
	Planted	1	0	9.5	5	1	207.05	26	9.5	0	0	259.05
*This reporting period	Contracted	68.45	7	100.46	17.99	33.75	45.89	7.89	0	39.45	12.5	333.38
	Planted	0	3	0	17.99	0	69.4	60.53	9.39	0	0	160.31
Cumulative (Till This reporting period)	Contracted	69.45	24	287.01	94.94	101.95	452.49	178.74	28.4	42.45	33.6	1313.03
	Planted	1	3	9.5	22.99	1	276.45	86.53	18.89	0	0	419.36

*July-December 2025

In this reporting period contract has made for 333.38 ha and orchard established in 160.31 ha (Table-5). The municipality wise and province detail of the orchard establishment is also in **Annex-3 and Annex-4** respectively.

As per the document review, field verification, monitoring and interaction with farmers and stakeholders, the proposed land is available in self-ownership of the respective farmers. Some of the farmers have used land on lease. The authentic document of land lease is provided by respective farmers. No impact found in these sub-project levels, no need for land acquisition, and no required the indigenous people plan. Status of remaining application for orchard establishment from local level will be reported in next reporting period.

There is no settlement or other structure on or around the site. No IR impacts and replacement issues are anticipated. No orchard establishment area needs to address resettlement plan and compensation issues. Thus, no involuntary resettlement issues are currently present or anticipated during the subproject implementation periods. No physical displacement or economic displacement (loss of land, assets, access to assets, income sources, or means of livelihoods) of community people is anticipated due to the land use for orchard establishment. For the project activities, the land designated for orchard establishment and development is either privately owned or leased for a fixed period by farmers and cooperatives.

There are as such no specific indigenous practices being disturbed in the orchard farm. Therefore, the subproject does not pose any risks of cultural disturbance or infringement on indigenous practices. The majority of settlements/clusters in the service area observed specific territory of indigenous people. Furthermore, in the context of service areas, belonging to the indigenous group does not make them underprivileged. For the project activities, the land designated for orchard establishment and development is either privately owned or leased for a fixed period by farmers and cooperatives.

The municipality's policy and rules reflect that all are treated equally, and there is no discrimination in receiving grants and opportunities for municipal service based on ethnicity. More than 20% (as per target) of farmers from indigenous community are involved for the orchard establishment. They were benefited from the project grant; they were capable of farm development; income will increase after farm development; and other peripheral indigenous people were also benefit from the employment opportunities during the orchard establishment.

No temporary impacts found during orchard establishment along the public road, access to movement, and child risk are limited potential access disruptions for shops and residences. Farmers have ensured the safety of private property and losses to neighborhoods. Farmers have paid male and female labour equally for equal work. They have ensured the barricades and signage indicating caution of during orchard establishment to avoid potential accidental risks. The farmers are accountable to provide signage at appropriate locations indicating road closures or available alternate access routes to minimize traffic disruptions. They are also responsible for providing personal protective equipment (PPE) to workers.

1.5.5 Assessing and Verifying Carbon Sequestration (Under Output 2)

As of the current reporting period, a formal system for assessing and verifying carbon sequestration benefits from fruit orchards under the project has not yet been established. However, the importance of such a mechanism has been well recognized, particularly considering the long-term environmental and climate co-benefits of Fruit Orchard Development promoted under Scheme 2. It will be started after the fruit orchard establishment during implementation of Scheme 2. Orchard establishment work is on-going by farmers.

The project is aligned with the Asian Development Bank's (ADB) Strategy 2030, which emphasizes the promotion of climate-resilient and low-carbon development pathways. As part of its climate agenda, ADB advocates for nature-based solutions which includes afforestation, reforestation, and agroforestry, as critical strategies to reduce greenhouse gas (GHG) emissions and enhance carbon sinks. Scheme 2 is expected to contribute meaningfully to these goals through the establishment of permanent tree cover that supports long-term carbon sequestration.

While the implementation of a carbon sequestration monitoring and verification framework will be initiated after the physical establishment of orchards during the later phases of Scheme 2, preparatory activities are scheduled to commence after the fourth quarter (Q4) of 2025.

1.5.6 Developing Drip Irrigation Systems (Under Output 2)

Drip irrigation infrastructure will be installed in fruits orchards under Scheme 2. The project supports the development of drip irrigation systems on project-supported orchards for both establishment and sustainable production. The rationale for drip irrigation is based on efficiency of water use, suitability for the topography, accuracy of application, and ease of operation.

Until the reporting period, infrastructure development of micro irrigation facilities is ongoing in 240 fruit orchards at 13 local levels of Koshi Province. But the infrastructure for drip irrigation is not developed in fruit orchards; it will be developed after the plantation of fruits. Likewise, infrastructure development of micro irrigation facilities is ongoing in 240.10 fruit orchards at 10 local levels in Karnali Province.

One of drip irrigation system is implemented in Trishuli Horticulture Development Center under Bagmati Province. It will be established in orchard after selection of lead farmers. Besides that, drip irrigation infrastructure will be installed in fruit orchard too under Scheme 2, which is ongoing. Till the reporting period, micro irrigation facilities is ongoing in fruit orchards in 6 local levels. Total no of 28 lead farmers were selected from 8 local levels in the Bagmati Province.

In Gandaki Province, 11 drip irrigation activities for the crops across the 9 local levels (5 local in Kaski, 3 in Manang and 1 in Syajja) is being undertaken. The coverage of the land for the micro drip irrigation is 9.65 ha in this Province.

1.5.7 Capacity Building of Project Staffs (Under Output 1)

The project has implemented an extensive capacity-building program, conducting various distinct training events to enhance institutional competencies and technical knowledge across key stakeholder groups.

Capacity-building training was held in Koshi province for the project staff. Capacity enhancement and orientation on the project implementation procedure were conducted for SMs and FGCFs. Total numbers of 19 participants were benefited by this training including 13 (68.42%) female, 6 (31.57%) males and 6 (31.57%) DAGs. During this reporting period, an environment and social safeguard compliance and reporting training conducted by PIU Koshi from 31 August to 4 September 2025. Total number of 43 participants were participated from 22 local level of 8 districts. The training activity was focused to enhance of Social Mobilizer (SM) and Farmer Groups and Cooperatives Facilitators (FGCF). Among the participants, 16 (37%) male, 27 (63%) Female and 22 (51%) DAGs were benefited by this training.

Similarly, such training was held in Karnali province for the project staff. Familiarization on the project implementation procedure were conducted for SMs and FGCFs. Total numbers of 38 participants were benefited by this training including 19 (50%) female, 19(50%) males and 6 (8.82%) DAGs.

An environment and social safeguard compliance and reporting training conducted by PIU Karnali from 13 to 15 October 2025. Total number of 37 participants were participated from 20 local level of 9 districts. Among the participants, 14 (38%) male, 23 (62.2%) Female and 10 (27.02%) DAGs were benefited by this training.

The capacity building of the project staffs undertaken under the GAFSP component in Gandaki Province. The second event of the Farmers Nutrition School was organized in the month of November 2025 (12 November to 25 November 2025) in this Province. The total participants participated in the training were 26 of which 15 male and 11 female.

Training on the Grant Management Procedure was conducted from 19–21 December 2025 in Sudur Pashchim Province. A total of 46 participants attended including representatives from FGF, SM, and AG. Of the 46 participants, 9 were women, and 2 were DAG staff members.

1.5.8 Package of Practices (PoP) Development of Project Fruit Crops

CS02-AA procurement package is provisioned in Package of Practices (PoP) of the project for the preparation and dissemination of improved and climate smart PoP of project targeted fruit crops (Avocado, Almond, Apple (including high density planting), Citrus (Sweet orange, Mandarin, Lime), Kiwi, Macadamia nut, Pecan and Walnut) and its training manuals for trainers and farmers, facilitation of Training of Trainers (ToT) on prepared PoP. Climate analysis (rainfall, altitude, temperature requirements, etc.), soil (type, organic matter, mineral and micro-elements), varieties (characterizing disease resistance), nursery management, orchard development, crop husbandry, integrated pest management, post-harvest crop management and cool storage technology is

essential to include in PoPs as well as any one has not submitted the PoP to till the reporting time. Although, PIU Koshi has been conducted a training on PoP for lead farmers dated on 28 August to 6 September 2025. Total number of 53 participants were participated from 13 local level. Among the participants, 44 (83%) male, 9 (17%) Female and 30 (57%) DAGs were benefited by this training. In Karnali, Gandaki, Sudur Pashchim and Bagmati Provinces, the development of a Package of Practices (PoP) for fruit crops is not undertaken till now.

1.5.9 Project Implementation Support Consultant (PISC)

A total of 7 EMRs and 6 SMRs reports have been submitted to ADB from 2024 to 2025. Similarly, 8 QPRs and 3 Annual Reports have been submitted in 2023, 2024 and 2025.

Reporting system is being followed as per the provisions made in the PAM. CS05 and CS06 teams regularly submitted the monthly reports to their respective reporting entities.

PIU team under the CS06 package is working from February 2025 in Provincial levels. The Consultant (CRDN-TMS JV in association with NFAC) is providing technical assistance to the Project Implementation Units under the Provinces. Total of 4 experts are deputed in each PIUs. Among the experts, the Team Leader (Horticulturist), Gender and Social Specialist, Environment Specialist and Agriculturist (non-key) are working in the PIUs.

1.5.10 Farmers Group and Cooperative Facilitation (FGCF) Consultant

Direct support to farmers has been a major focus, leading to marked progress in on-the-ground implementation. As per the project provision, CS05 A-E procured and mobilized in the field in all project implemented provinces. They are involved in supporting the program implementation at the local level. The workstations of the key experts are PIUs of the respective provinces. Likewise, work station of the non-key experts is local level one SM and one FGF are working in each selected local level under the project.

The procurement package CS05-A for Farmer Groups and Cooperatives Facilitation (FGCF) consultant has been contracted by the provincial PIU Koshi. Till the reporting period, total number of 46 experts are working from 15 August 2024 in the field; out of 46 experts, two are key and 44 are non-key. Among them, 57% are women and 54% are DAGs. They are involved in supporting the program implementation at the local level. The workstation of the key experts is PIU, Biratnagar, and the local level is the workstation of the remaining 44 non-key experts. One SM and one FGF are working in each selected local level under the NAFHA project.

The procurement package CS05-A for FGCF consultant has been contracted by the provincial PIU, Karnali. Till the reporting period, total number of 42 experts are working from 18 October 2024 in the field; out of 42 experts, two are key and 40 are non-key. Among them, 57% are women and 54% are DAGs. They are involved in supporting the program implementation at the local level. The workstation of the key experts is PIU, Surkhet, and the local level is the workstation of the remaining 40 non-key experts. One SM and one FGF are working in each selected local level under the NAFHA project.

The recruitment of the social mobilizer is completed and in total 67 FGFs and SMs deployed in the local municipalities under PIU, Gandaki of which 42 (63%) female and 25 (37%) male staffs. Nine staffs belong to dalit (13%), 22 (33%) belong to janjati and 36 (54%) staffs belong from other ethnic groups. Status of FGCF in Bagmati and Sudur Pashchim will be reported in next reporting period.

2. OBJECTIVES AND SCOPE OF MONITORING REPORT

2.1. Objectives of monitoring report

The objective of the monitoring report is to provide status related to social safeguards in the Project. The report also identifies the issues and gaps and recommends corrective measures, if any in line with ADB's ADB Safeguard Policy Statement 2009 and country regulatory framework and acts.

2.2. Scope and Monitoring Requirements

The Project is categorized as C for involuntary resettlement and category B for indigenous people safeguards in accordance with ADB's Safeguard Policy Statement 2009 (SPS). The project requires to submit semi-annual social monitoring report as specified in the project documents.

The project will not involve any involuntary acquisition of land or restriction on land use. Any participation in project activity is based on voluntary choice of the willing participants. The land required for horticulture centre/station rehabilitation and upgrade of existing MOALD service facilities will be confined within existing boundary of government premises. No additional land will be required for these activities. Orchard development, value-addition public or private infrastructure development are being done on private (farmers' own) or government land with no land acquisition nor physical or economic displacement. As per the project provision, the specific site of orchard development and value addition infrastructure will be finalized. It determines only after approval of matching grant proposals on a competitive basis. The proposal can be approved only if the beneficiary/participating farmers show evidence that the proposed land is either owned or cultivated by them or has lease or user right agreement and not claimed by others. The PIUs proceed the agreement with project beneficiary farmers ensuring that the agreed criteria will be observed for land utilization.

This report summarizes the social safeguard compliance and monitoring for the period July to December 2025.

2.3. Scope of Monitoring

The scope of monitoring covers overall tracking of activities related to planning, implementation, and monitoring of social safeguards in the Project. In addition, this report also explains the status of grievances, resolution, issues raised, and effectiveness of grievance redress mechanism. The scope of SMR is to:

- Report safeguards activities during the reporting period;
- Ensure that project investments comply with applicable national laws and regulations;

- Ensure that project investments comply with the covenants related to the safeguard;
- Document the progress on the IPP for each of the project components;
- Document any grievances from affected people and resolutions thereof;
- Document any public consultations during the reporting period.

3. CONSULTATION, PARTICIPATION AND DISCLOSURE

In line with its objectives, the project has given priority for conducting workshop/ training and other consultation services as well as awareness-raising programs for the benefits of local farmers, municipalities, provincial and federal government employees, project-related staff and other stakeholders. Through these initiatives, the project has moved on the work of inclusive development and capacity enhancement.

The project has prioritized meaningful stakeholder consultation as a central pillar of its implementation strategy, ensuring that project planning, design, and delivery are informed by local needs and community engagement. Consultations were carried out at various levels, including with farmers' groups, municipal authorities, provincial government agencies, and project-affected communities. These sessions served as platforms for two-way dialogue, where project teams could share key information while also listening to the feedback, concerns, and recommendations of stakeholders.

Consultations at the community level primarily focused on raising awareness about project objectives, grant procedures, orchard establishment processes, and social and environmental safeguards. Discussions included land preparation and pit works, beneficiary selection criteria, irrigation practices, nursery establishment standards, and the timeline and responsibilities for orchard development. Moreover, stakeholders discussed how project activities could cause adverse environmental impacts, including pollution of air, water, and soil. The consultation highlighted the critical importance of implementing and monitoring the mitigation measures to manage these risks effectively. Special sessions were conducted to inform communities about safeguard measures related to grievance redress mechanisms, environmental protection, occupational health and safety as well as GESI.

The meetings on GRC formation at the provincial and local levels were also held at the province and local levels. The meeting of the SMC was held on the selection of grantees for orchard establishment in different fruits at the local levels.

During the reporting period, project-related meeting, consultation and information dissemination held at the different project levels of PIU, Koshi. Field verification, contract agreement activities, stakeholders meeting, coordination meetings with local level have been held during this period. Out of 113 participants, 39 female and 74 males were participated in meeting and consultation. Similarly, 51 DAGs were also participated in the project activities. Likewise, such meeting, consultation and information dissemination held at the different project levels of PIU Karnali. Out of 39 participants, 9 female and 30 males were participated in meeting and consultation. Similarly, 5 DAGs were also participated in project activities.

In Sudur Pashchim; following the procedural framework established by LLCC, 2 formal public consultations were conducted at Masta Gaupalika and Turmakhand Gaupalika on 17 July 2025 and 23 November, 2025 respectively. Informal interactions were conducted at the project-intervened R/Municipality level among LLCCs and targeted farmer groups for the implementation of Farmers Nutrition School. Similarly, series of informal consultation were conducted at local level and farmers group to validate the feasibility of Scheme 2 interventions in this province. During the current reporting period, the program focused on capacity building regarding grant procedures. PIU, Sudurpashchim conducted 2 "Grant Procedure Training" sessions for FGF, SM and Municipal Agriculture Section Representatives in Sudurpaschim Province research and Training Academy, Punna Doti and Agricultural Knowledge Center (AKC) Dadeldhura on 15-16 Dec 2025 and 18-19 Dec 2025 respectively. These sessions engaged a total of 68 participants (49 men and 19 women). Cumulatively, the program has successfully trained 222 individuals in Sudur Pashchim. The overall participation of these events in Sudur Pashchim demonstrates a commitment to inclusive engagement, achieving a female participation rate of 35.14% (78 women) and ensuring 12.16% representation from Disadvantaged Groups.

During the reporting period, PIU, Bagmati has conducted frequently consultation meetings with target local level to formation LLCC at local level. Coordination with farmers, community groups to dissemination information and project related awareness raising on orchard establishment, nursery management etc. An orientation program was organized for selected lead farmers from all targeted 8 local levels in this Province. Total 28 participants (lead farmers) were participated in the orientation program. Discussion was focused on role and responsibility of lead farmer and technical support to small farmers at local level. Out of 28, 25 (89%) male and only 3 (11%) females were participated as lead in the orientation program. Of which, 21 (75%) DAG communities were benefited from this program.

Local Level Awareness activities conducted during the reporting period in Gandaki Province and total 894 participants participated in the events across municipalities and at the local level.

At the institutional level, consultations were held with municipal agriculture sections, provincial agriculture ministries, and district agriculture offices. These meetings focused on coordination mechanisms, roles and responsibilities of implementing partners, fund flow procedures, procurement and financial reporting, and monitoring requirements. Stakeholders also discussed technical standards for nursery inspections, orchard layout design, and strategies for farmer nutrition improvement through the Farmer Nutrition School (FNS) model. The inclusive and interactive nature of these consultations has helped ensure that project interventions are locally relevant, socially inclusive, and aligned with both community expectations and institutional mandates.

4. MONITORING PARAMETERS/ INDICATORS AND METHODS

After approval of operational guidelines, implementation of project has been expended at the field level. Due consideration has been given in sub-project selection criteria setting and included the provision of screening checklist for potential social impact assessment of the sub project and project component. Based on the screening checklist, due diligence was checked by LLCC and

SMC for the screening of subproject application as per the provisioning in Operational Guidelines of Scheme 2.

Till the reporting period of the project, involuntary resettlement related issues at the field level were not found yet. Social Impact Screening checklist for applicants (farmers, farmers' group, cooperatives and private nurseries) were included in approved guideline of Scheme 2. In evaluation criteria for sub-project selection, priority has been given to indigenous people and women. The provision on social safeguard issues related to indigenous peoples and land acquisition has been strictly followed by the project during implementation. Involuntary resettlement due diligence is the part of proposal screening selection criteria. None of the subproject selected have negative social impact on indigenous people. If any social safeguard related issues is found based on due diligence report, Indigenous People Plan (IPP) will be prepared and executed as per the provision in project IPPF document. Till now none of the applications falls under this category in the PIUs.

5. COMPLIANCE WITH COVENANTS

Table 6: Summarizes the Status of the Compliance with Loan and Grant Covenants of the Project

S. N.	Covenant	Key requirements	Status of Compliance	Remarks
1	Conditions for Award of Contract	The Borrower shall not award any Works or Non-consulting Services contract which involves impacts on indigenous peoples until the Borrower has prepared and submitted to ADB the final IPP and obtained ADB's clearance of such IPP.	Complied	All 5 PIUs have ensured that there will not be any significant impacts on indigenous people in the orchard establishment. No impact on indigenous people will be anticipated till reporting time.
2	Land Acquisition and Involuntary Resettlement	The Borrower shall ensure that the Project does not have any land acquisition or involuntary resettlement impacts, within the meaning of the SPS. In the event that the Project does have any such impact, the Borrower shall take all steps required to ensure that the Project complies with the applicable laws and regulations of the Borrower and with the SPS.	Complied	All civil work packages will be implemented in government farm centers, so there will be no land acquisition or involuntary resettlement impacts. Provisions were included and implemented as per the approved Scheme 2 and Schemes 6 implementation guideline. Land required for horticulture center/station (CW01-CW08) rehabilitation and upgrade of existing service facilities

S. N.	Covenant	Key requirements	Status of Compliance	Remarks
				<p>have been confined within existing boundary of government premises. No additional land acquisition is required for these activities.</p> <p>Farmers for orchard establishment under Scheme 2 have available land in their own ownership and land lease as per the guidelines.</p> <p>So, there is no resettlement required. Due diligence is being carried out before contract agreement of these works packages.</p> <p>Till the reporting period, all social DDRs of Rehabilitation and Upgrade of Horticulture Center, Strengthening Nursery and Orchard Establishment under batch 1 and 2 have been prepared and submitted. Till the reporting period, total 41 social DDRs (Orchard-33, Nursery-7 and Horticulture-1) prepared.</p> <p>Among these, province-wise sample copies of social DDRs related to Horticulture, Nursery and Orchard, prepared and submitted from PIUs, have already been submitted to ADB for approval. (Attached the Province wise list of prepared DDRs in Annex- 5)</p>
3	Indigenous Peoples	The Borrower shall ensure that the preparation, design, construction, implementation and operation of the Project and all Project Facilities comply	Complied	All project facilities comply with all applicable laws and regulations relating to indigenous peoples. More

S. N.	Covenant	Key requirements	Status of Compliance	Remarks
		with (a) all applicable laws and regulations of the Borrower relating to indigenous peoples; (b) the Indigenous Peoples Safeguards; and (c) all measures and requirements set forth in the IPP, and any corrective or preventative actions set forth in a Safeguards Monitoring Report.		than 50% of indigenous population will benefit from the project activities, such as capacity enhancement, orchard establishment, employment, income generation, etc. So, there will be no indigenous peoples' impact and no requirement for an indigenous people's plan.
4	Human and Financial Resources to Implement Safeguards Requirements	The Borrower shall make available necessary budgetary and human resources to fully implement the EMP and the IPP.	Complied	Project personnel and additional consultant for impact assessment and field monitoring through PISC (CS06) is mobilized from February 2025. Farmers Group and Cooperative Facilitation Consultants through CS05 were contracted and mobilized.
5	Safeguards — Related Provisions in Bidding Documents and Works Contracts	<p>The Borrower shall ensure that all bidding documents and contracts for Works contain provisions that require contractors to:</p> <p>(a) comply with the measures relevant to the contractor set forth in the IEE, the EMP, and the IPP (to the extent they concern impacts on affected people during construction), and any corrective or preventative actions set forth in a Safeguards Monitoring Report;</p> <p>(b) make available a budget for all such environmental and social measures as described in subparagraph (a) above;</p> <p>(c) provide the Borrower with a written notice of any unanticipated environmental, resettlement or indigenous peoples risks or impacts that arise during construction, implementation or operation of the Project that were not considered in the IEE, the EMP or the IPP;</p> <p>(d) adequately record the condition of</p>	Complied	The Project is incorporated the relevant provisions from the EMP in published Bid document of civil works. Likewise, provisions of IPP is included in the Bid Document and ensured to comply the concern impacts on affected people during construction of civil works. Project ensures the inclusion of provisions in others bid documents and work contracts too.

S. N.	Covenant	Key requirements	Status of Compliance	Remarks
		<p>roads, agricultural land and other infrastructure prior to starting to transport materials and construction; and</p> <p>(e) reinstate pathways, other local infrastructure, and agricultural land to at least their pre-project condition upon the completion of construction.</p>		
6	Safeguards Monitoring and Reporting	<p>The Borrower shall do the following:</p> <p>(a) submit semi-annual Safeguards Monitoring Reports to ADB and disclose relevant information from such reports to affected persons promptly upon submission;</p> <p>(b) if any unanticipated environmental and/or social risks and impacts arise during construction, implementation or operation of the Project that were not considered in the IEE, the EMP, or the IPP, promptly inform ADB of the occurrence of such risks or impacts, with detailed description of the event and proposed corrective action plan; and</p> <p>(c) Report any actual or potential breach of compliance with theme assures and requirements set forth in the EMP or the IPP promptly after becoming aware of the breach.</p>	Complied	<p>First semiannual social monitoring report of the year 2025 was submitted as per the guideline.</p> <p>Second semiannual social monitoring report of 2025 is preparing to submission.</p>
7	Grievance Redress Mechanism	<p>The Borrower shall prepare a grievance redress mechanism, acceptable to ADB, and establish a grievance redress mechanism committee to receive and resolve complaints/grievances or act upon reports from stakeholders on misuse of funds and other irregularities, including grievances due to resettlement (if any). The grievance redress mechanism committee shall (a) make public the existence of the grievance redress mechanism; (b) review and address grievances of stakeholders of the Project, in relation to the Project, any of the service providers, or any person responsible for carrying out any aspect of the Project; and (c) proactively and constructively respond to such grievances.</p>	Complied	<p>GRC established in CPMU, PIUs and in project local levels of batch 1 and batch 2 local levels as provisioned in approved GRM guideline. Provincial level GRC was formed to redress the grievances received by local levels.</p> <p>Local level GRC was also formed to redress the grievances which received at local levels. Formation process of GRC is continued at local levels as per requirement of the project intervention. GRM guideline already approved by MoALD in, 2024.</p>

S. N.	Covenant	Key requirements	Status of Compliance	Remarks
				<p>Grievance handling focal point was appointed.</p> <p>Five GRCs formed in all PIU levels and total 42 GRCs formed in local levels under the 5 PIUs.</p> <p>Complaints Box provisioned in office premises.</p> <p>During the reporting period, grievances were recorded from individuals/communities in only Karnali Province.</p>

6. INSTITUTIONAL ARRANGEMENT

The MOALD is the executing agency of the project. The executing agency is responsible for overall coordination, implementation, and monitoring of the project activity including safeguard compliance. The CPMU has overall responsibility for social safeguards monitoring and ensuring compliance with ADB’s SPS 2009, government requirements, and other related requirements as specified in project documents particularly safeguards monitoring reports and tender document;; address safeguards issues from affected people following the grievance redress mechanisms established by the project; consolidate project’s safeguard monitoring results updated by PIUs, and provide consolidated input to the project progress and safeguard monitoring reports; and submit semi-annual social monitoring reports to ADB.

The project has applied a systematic monitoring mechanism for social safeguard. Internal monitoring has been applied through CPMU and PIUs supported by various consulting agencies (FGCF). Once PISC contracted social safeguard related specialist has been mobilized. Safeguard Focal Officers were designated in CPMU and PIUs.

The project has been supported by the Safeguard Specialist procured under the Project Implementation Support Consultant through the CS06 package. PIUs have also been supported by Social Safeguard Specialists and Social Mobilizers to conduct safeguard impact screening, preparing due diligence reports and/or an indigenous peoples plan as required.

7. GRIEVANCE REDRESS MECHANISM (GRM)

A project-specific GRM has been established to receive, evaluate, and facilitate the resolution of affected persons’ concerns, complaints, and grievances related to social, environmental, and other concerns on the project. It has been deemed necessary to enhance access to and

participation in the services and service recipients supported by the Project, as well as to ensure the timely addressing and management of grievances, concerns, dissatisfaction, complaints, and grievances received from beneficiaries. In addition, the process aims to collect suggestions and feedback, ensure the timely delivery of services and facilities in a transparent, accountable, and responsive manner, and guarantee good governance.

Five numbers of Provincial level GRC formed under each PIU (Koshi, Bagmati, Gandaki, Karnali and Sudur Pashchim). Total 42 GRCs formed in local levels under the 5 PIUs till the reporting period.

Till the reporting period, 8 GRCs formed in the local levels of Bagmati Province. GRC in 1 local level formed as per the GRM guidelines in Gandaki Province. In Sudurpaschim Province, GRCs have been formally constituted in all 16 implemented local levels. Four projects local level GRCs established as provisioned in the approved GRM guideline to support the social and environmental safeguards of the project in Karnali Province. Likewise, 13 project local level GRCs established in Koshi Province. Notably, Sudurpaschim reported the highest number of GRC formations (17), followed by Koshi (14), aligning with the higher number of farmer groups formed in these provinces. GRC formation process is continued in remaining local levels under the provinces.

The project ensured the representation of women and disadvantaged groups, along with the representatives from the affected communities (if applicable) in the GRCs.

Despite the formation of GRCs, periodic meetings have not been conducted in any of the municipalities during the reporting period. A key gap consistently observed across most municipalities is the non-appointment of Grant Recipient representatives in the GRCs, and in a few cases, the absence of civil society representatives as well. These shortcomings highlight the need for strengthening the functional aspects of the GRM, including completion of committee composition as per project guidelines, capacity building of GRC members, and activation of regular meetings to ensure the GRM is fully operational and accessible to project beneficiaries.

Further, 98 Local Level Coordination Committees (LLCCs) of Batch 1 and Batch 2 project local levels (R/Municipalities) in 35 districts under 5 provinces were formed as per the provision of the project and it will be ensured the implementation of provision in Batch 3 local level as well. Complaints Box is provisioned in office premises. Grievance handling focal point is also appointed.

During the reporting period, grievances have not been recorded in the field level of project covering R/Municipalities except in Karnali Province.

Within the reporting period, in compliance with the “Grievance Management Procedure, 2080”, grievances received from 20 local levels across 10 districts of Karnali Province where the project is being implemented through verbal communication, telephone calls, electronic media, and during monitoring and inspection visits have been registered and categorized in the presence of

the Provincial-Level Grievance Redress Committee, and the process of timely grievance resolution has been initiated.

Brief description of the listed grievances under PIU, Karnali are presented in Table 7 below.

Table 7: Details of Grievance Record in Karnali Province

S. No.	Name and Address of Complainants	Sex	Date of Registration	Nature and Source of Grievances/ Complaints	Brief Description of Grievances/ Complaints
1	Individual firms, farmer groups, and cooperatives from Salyan, Rukum, Dailekh and Jajarkot	Male / Female	15 Ashadh 2082 (Repeated requests)	For collective benefit	Lemon and kiwi are not included in the project implementation
2	Laxman Bahadur Shahi, Chairperson, Hima Rural Municipality and other farmers, Jumla (Contact no. 9848301773)	Male / Female	23 Ashadh 2082 (Repeated requests)	For collective benefit	No fencing support program under the NAFHA project
3	Lok B. Thapa (Ward Chairperson), Junichande; individual farmers, farmer groups and cooperatives (Contact no.9748727986)	Male / Female	25 Shrawan 2082 (Repeated requests)	For collective benefit	Complaint regarding low subsidy for irrigation
4	Field staff working at local level (FGF and SM)	Male / Female	5 Shrawan 2082 and repeatedly	For motivation of field level staff	Field staff remuneration is extremely low
5	Requests from all individual firms in project implemented areas	Male / Female	2 Ashadh 2082 and in various dates	For benefit of individual firms	Incentive grants are not provided to individual firms
6	Him B. Shahi, Aathbisa-8, Dailekh; individual firms, groups and cooperatives (Contact no. 9851182839)	Male / Female	8 Bhadra 2082 and repeatedly	For collective benefit	No provision for advance payment for orchard establishment and irrigation works
7	Deviram Subedi, Chamunda Bindrasaini Municipality-3, Dailekh; individual firms, groups and cooperatives (Contact no. 9848161183)	Male / Female	5 Shrawan 2082	For collective benefit	Seedlings as per prescribed standards are not available
8	Deepa Shahi Gautam / Gautam Agriculture and Livestock Farm, Narayan-1, Dailekh	Male / Female	5 Ashadh 2082	For collective benefit	Lack of technical manpower for drip irrigation

	(Contact no. 9848142031)				
9	Maya Kumari Thapa (Rawal), Maya Agriculture and Livestock Farm, Narayan-8, Dailekh; (Contact no. 9848142031)	Male / Female	25 Ashadh 2082	For collective benefit	Delay in payment of funds

Based on the information available and understood, the details are hereby submitted for necessary decision. An initiative has been taken to study the grievances recorded under Karnali Province and, at the PIU level, coordinate with the CPMU to determine how the necessary resolutions can be carried out. As some of the grievances were of a general nature, efforts made to resolve them at the provincial level itself. For some grievances that are relatively sensitive and policy-related, initiatives are being undertaken to address them at the CPMU level.

Response to the Complaints:

The grievances submitted by farmer entrepreneurs, farmer groups, and cooperatives through various channels have been duly registered and documented with due respect. During this process, technical issues and grievances were resolved directly at the field level where possible, and issues that could be resolved by the Project Implementation Unit, Surkhet, were addressed immediately. Grievances requiring policy-level decisions have been discussed in regular meetings of the Provincial Grievance Redress Committee. Issues resolvable at the provincial level have been addressed accordingly, while those beyond provincial authority have been forwarded to higher authorities on a continuous basis.

Table 8: Submitted Grievances and Response Status

S.N.	Grievances	Action taken to solution
1	The project has limited its support to only five designated fruit crops: apple, walnut, pecan walnut, almond, and orange and has not included lemon and kiwi, despite farmers' demand and the geographical suitability of these crops.	Although the project initially specified only five fruit crops, based on farmers' demands, lemon, kiwi, and junar were proposed for inclusion during the ADB Mid-term Review. ADB approved the inclusion of these crops, and they will be implemented upon approval of the amended "Grant Management Procedure for Farmer Groups, Cooperatives, and Agricultural Entrepreneurs, 2081."
2	Complaints from farmer entrepreneurs, farmer groups, and cooperatives of all local levels where the project has been implemented that the project does not include any grant program for orchard fencing.	While the project provides a 50% subsidy for orchard establishment and irrigation, there is no subsidy provision for fencing. Farmers' demands for fencing support were presented to the ADB Mid-term Review but were not approved. Therefore, fencing activities shall be carried out by farmers themselves.

S.N.	Grievances	Action taken to solution
3	While irrigation programs implemented by other government agencies provide subsidies of up to 75–85 percent, the NAFHA project provides only a 50 percent subsidy, which is considered very low.	Complaints regarding the irrigation subsidy being limited to 50% were strongly proposed to the concerned authorities; however, as the proposal was not approved, the existing subsidy rate for irrigation shall remain unchanged.
4	Complaints have been received that the monthly salary scale of farmer group facilitators and social mobilizers working at the local level, who are appointed by the project's Consulting Firm, is extremely low.	Since Farmer Group Facilitators (FGF) and Social Mobilizers (SM) appointed by the Consulting Firm play a frontline role and are critical to project success, repeated complaints regarding their low remuneration were received. Therefore, it was decided that PIU and CPMU will submit a recommendation with justification for revision/increase of their salary scale in line with prevailing conditions.
5	As per the <i>Grant Management Procedure for Farmer Groups, Cooperatives, and Agricultural Entrepreneurs, 2081</i> , the provision of Seedling Survival Incentives in the second and third year after orchard establishment is limited only to farmer groups and cooperatives. There are common complaints and strong demands that agricultural entrepreneurs should also be entitled to receive this incentive.	Under the previous "Grant Management Procedure, 2081", Seedling Survival Incentives in the second and third year after orchard establishment were provided only to farmer groups and cooperatives. Based on received suggestions, the proposal to extend this incentive to individual farmer entrepreneurs was approved. Accordingly, individual entrepreneurs shall also receive this incentive once the procedure is amended.
6	There are complaints that the project provision of making lump-sum payments only after the complete completion of orchard establishment and irrigation works is problematic, as most farmers are unable to make large upfront investments, and there is no provision for advance payment.	Complaints were received regarding the lack of advance (mobilization) payment, as farmers are unable to make large upfront investments. Considering past misuse of advances in government projects, it was decided not to provide advances, but instead to simplify and expedite monitoring, inspection, and payment procedures to ensure timely disbursement after completion of works.

S.N.	Grievances	Action taken to solution
7	As per the nursery standards set by the project, citrus (orange) and other winter fruit seedlings are very limited in locally available nurseries.	In response to complaints about the limited availability of citrus and other winter fruit seedlings meeting project nursery standards, it was decided that PIU will identify required quantities and coordinate with national and international source centers to ensure timely availability of quality seedlings. A formal written request shall be submitted to CPMU accordingly.
8	Under the drip irrigation program of the project, neither the required technical experts nor quality materials necessary for implementation are available in Karnali Province.	Regarding complaints on the lack of technical manpower and quality materials for drip irrigation in Karnali Province, it was decided to prepare and disseminate a list of competent vendors and suppliers and that PIU will facilitate this process for farmers.
9	Public complaints regarding delays in payment after orchard establishment.	Complaints regarding delays in payment even after completion of orchard establishment were received. To address this, farmers must submit required documents on time. The delay has also been attributed to a shortage of full-time accounting staff at PIU. Therefore, it was decided to request the Ministry of Land Management, Agriculture and Cooperatives to address the staffing gap.

Meeting minute of Grievance Redress Committee (GRC) under PIU, Karnali is attached in **Annex-6**.

8. KEY ISSUES AND RECOMMENDED ACTIONS

Following are the key issues related to safeguard monitoring and implementation as stated in Table below.

Table 9: Key Issues Related to Safeguard Monitoring and Implementation of the Project

S.N.	Key Issues	Recommended action	Responsibility	Remarks
1	During the reporting period, no any complaints were recorded from the orchard establishment sites under 4 PIUs	Strengthen grievance redress strategy by enhancing communication, simplifying reporting channels, and conducting targeted	PIU/ PISC/ CPMU	-

S.N.	Key Issues	Recommended action	Responsibility	Remarks
	except in Karnali Province.	awareness campaigns at the community level.		
2	Local farmers from almost R/Municipalities have repeatedly demanded that, for orchard establishment, the required land area criterion be reduced from 20 ropani to 10 ropani, and that land clustering be considered suitable even if it consists of 5 clusters instead of 3 clusters.	-	CPMU, PISC	Through discussions and coordination, the CPMU has already moved forward with the process of revising the existing arrangements to reduce the land area requirement and expand the cluster limits in line with farmers' demands. In regards, discussions were held during the ADB midterm review mission, and the review mission has expressed its agreement to revise the criteria for the required land area and land clusters. This is expected to help attract a larger number of farmers to participate in the project's programs.
3	Lack of computer and printer for local level to use by SMs and FGCFs	It would be better to provide a computer and printer in each project local levels	CPMU, PIU	Due to lack of computer and printer, staffs have faced the problem of reporting in time.
4	Expand Capacity Building activities at field level	Continue safeguard-focused training and awareness activities with an emphasis on inclusive participation. Consider joint inter-provincial workshops to share best practices in safeguards.	CPMU/PISC/ PIU	-
5	Capacity and knowledge on safeguard monitoring to field level staff	Capacity building on safeguard compliances, GESI-AP	CPMU/ PISC/ PIU	Capacity building training is needed for field staff to familiarize themselves with safeguard

S.N.	Key Issues	Recommended action	Responsibility	Remarks
		implementation and reporting		compliance and GESI-AP reporting.
6	Support GRM to enhance the capacity of GRC for handling the grievances	Further formation and capacity-building of local GRCs and continue awareness campaigns so that farmers know how to report issues. Monitor grievance logs regularly (even if zero cases) to anticipate potential disputes.	PIU	-

9. FOCUS OF NEXT REPORTING PERIOD

The following key areas will be prioritized to strengthen social safeguard monitoring and compliance, and field-level implementation.

- **Preparation and Finalization of DDRs**

Focus on field verification and preparation of remaining safeguards documents to finalize orchard establishment under output-2. For this, Due Diligence Reports will be prepared for new sub-projects of Municipality level under batch 3. These reports will assess site-specific social issues, verify compliance with safeguard requirements, and outline necessary mitigation measures. Coordination with PIUs, municipal stakeholders, and field verification teams will be intensified to support timely and accurate DDR preparation and submission.

- **Enhancing Grievance Redress Accessibility and Responsiveness**

It is found that project beneficiaries may lack awareness or access to the grievance redress mechanism (GRM). So, it will be emphasized on intensifying community-level outreach, including awareness campaigns, simplified grievance submission procedures, and setting up local feedback channels to ensure that all concerns, especially from women and marginalized groups are heard and addressed.

- **Regular monitoring of safeguard activities and concerns**

It will be focused on field monitoring of social safeguard-related activities and reporting on the concerns of IR and IP impacts.

- **Capacity Improvement of Field level Staff**

Organize safeguard compliance and GESI – AP implementation and reporting training to enhance the capacity of SMs and FGCFs.

ANNEXES

**Annex-1: Social Safeguard Status of Contract Awarded Sub-projects
(Involuntary Resettlement Planning Status)**

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
1	Koshi	Dhankuta	Dhankuta	2	Anjana Agro Farm	Yes	C	NA	NA	NA	NA	
2	Koshi	Dhankuta	Dhankuta	10	Mahila Bikas Bahudeshiya Sahakari Sansthan	Yes	C	NA	NA	NA	NA	
3	Koshi	Dhankuta	Dhankuta	1	Okmalung Agro Farm	Yes	C	NA	NA	NA	NA	
4	Koshi	Dhankuta	Dhankuta	9	Subas Krishi tatha Pashu panchhi Farm	Yes	C	NA	NA	NA	NA	
5	Koshi	Dhankuta	Dhankuta	10	Breath and Food Agro Turism Pvt.LI	Yes	C	NA	NA	NA	NA	
6	Koshi	Dhankuta	Dhankuta	7	Hamro Bahu Udeshiya Krishi Farm	Yes	C	NA	NA	NA	NA	
7	Koshi	Dhankuta	pakhribas	3	Srijanashil Farm,	Yes	C	NA	NA	NA	NA	
8	Koshi	Dhankuta	pakhribas	6	Agro Dhankuta Pvt.Ltd,	Yes	C	NA	NA	NA	NA	
9	Koshi	Dhankuta	pakhribas	10	Chhitij Krishi tatha Pashupanchhi Farm,	Yes	C	NA	NA	NA	NA	
10	Koshi	Dhankuta	pakhribas	2	Sanne sana Krishi Sahakaari Sanstha Pvt.,	Yes	C	NA	NA	NA	NA	
11	Koshi	Dhankuta	pakhribas	10	Paruhang Krishi Kendra ,	Yes	C	NA	NA	NA	NA	
12	Koshi	Dhankuta	pakhribas	4	Bargachhi Gai Krishi Farm,	Yes	C	NA	NA	NA	NA	
13	Koshi	Dhankuta	pakhribas	8	Muga Phalate Sana Kishan Krishi Shahakari Sanstha Lt.	Yes	C	NA	NA	NA	NA	
14	Koshi	Dhankuta	pakhribas	4	Bethibari Krishi Farm,	Yes	C	NA	NA	NA	NA	
15	Koshi	Dhankuta	pakhribas	7	Thakle Deurali Agriculture Cooperative society	Yes	C	NA	NA	NA	NA	
16	Koshi	Dhankuta	pakhribas	4	Singha Devi Krishi Farm	Yes	C	NA	NA	NA	NA	
17	Koshi	Bhojpur	pouwadung ma	1	Chyawa Agro Farm, Shyamshila	Yes	C	NA	NA	NA	NA	
18	Koshi	Bhojpur	pouwadung ma	4	Surbir Krishi Farm, Katahare	Yes	C	NA	NA	NA	NA	
19	Koshi	Bhojpur	pouwadung ma	4	Khadka Angle Krishi Tatha Pasupalan Farm, Marshe	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
20	Koshi	Bhojpur	pouwadungma	4	Chapabote Krishi Tatha Pasupalan Farm, Kati	Yes	C	NA	NA	NA	NA	
21	Koshi	Bhojpur	pouwadungma	4	Dajubhai Krishi Tatha Pashupalan Farm, Katahare	Yes	C	NA	NA	NA	NA	
22	Koshi	Bhojpur	pouwadungma	4	Jaga Bahadur Krishi Tatha Pasupanchhi Palan Farm	Yes	C	NA	NA	NA	NA	
23	Koshi	Bhojpur	pouwadungma	3	Shakya Krishi Tatha Pasupanchi Farm, Chyangre	Yes	C	NA	NA	NA	NA	
24	Koshi	Bhojpur	pouwadungma	3	Rewat Krishi Tatha Pasupanchhi Farm, Mohariya	Yes	C	NA	NA	NA	NA	
25	Koshi	Bhojpur	pouwadungma	4	Sagar Bakhra Palan Farm, Katahare	Yes	C	NA	NA	NA	NA	
26	Koshi	Bhojpur	pouwadungma	3	Shrestha Krishi Tatha Pasu Palan Farm Mohariya	Yes	C	NA	NA	NA	NA	
27	Koshi	Bhojpur	pouwadungma	3	Subedi Krishi Farm, Chyangre	Yes	C	NA	NA	NA	NA	
28	Koshi	Bhojpur	pouwadungma	2	Royal Huntar Krishi Tatha Pashupalan Farm, pakchikhau	Yes	C	NA	NA	NA	NA	
29	Koshi	Bhojpur	Bhojpur	6	Samudaik Krishak Samuha	Yes	C	NA	NA	NA	NA	
30	Koshi	Bhojpur	Bhojpur	12	Ghising krishi tatha pashupalan farm,	Yes	C	NA	NA	NA	NA	
31	Koshi	Bhojpur	Bhojpur	5	New Creation Krishi tatha pashupanchhi farm,	Yes	C	NA	NA	NA	NA	
32	Koshi	Bhojpur	Bhojpur	3	Shrestha Krishi Nursery tarkari Falful farm,	Yes	C	NA	NA	NA	NA	
33	Koshi	Bhojpur	Bhojpur	7	Sabin krishi tatha pashupalan farm,	Yes	C	NA	NA	NA	NA	
34	Koshi	Bhojpur	Bhojpur	7	Aalok Krishi Farm,	Yes	C	NA	NA	NA	NA	
35	Koshi	Bhojpur	Bhojpur	7	Ganesh Pashupanchhi Tatha Pashu Farm	Yes	C	NA	NA	NA	NA	
36	Koshi	Bhojpur	Bhojpur	4	Kanya pokhari krishi tatha Pashupanchhi farm, Bhojpur-4	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
37	Koshi	Bhojpur	Bhojpur	11	Birta krishi tatha falful farm,	Yes	C	NA	NA	NA	NA	
38	Koshi	Bhojpur	Bhojpur	11	Kuwapani Bakhra Bikash farm,	Yes	C	NA	NA	NA	NA	
39	Koshi	Bhojpur	Bhojpur	10	Bantawa Krishi, Nursery, Alaichi, Pashupanchhi Tatha Matsya Palan Farm,	Yes	C	NA	NA	NA	NA	
40	Koshi	Bhojpur	Bhojpur	10	Hirahangma krishi Tatha Pasupalan Byabasayik Farm	Yes	C	NA	NA	NA	NA	
41	Koshi	Bhojpur	Bhojpur	12	Urmila Krishi Falful Tatha pashupanchhi farm	Yes	C	NA	NA	NA	NA	
42	Koshi	Bhojpur	Bhojpur	5	Laxmi Krishi Tatha Pashupanchhi Farm,	Yes	C	NA	NA	NA	NA	
43	Koshi	Bhojpur	Arun	4	Matribhumi Krishi Tatha Pashupalan Farm, Charambi	Yes	C	NA	NA	NA	NA	
44	Koshi	Bhojpur	Arun	3	Dajubhai Krishi Tatha Pashupalan Farm, , Pyauli	Yes	C	NA	NA	NA	NA	
45	Koshi	Bhojpur	Arun	6	Mangding Bebasayik Pashupalan Tatha Krishi Farm, Jarayotar	Yes	C	NA	NA	NA	NA	
46	Koshi	Bhojpur	Arun	7	Vabhuk Machha Tatha Krishi Farm, Sikretar	Yes	C	NA	NA	NA	NA	
47	Koshi	Bhojpur	Arun	5	Dipsan Krishi Tatha Pashupalan Farm, Yaku	Yes	C	NA	NA	NA	NA	
48	Koshi	Bhojpur	Arun	6	Nakhok Krishi Tatha Pashupanchhi Farm, Jarayotar	Yes	C	NA	NA	NA	NA	
49	Koshi	Bhojpur	Arun	6	Rabindra Kumari Krishi Tatha Pashupanchhi Farm, Jarayotar	Yes	C	NA	NA	NA	NA	
50	Koshi	Bhojpur	Arun	1	Kalpabriksha Phaloudhyan Tatha Pashupalan Udhhyog, Yangpang	Yes	C	NA	NA	NA	NA	
51	Koshi	Bhojpur	Arun	2	Namuna Krishi Tatha Pashupalan Samuha, Champe	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
52	Koshi	Bhojpur	Arun	4	Shristi Nisana Krishi Tatha Pashupanchhi Farm, Charambi	Yes	C	NA	NA	NA	NA	
53	Koshi	Bhojpur	Arun	3	Dip Bahadur Bakhra Farm, Pyauli	Yes	C	NA	NA	NA	NA	
54	Koshi	Bhojpur	Arun	5	Adhikari Krishi Tatha Pashupalan Farm, Yaku	Yes	C	NA	NA	NA	NA	
55	Koshi	Bhojpur	Arun	4	Tayama Krishi Tatha Pashupalan Farm, Charambi	Yes	C	NA	NA	NA	NA	
56	Koshi	Bhojpur	Arun	3	Devithan Phaloudhyan Udhyog, Pyauli	Yes	C	NA	NA	NA	NA	
57	Koshi	Bhojpur	Arun	5	Aaitabare Krishi tatha pashupalan Farm, Yaku	Yes	C	NA	NA	NA	NA	
58	Koshi	Dhankuta	pakhribas	6	Jagat Krishi Tatha Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
59	Koshi	Okhaldhunga	Champadevi	10	Niukti krishi tatha agrofarm Pvt. Ltd.	Yes	C	NA	NA	NA	NA	
60	Koshi	Okhaldhunga	Champadevi	2	Likhukhola Krishi tatha pashu panchhi farm,	Yes	C	NA	NA	NA	NA	
61	Koshi	Okhaldhunga	Champadevi	9	Thanidevi agro Pvt. Ltd.	Yes	C	NA	NA	NA	NA	
62	Koshi	Okhaldhunga	Champadevi	8	Baghdevi Krishi tatha pashu panchhi farm,	Yes	C	NA	NA	NA	NA	
63	Koshi	Okhaldhunga	Champadevi	8	Kalpeswor namuna Krishi tatha pashupanchhi Farm,	Yes	C	NA	NA	NA	NA	
64	Koshi	Okhaldhunga	Champadevi	9	Chaurel Krishi tatha pashupanchhi farm,	Yes	C	NA	NA	NA	NA	
65	Koshi	Okhaldhunga	Champadevi	8	Surya Krishi tatha pashupanchhi farm,	Yes	C	NA	NA	NA	NA	
66	Koshi	solukhumbu	Thulungdudhkoshi	9	Amrit Krishi Kiwi Farm	Yes	C	NA	NA	NA	NA	
67	Koshi	solukhumbu	Thulungdudhkoshi	9	Organik Kiwi Tatha PashuPalan Farm	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
68	Koshi	solukhumbu	Thulungdudhkoshi	4	Jymire Krishi tatha pashupalan kera farm	Yes	C	NA	NA	NA	NA	
69	Koshi	solukhumbu	Thulungdudhkoshi	1	Sherpa bahudesiya Krishi Tatha Pashu Farm	Yes	C	NA	NA	NA	NA	
70	Koshi	solukhumbu	Thulungdudhkoshi	5	Chahana Krishi Farm	Yes	C	NA	NA	NA	NA	
71	Koshi	solukhumbu	Thulungdudhkoshi	7	Ribung bahudesiya Krishi Tatha Pashupanchi Farm	Yes	C	NA	NA	NA	NA	
72	Koshi	solukhumbu	Thulungdudhkoshi	9	Raja bahudesiya hatchery Krishi Tatha Pashu Farm	Yes	C	NA	NA	NA	NA	
73	Koshi	solukhumbu	Thulungdudhkoshi	3	Keshav Bauudesiya Krishi Tatha pashupanchhi farm	Yes	C	NA	NA	NA	NA	
74	Koshi	solukhumbu	Thulungdudhkoshi	5	AP one Bahudesiya Krishi tatha Pashupanchhi farm	Yes	C	NA	NA	NA	NA	
75	Koshi	solukhumbu	Thulungdudhkoshi	3	Niraula bahuudesiya krishi tatha pashupanchhi farm	Yes	C	NA	NA	NA	NA	
76	Koshi	Okhaldhunga	Sunkoshi	8	Aambote Krishi tatha Pashupanchhi Bikash Pvt. Ltd.	Yes	C	NA	NA	NA	NA	
77	Koshi	Okhaldhunga	Sunkoshi	4	Didi bahini Krishi tatha pashupanchhi farm,	Yes	C	NA	NA	NA	NA	
78	Koshi	Okhaldhunga	Sunkoshi	9	Giri Krishi tatha Pashupanchhi Bikash farm,	Yes	C	NA	NA	NA	NA	
79	Koshi	Okhaldhunga	Sunkoshi	5	Brij padisar Bardali Krishi tatha Pashu panchhi farm,	Yes	C	NA	NA	NA	NA	
80	Koshi	Okhaldhunga	Sunkoshi	5	Karkees Krishi farm and supplier pra li.,	Yes	C	NA	NA	NA	NA	
81	Koshi	Okhaldhunga	Sunkoshi	5	Panchaganga Krishak Samuha,	Yes	C	NA	NA	NA	NA	
82	Koshi	Okhaldhunga	Sunkoshi	5	DB Khatri agriculture pra. Li.-	Yes	C	NA	NA	NA	NA	
83	Koshi	Okhaldhunga	Sunkoshi	9	Pathivara Paribartanshil Samuha	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
84	Koshi	Okhaldhunga	Sunkoshi	2	Ridam Krishi तथा Pashupanchhi farm,	Yes	C	NA	NA	NA	NA	
85	Koshi	Okhaldhunga	Sunkoshi	7	Sansari Devi Krishi Tatha Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
86	Koshi	Okhaldhunga	Sunkoshi	8	Basistha Kriasi तथा Pasupanchhi farm,	Yes	C	NA	NA	NA	NA	
87	Koshi	Okhaldhunga	Sunkoshi	7	Bhawani Pashupanchhi Krishi तथा Falful farm,	Yes	C	NA	NA	NA	NA	
88	Koshi	Okhaldhunga	Sunkoshi	7	Chanchaladevi Krisak Samuha,	Yes	C	NA	NA	NA	NA	
89	Koshi	Okhaldhunga	Sunkoshi	8	Sabal krisak Samuha,	Yes	C	NA	NA	NA	NA	
90	Koshi	Okhaldhunga	Sunkoshi	2	Madya Sunkoshi Krishi Sahakari Santha,	Yes	C	NA	NA	NA	NA	
91	Koshi	solukhumbu	Thulungdudhkoshi	7	Danchafar krishi तथा pashupanchhi farm	Yes	C	NA	NA	NA	NA	
92	Koshi	solukhumbu	Thulungdudhkoshi	8	Klempi Mishrit krishi तथा pashupanchhi farm	Yes	C	NA	NA	NA	NA	
93	Koshi	solukhumbu	Thulungdudhkoshi	4	Janachetana bahuudesiya krishi तथा pashu farm	Yes	C	NA	NA	NA	NA	
94	Koshi	solukhumbu	Thulungdudhkoshi	7	Lama Krishi Tatha Pashu Farm	Yes	C	NA	NA	NA	NA	
95	Koshi	solukhumbu	Thulungdudhkoshi	7	Yuva Udhyamsil Krisak Samuha	Yes	C	NA	NA	NA	NA	
96	Koshi	solukhumbu	Thulungdudhkoshi	7	New mission Krishi Tatha Pashupanchi Palan Farm	Yes	C	NA	NA	NA	NA	
97	Koshi	solukhumbu	Thulungdudhkoshi	7	Raajideu Krishi Tatha Pashu Farm	Yes	C	NA	NA	NA	NA	
98	Koshi	solukhumbu	Thulungdudhkoshi	7	Dhaulagiri Bangur Farm	Yes	C	NA	NA	NA	NA	
99	Koshi	solukhumbu	Thulungdudhkoshi	7	Dajubhai bangur Tatha Pashupanchi Farm	Yes	C	NA	NA	NA	NA	
100	Koshi	solukhumbu	Thulungdudhkoshi	8	Dudhkoshi Bahuudesiya falful narsary तथा utpadan farm	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
101	Koshi	solukhumbu	Thulungdudhkoshi	4	JS Krishi Tatha Pashu Farm	Yes	C	NA	NA	NA	NA	
102	Koshi	solukhumbu	Thulungdudhkoshi	3	Gaurav Bangur Farm	Yes	C	NA	NA	NA	NA	
103	Koshi	solukhumbu	Thulungdudhkoshi	3	Sajan Krishi tatha pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
104	Koshi	solukhumbu	Thulungdudhkoshi	7	Dinem Krishi tatha pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
105	Koshi	solukhumbu	Thulungdudhkoshi	8	Buijul Krishi tatha Pashupanchhi farm	Yes	C	NA	NA	NA	NA	
106	Koshi	solukhumbu	Thulungdudhkoshi	8	Ambar Nursery Farm	Yes	C	NA	NA	NA	NA	
107	Koshi	Okhaldhunga	Sunkoshi	1	Falful Tatha tarkari utpadak krishak samuha,	Yes	C	NA	NA	NA	NA	
108	Koshi	Okhaldhunga	Sunkoshi	8	Aadhunik Krishi tatha pashupanchhi farm,	Yes	C	NA	NA	NA	NA	
109	Koshi	Okhaldhunga	Sunkoshi	7	Halesi darsan krishi Sahakari Sanstha Ltd.	Yes	C	NA	NA	NA	NA	
110	Koshi	Okhaldhunga	Sunkoshi	1	Sunaula janaekata Krishak Samuha,	Yes	C	NA	NA	NA	NA	
111	Koshi	Okhaldhunga	Sunkoshi	3	Kalika Devi Krihi Sahakari Santha,	Yes	C	NA	NA	NA	NA	
112	Koshi	solukhumbu	Thulungdudhkoshi	6	Highlander Bahu-udesiya Krisak Samuha	Yes	C	NA	NA	NA	NA	
113	Koshi	solukhumbu	Thulungdudhkoshi	6	Chitragupta bahudesiya Krishi Tatha Pashu Farm	Yes	C	NA	NA	NA	NA	
114	Koshi	solukhumbu	Thulungdudhkoshi	9	Jhi bahudesiya sahakari Ltd.	Yes	C	NA	NA	NA	NA	
115	Koshi	solukhumbu	Thulungdudhkoshi	2	Unnat Krishi Tatha Pashupalan Farm	Yes	C	NA	NA	NA	NA	
116	Koshi	solukhumbu	Thulungdudhkoshi	8	Kufar Bahuudesiya Pashu Panchhi Krishi tatha Machhapalan farm	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
117	Koshi	solukhumbu	Thulungdudhkoshi	2	Bogal Krishi Tatha Pashu Farm	Yes	C	NA	NA	NA	NA	
118	Koshi	solukhumbu	Thulungdudhkoshi	6	Toshikhom Byabasaik Krishi tatha Pashupanchhi Palan farm	Yes	C	NA	NA	NA	NA	
119	Koshi	solukhumbu	Thulungdudhkoshi	8	Anamol prarangik Krishi Tatha Pashupanchhi Krishi Farm	Yes	C	NA	NA	NA	NA	
120	Koshi	solukhumbu	Thulungdudhkoshi	3	Deepak Bahuudesiya Krishi Tatha pashupancchi farm	Yes	C	NA	NA	NA	NA	
121	Koshi	solukhumbu	Thulungdudhkoshi	3	Saiba Krishi Tatha Pashupanchhi Palan farm	Yes	C	NA	NA	NA	NA	
122	Koshi	solukhumbu	Thulungdudhkoshi	2	Panch Kanya devi Bahu-Udeshiya krishi tatha Pashu Farm	Yes	C	NA	NA	NA	NA	
123	Koshi	solukhumbu	Thulungdudhkoshi	4	Nines Krishi tatha Pashupalan farm	Yes	C	NA	NA	NA	NA	
124	Koshi	solukhumbu	Thulungdudhkoshi	1	Lamichhane Bahuudesiya krishi tatha pashupanchhi farm	Yes	C	NA	NA	NA	NA	
125	Koshi	solukhumbu	Thulungdudhkoshi	8	Sharada bahuudesiya Falful Tatha Pashupanchhi Krishi farm	Yes	C	NA	NA	NA	NA	
126	Koshi	solukhumbu	Thulungdudhkoshi	6	Maidal bahuudesiya krishi tatha pashu farm	Yes	C	NA	NA	NA	NA	
127	Koshi	solukhumbu	Thulungdudhkoshi	8	HD krishi tatha pashu farm	Yes	C	NA	NA	NA	NA	
128	Koshi	Okhaldhunga	Manebhanjyang	2	Chyamakha Krishi Tatha Pashupanchhi Palan, Manebhanjyan RM -2	Yes	C	NA	NA	NA	NA	
129	Koshi	Okhaldhunga	Manebhanjyang	1	Mahakali Krishi tatha Pashupanchhi Palan Krishak Samuha, Manebhanjyang RM-1	Yes	C	NA	NA	NA	NA	
130	Koshi	Okhaldhunga	Manebhanjyang	2	Rikdeep Krishi Tatha Pashupanchhi farm, Manebhanjyang RM-2	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
131	Koshi	Okhaldhunga	Manebhanjyang	7	Goutam Tarakari utpadan Kendra, Manebhanjyang RM-7	Yes	C	NA	NA	NA	NA	
132	Koshi	Okhaldhunga	Manebhanjyang	9	Simpani Utpadak Krishak Samuha, Manebhanjyang RM -9	Yes	C	NA	NA	NA	NA	
133	Koshi	Okhaldhunga	Manebhanjyang	2	Manakamana Krishi tatha Pashu Palan samuha, Manebhanjyang-2	Yes	C	NA	NA	NA	NA	
134	Koshi	Okhaldhunga	Manebhanjyang	2	Shiwam krishi farm, Manebhanjyang RM-2	Yes	C	NA	NA	NA	NA	
135	Koshi	Okhaldhunga	Manebhanjyang	3	Gopikrishnma Pashupanchhi Tatha Krishi farm, Manebhanjyan RM-3	Yes	C	NA	NA	NA	NA	
136	Koshi	Okhaldhunga	Manebhanjyang	1	Khata Krishi tatha Pashupanchhi Krishak Samuha, Manebhanjyang RM-1	Yes	C	NA	NA	NA	NA	
137	Koshi	solukhumbu	Thulungdudhkoshi	2	Sutaar karki bahudesiya Krishi Tatha Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
138	Koshi	solukhumbu	Thulungdudhkoshi	1	B.S.S.K Bahu-Udeshiya Krishi Tatha Pashu Farm	Yes	C	NA	NA	NA	NA	
139	Koshi	solukhumbu	Thulungdudhkoshi	7	Jalim Krishi Farm	Yes	C	NA	NA	NA	NA	
140	Koshi	solukhumbu	Thulungdudhkoshi	2	Kagel Bahu-Udeshiya Krishi Farm	Yes	C	NA	NA	NA	NA	
141	Koshi	solukhumbu	Thulungdudhkoshi	2	Sagarmatha Bahuudesiya Krishi Farm	Yes	C	NA	NA	NA	NA	
142	Koshi	solukhumbu	Thulungdudhkoshi	2	Ganga Bahuudesiya Krishi tatha pashupanchhi farm	Yes	C	NA	NA	NA	NA	
143	Koshi	solukhumbu	Thulungdudhkoshi	2	PP bahuudesiya Krishi tatha pashupanchhi farm	Yes	C	NA	NA	NA	NA	
144	Koshi	solukhumbu	Thulungdudhkoshi	8	Dajubhai Krishi tatha pashupanchhi farm	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
145	Koshi	solukhumbu	Thulungdudhkoshi	8	MR krishi tatha pashupanchhi farm	Yes	C	NA	NA	NA	NA	
146	Koshi	solukhumbu	Thulungdudhkoshi	2	Karki Byasahik Krishi Tatha Pashu Farm	Yes	C	NA	NA	NA	NA	
147	Koshi	solukhumbu	solududhkunda	10	Bright Future Farm, Solududhkunda-10	Yes	C	NA	NA	NA	NA	
148	Koshi	solukhumbu	solududhkunda	10	Dimil Jadibuti Utpadan Farm, Solududhkunda-10	Yes	C	NA	NA	NA	NA	
149	Koshi	solukhumbu	solududhkunda	8	Gyan Krishi Tatha Bahuyeddisaya Pashu Farm, Solududhkunda-8	Yes	C	NA	NA	NA	NA	
150	Koshi	solukhumbu	solududhkunda	4	Khumbila Agro Multipurpose Farm, Solududhkunda-4	Yes	C	NA	NA	NA	NA	
151	Koshi	solukhumbu	solududhkunda	11	Om Gham Kheti Agro Prali, Solududhkunda-11	Yes	C	NA	NA	NA	NA	
152	Koshi	solukhumbu	solududhkunda	11	Hariyali Tarkarikheti Mahila Krisak Samuha, Solududhkunda-11	Yes	C	NA	NA	NA	NA	
153	Koshi	solukhumbu	solududhkunda	8	Priya Chagesthan Krishi Farm, Solududhkunda-8	Yes	C	NA	NA	NA	NA	
154	Koshi	solukhumbu	solududhkunda	8	Dimiter Agro Prali , Solududhkunda-8	Yes	C	NA	NA	NA	NA	
155	Koshi	solukhumbu	solududhkunda	3	Phalamkhani Bahu Uddesiya Krishi Tatha Pashupalan Farm, Solududhkunda-3	Yes	C	NA	NA	NA	NA	
156	Koshi	solukhumbu	solududhkunda	1	Mountain Sherpa Tatha Pashupanchhi Farm, Solududhkunda-1	Yes	C	NA	NA	NA	NA	
157	Koshi	solukhumbu	solududhkunda	8	Kattike Bahudessiya Krishi Farm, Solududhkunda-8	Yes	C	NA	NA	NA	NA	
158	Koshi	Dhankuta	mahalaxmi	2	Mulkhark Krishi Farm Pariyojana	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
159	Koshi	Dhankuta	mahalaxmi	8	Durga Devi Krishi Farm	Yes	C	NA	NA	NA	NA	
160	Koshi	Dhankuta	mahalaxmi	1	Kopche panchakanya Pragatishil Yuwa Krishi Tatha Pasupanchhi Palan Krishak Samuha	Yes	C	NA	NA	NA	NA	
161	Koshi	Dhankuta	mahalaxmi	2	Ishwor krishi Tatha Pasu Farm	Yes	C	NA	NA	NA	NA	
162	Koshi	Dhankuta	mahalaxmi	3	Govinda Bahuuddeshyiya Byabashayik Krishi Farm	Yes	C	NA	NA	NA	NA	
163	Koshi	Dhankuta	mahalaxmi	8	Khewa maden Falful Nursery Tatha Pasupanchhi Farm	Yes	C	NA	NA	NA	NA	
164	Koshi	Dhankuta	mahalaxmi	2	Leguwa Jharana Agro Farm	Yes	C	NA	NA	NA	NA	
165	Koshi	Dhankuta	mahalaxmi	2	Surakchhya Krishi Tatha Pasupanchhi Agro Farm	Yes	C	NA	NA	NA	NA	
166	Koshi	Dhankuta	mahalaxmi	2	New Kalika Devi Krishi Farm	Yes	C	NA	NA	NA	NA	
167	Koshi	Dhankuta	mahalaxmi	7	MahaLaxmi Krshi Pasupanchhi Tatha Matshyapalan Farm	Yes	C	NA	NA	NA	NA	
168	Koshi	Dhankuta	mahalaxmi	1	Aayush Anush Krishi Tatha Pasu Farm	Yes	C	NA	NA	NA	NA	
169	Koshi	Dhankuta	pakhribas	4	Univershal Krishi Farm Pvt. Ltd.	Yes	C	NA	NA	NA	NA	
170	Koshi	Dhankuta	Chhathar jorpati	3	Banshbote Krishi Tatha Pasupalan Farm	Yes	C	NA	NA	NA	NA	
171	Koshi	Dhankuta	Chhathar jorpati	2	Aitabare Agro Farm	Yes	C	NA	NA	NA	NA	
172	Koshi	Dhankuta	Chhathar jorpati	6	Sagarmatha Alaichi, Kiwi, Chiya Krishi Farm	Yes	C	NA	NA	NA	NA	
173	Koshi	Dhankuta	Chhathar jorpati	2	Varosa Agro farm	Yes	C	NA	NA	NA	NA	
174	Koshi	Dhankuta	Chhathar jorpati	4	Durga Devi Agro Farm	Yes	C	NA	NA	NA	NA	
175	Koshi	Dhankuta	Chhathar jorpati	4	Teliya Krishi Farm	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
176	Koshi	Dhankuta	Chhathar jorpati	5	R L Pasupalan Tatha Krishi Farm	Yes	C	NA	NA	NA	NA	
177	Koshi	Dhankuta	Chhathar jorpati	5	Bokre Bahuuddeshyiyi Gai Agro Farm	Yes	C	NA	NA	NA	NA	
178	Koshi	Dhankuta	Chhathar jorpati	3	Gaunle Smart Bakhra Tatha Krishi Farm	Yes	C	NA	NA	NA	NA	
179	Koshi	Dhankuta	Chhathar jorpati	6	Nishan Krishi Farm	Yes	C	NA	NA	NA	NA	
180	Koshi	Dhankuta	Chhathar jorpati	3	Marga Devi Krishi Tatha Pasupanchhi Farm	Yes	C	NA	NA	NA	NA	
181	Koshi	Dhankuta	Chhathar jorpati	4	Great Bishal Multipurpose Agro Pvt. Ltd.	Yes	C	NA	NA	NA	NA	
182	Koshi	Dhankuta	Chhathar jorpati	6	Dhan lakshmi Agro Farm	Yes	C	NA	NA	NA	NA	
183	Koshi	Okhaldhunga	Sunkoshi	5	Hariyali Bikash mahila krishi sahakari,	Yes	C	NA	NA	NA	NA	
184	Koshi	Dhankuta	Chhathar jorpati	3	Landmark Investment Pvt. Ltd.	Yes	C	NA	NA	NA	NA	
185	Koshi	Solukhum bu	Solududhku nda	7	B&P Krishi Tatha Pashu Farm	Yes	C	NA	NA	NA	NA	
186	Koshi	Solukhum bu	Solududhku nda	4	Dudhkunda Chauri Farm	Yes	C	NA	NA	NA	NA	
187	Koshi	Solukhum bu	Solududhku nda	7	Chhoti Organic Krishi Tatha Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
188	Koshi	Solukhum bu	Solududhku nda	4	Himalaya Organic Krishi tatha Pashupanchi Farm	Yes	C	NA	NA	NA	NA	
189	Koshi	Solukhum bu	Solududhku nda	7	Sherpa Krishi tatha Jadibuti Akikrit Utpadan Farm	Yes	C	NA	NA	NA	NA	
190	Koshi	Solukhum bu	Solududhku nda	6	Ichhya Bahuudeshya Krishi tatha Pashu Farm	Yes	C	NA	NA	NA	NA	
191	Koshi	Solukhum bu	Solududhku nda	1	Agriculture Of Near Everest	Yes	C	NA	NA	NA	NA	
192	Koshi	Bhojpur	Arun	Arun -7	Sikretar Krishi Tatha Pashupalan Farm	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
193	Koshi	Bhojpur	Arun	Arun-4(charambi)	Ryangeli Krishi Tatha Pashupanchi Farm	Yes	C	NA	NA	NA	NA	
194	Koshi	Bhojpur	Arun	Arun-7	Tar Gaun Krishi Tatha Pashupalan Samuha	Yes	C	NA	NA	NA	NA	
195	Koshi	Bhojpur	Arun	Arun -2 (Champere)	Aradhya Krishi Pashupalan Tatha Nursery Farm	Yes	C	NA	NA	NA	NA	
196	Koshi	Bhojpur	Arun	Arun -7	Ridam Poultry Tatha Krishi Farm	Yes	C	NA	NA	NA	NA	
197	Koshi	Bhojpur	Bhojpur	5	Laxmi Krishi Tatha Pashupanchhi palan Farm	Yes	C	NA	NA	NA	NA	
198	Koshi	Bhojpur	Bhojpur	2	Shalpadevi Krishi Tatha Pashupalan Udhyog	Yes	C	NA	NA	NA	NA	
199	Koshi	Bhojpur	Bhojpur	1	Grishma Krishi Tatha Pashupalan Farm	Yes	C	NA	NA	NA	NA	
200	Koshi	Bhojpur	Bhojpur	2	Pasaang Lamu Krishi Farm	Yes	C	NA	NA	NA	NA	
201	Koshi	Bhojpur	Bhojpur	9	Hattigauda Krishi Tatha Pashupanchi Farm	Yes	C	NA	NA	NA	NA	
202	Koshi	Bhojpur	Bhojpur	10	Buddha Krishi Pashupanchi Tatha Falful Farm	Yes	C	NA	NA	NA	NA	
203	Koshi	Bhojpur	Bhojpur	9	Jiwan Jangbir Alankrit Sansar Linden Krishi Tatha Pashupalan Smriti Farm	Yes	C	NA	NA	NA	NA	
204	Koshi	solukhumbu	Solududhku nda	7	Himalaya Sherpa Farm	Yes	C	NA	NA	NA	NA	
205	Koshi	solukhumbu	Mapyadudh koshi	5	Silguri Danda Bahudeshya Krishi Tatha Pashu Farm	Yes	C	NA	NA	NA	NA	
206	Koshi	solukhumbu	Mapyadudh koshi	5	Sadabahaar Krishi Paryatan Farmstay	Yes	C	NA	NA	NA	NA	
207	Koshi	solukhumbu	Mapyadudh koshi	4	Shree Anugraha Krishi Tatha Pashu Farm	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
208	Koshi	solukhumbu	Mapyadudh koshi	5	Pragatishil Krishi Tatha Pashu Farm	Yes	C	NA	NA	NA	NA	
209	Koshi	solukhumbu	Mapyadudh koshi	4	Bishal Bahuudeshya Krishi Tatha Pashupalan Farm	Yes	C	NA	NA	NA	NA	
210	Koshi	solukhumbu	Mapyadudh koshi	5	Satnange Krishi Tatha Pashu Bahuudeshya Farm	Yes	C	NA	NA	NA	NA	
211	Koshi	solukhumbu	Mapyadudh koshi	5	Mapya Dydhkoshi Agriulture And Herbal Pvt.Ltd	Yes	C	NA	NA	NA	NA	
212	Koshi	solukhumbu	Mapyadudh koshi	2	Khaling agro Multipurpose Pvt.Ltd	Yes	C	NA	NA	NA	NA	
213	Koshi	solukhumbu	Mapyadudh koshi	4	Dhungana Bahuudeshya Krishi Tatha Pashupalan Farm	Yes	C	NA	NA	NA	NA	
214	Koshi	solukhumbu	Mapyadudh koshi	4	R.A Krishi Farm	Yes	C	NA	NA	NA	NA	
215	Koshi	solukhumbu	Mapyadudh koshi	4	Aashish Bahuudeshya Krishi Tatha Pashupalan Farm	Yes	C	NA	NA	NA	NA	
216	Koshi	solukhumbu	Mapyadudh koshi	4	Kaku Sana Kishan Mahila Krishi Sahakari Sanstha Ltd.	Yes	C	NA	NA	NA	NA	
217	Koshi	solukhumbu	Mapyadudh koshi	6	Dimara Krishi Tatha Pashupanchi Farm	Yes	C	NA	NA	NA	NA	
218	Koshi	solukhumbu	Mapyadudh koshi	7	Waku Utkrista Krishi Tatha Pashu Farm	Yes	C	NA	NA	NA	NA	
219	Koshi	solukhumbu	Mapyadudh koshi	5	L.S.T Apple Garden Tatha Krishi Pashu Farm	Yes	C	NA	NA	NA	NA	
220	Koshi	solukhumbu	Mapyadudh koshi	5	Lama Krishi Tatha Pashu Farm	Yes	C	NA	NA	NA	NA	
221	Koshi	solukhumbu	Mapyadudh koshi	5	Surimya Bahuudeshya Krishi Tatha Pashu Farm	Yes	C	NA	NA	NA	NA	
222	Koshi	solukhumbu	Mapyadudh koshi	5	Bagdu Krishi Tatha Pashupanchii Farm	Yes	C	NA	NA	NA	NA	
223	Koshi	solukhumbu	Mapyadudh koshi	4	Pashupanchi Tatha Krishi Tarkari Farm	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
224	Koshi	solukhumbu	Mapyadudh koshi	5	Sarima Bahuudeshya Krishak Samuha	Yes	C	NA	NA	NA	NA	
225	Koshi	solukhumbu	Mapyadudh koshi	5	Sangrila Bahuudeshya Pashu Tatha Krishi Farm	Yes	C	NA	NA	NA	NA	
226	Koshi	solukhumbu	Mapyadudh koshi	3	Namuna Bahuudeshya Pashu Tatha Krishi Farm	Yes	C	NA	NA	NA	NA	
227	Koshi	solukhumbu	Mapyadudh koshi	3	Sundar Bahuudeshya Krishi Tatha Pashupanchi Farm	Yes	C	NA	NA	NA	NA	
228	Koshi	solukhumbu	Mapyadudh koshi	6	Jhuamlung Krishi Tatha Pashu Farm	Yes	C	NA	NA	NA	NA	
229	Koshi	solukhumbu	Mapyadudh koshi	6	Namuna Pashupalan Tatha Krishi Farm	Yes	C	NA	NA	NA	NA	
230	Koshi	solukhumbu	Mapyadudh koshi	6	K.R Pashupalan Tatha Bahuudeshya Krishi Farm	Yes	C	NA	NA	NA	NA	
231	Koshi	solukhumbu	Mapyadudh koshi	6	Grup Krishi Tatha Pashu Farm	Yes	C	NA	NA	NA	NA	
232	Koshi	solukhumbu	Mapyadudh koshi	6	Nawa Jagaran Krishi Tatha Pashu Farm	Yes	C	NA	NA	NA	NA	
233	Koshi	solukhumbu	Mapyadudh koshi	6	Watsa Tamakhani Krishi Tatha Pashu Farm	Yes	C	NA	NA	NA	NA	
234	Koshi	solukhumbu	Mapyadudh koshi	6	Trinu Himalaya Krishi Tatha Pashu Farm	Yes	C	NA	NA	NA	NA	
235	Koshi	solukhumbu	Mapyadudh koshi	6	Dimku Triveni Krishi Tatha Pashu Farm	Yes	C	NA	NA	NA	NA	
236	Koshi	solukhumbu	Mapyadudh koshi	4	Himali Bahuudeshya Krishi Tatha Pashupanchi Farm	Yes	C	NA	NA	NA	NA	
237	Koshi	solukhumbu	Mapyadudh koshi	6	Nawa Gauri Sankhar Bahuudeshya Krishi Tatha Pashupalan Krishak Samuha	Yes	C	NA	NA	NA	NA	
238	Koshi	solukhumbu	Mapyadudh koshi	4	Babardham Suntala Krishi Farm	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
239	Koshi	solukhumbu	Mapyadudh koshi	4	Siyon Bahuudeshya Pashu tatha Krishi Farm	Yes	C	NA	NA	NA	NA	
240	Koshi	Okhaldhunga	Champadevi	4	Munal Tareli Krishi Tatha Pashu Panchi Farm	Yes	C	NA	NA	NA	NA	
241	Bagamati	Dhading	Gajuri	6	Astha Agriculture and Livestock Firm	Yes	C	NA	NA	NA	NA	
242	Bagamati	Dhading	Gajuri	4	Gahunkhola Farmers Group	Yes	C	NA	NA	NA	NA	
243	Bagamati	Dhading	Gajuri	3	Gyangrang Agriculture and Livestock Firm	Yes	C	NA	NA	NA	NA	
244	Bagamati	Dhading	Gajuri	5	Shrestha Agriculture and Livestock Firm	Yes	C	NA	NA	NA	NA	
245	Bagamati	Dhading	Gajuri	2	Ujyalo Farmers Group	Yes	C	NA	NA	NA	NA	
246	Bagamati	Dhading	Gajuri	4	Tarbote Farmers Group	Yes	C	NA	NA	NA	NA	
247	Bagamati	Dhading	Gajuri	4	Phedi Agriculture and Livestock Firm	Yes	C	NA	NA	NA	NA	
248	Bagamati	Dhading	Gajuri	7	Medhavi Small Farmers Agriculture Cooperative Ltd.	Yes	C	NA	NA	NA	NA	
249	Bagamati	Dhading	Gajuri	5	Gurung Agri and livestock farm	Yes	C	NA	NA	NA	NA	
250	Bagamati	Dhading	Gajuri	5	Gahukhola Krishak Samuha (Ka)	Yes	C	NA	NA	NA	NA	
251	Bagamati	Dhading	Gajuri	4	Gahukhola Krishak Samuha (Kha)	Yes	C	NA	NA	NA	NA	
252	Bagamati	Dhading	Gajuri	5	Chyangli Krishak Samuha (Ka)	Yes	C	NA	NA	NA	NA	
253	Bagamati	Dhading	Gajuri	5	Chyangli Krishak Samuha (Kha)	Yes	C	NA	NA	NA	NA	
254	Bagamati	Dhading	Gajuri	5	Chyangli Krishak Samuha (Ga)	Yes	C	NA	NA	NA	NA	
255	Bagamati	Dhading	Gajuri	2	Ranakalika Krishi tatha Pasupalan farm	Yes	C	NA	NA	NA	NA	
256	Bagamati	Dhading	Gajuri	5	Raju Krishi tatha Pasupalan Farm	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
257	Bagamati	Dhading	Gajuri	8	Laligurash Krishi tatha Pasupalan Babasaya	Yes	C	NA	NA	NA	NA	
258	Bagamati	Dhading	Gajuri	3	Sadvab Garibi Nibaran Multi cooperative (Ka)	Yes	C	NA	NA	NA	NA	
259	Bagamati	Dhading	Gajuri	3	Sadvab Garibi Nibaran Multi cooperative (Kha)	Yes	C	NA	NA	NA	NA	
260	Bagamati	Dhading	Gajuri	3	Sadvab Garibi Nibaran Multi cooperative (Ga)	Yes	C	NA	NA	NA	NA	
261	Bagamati	Dhading	Gajuri	3	Sadvab Garibi Nibaran Multi cooperative (Gha)	Yes	C	NA	NA	NA	NA	
262	Bagamati	Dhading	Netrawati	3	Green zone Agri Farm	Yes	C	NA	NA	NA	NA	
263	Bagamati	Dhading	Netrawati	5	Tara Krishi and Pashu palan faarm	Yes	C	NA	NA	NA	NA	
264	Bagamati	Dhading	Netrawati	4	Thopal khola Multi purpose cooperative (Ka)	Yes	C	NA	NA	NA	NA	
265	Bagamati	Dhading	Netrawati	4	Thopal khola Multi purpose cooperative (Kh)	Yes	C	NA	NA	NA	NA	
266	Bagamati	Dhading	Netrawati	1	Borang Kaibale Krisak Samuha	Yes	C	NA	NA	NA	NA	
267	Bagamati	Dhading	Netrawati	1	Laligurash Krishi tatha Pasupalan Aama Samuha	Yes	C	NA	NA	NA	NA	
268	Bagamati	Dhading	Netrawati	5	Shrestha Guthi Bazar Krishi Samuha	Yes	C	NA	NA	NA	NA	
269	Bagamati	Dhading	Netrawati	1	Subhechha sana kisan cooperative ltd	Yes	C	NA	NA	NA	NA	
270	Bagamati	Dhading	Tripurasundari	2	Narshingdham Bahuudashya krishi co. (Ka)	Yes	C	NA	NA	NA	NA	
271	Bagamati	Dhading	Tripurasundari	2	Narshingdham Bahuudashya krishi co. (Kha)	Yes	C	NA	NA	NA	NA	
272	Bagamati	Dhading	Tripurasundari	2	Narshingdham Bahuudashya krishi co. (Ga)	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
273	Bagamati	Sindhupal chok	Malamchi	10	Jwaladevi Krishi and Pashu Farm	Yes	C	NA	NA	NA	NA	
274	Bagamati	Sindhupal chok	Malamchi	9	Nirvan Integrated agro pvt	Yes	C	NA	NA	NA	NA	
275	Bagamati	Sindhupal chok	Malamchi	3	Parman singh Krishi Farm	Yes	C	NA	NA	NA	NA	
276	Bagamati	Sindhupal chok	Malamchi	2	Chyanedanda Krishi tatha Pashu Farm	Yes	C	NA	NA	NA	NA	
277	Bagamati	Sindhupal chok	Malamchi	5	Pushparaj Organic Agro Farm	Yes	C	NA	NA	NA	NA	
278	Bagamati	Sindhupal chok	Malamchi	11	Panchebhumi Krishi Tatha Pashu Farm	Yes	C	NA	NA	NA	NA	
279	Bagamati	Sindhupal chok	Chautara	4	Kuvendey Dudha Uptadan cooperative	Yes	C	NA	NA	NA	NA	
280	Bagamati	Sindhupal chok	Chautara	7	Golmadevi Raktakalim Aarubote Krishi cooperative	Yes	C	NA	NA	NA	NA	
281	Bagamati	Sindhupal chok	Chautara	13	Thulosirubari sana Kisan Krishi cooperative	Yes	C	NA	NA	NA	NA	
282	Bagamati	Sindhupal chok	Chautara	5	Shatya Narayan Pashupalan or Tarkari khati	Yes	C	NA	NA	NA	NA	
283	Bagamati	Sindhupal chok	Indrawati	5	Koiralatar Krishak Samuha	Yes	C	NA	NA	NA	NA	
284	Bagamati	Sindhupal chok	Indrawati	4	Jaleshwor Krishi updak Krishi samuha	Yes	C	NA	NA	NA	NA	
285	Bagamati	Sindhupal chok	Indrawati	4	Aadhima organic tatha Nursery farm	Yes	C	NA	NA	NA	NA	
286	Bagamati	Sindhupal chok	Indrawati	5	Naya gaun pashupanchi or Krishi farm	Yes	C	NA	NA	NA	NA	
287	Bagamati	Sindhupal chok	Indrawati	10	Bagh devi agro pvt. Ltd.	Yes	C	NA	NA	NA	NA	
288	Bagamati	Sindhupal chok	Indrawati	5	Taraneshwor Krishi tatha Pashupanchi farm	Yes	C	NA	NA	NA	NA	
289	Bagamati	Sindhupal chok	Indrawati	7	Sarvangin Bikas Krishi cooperative	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
290	Bagamati	Nuwakot	Tadhi	2	G Bivid Krishi Farm	Yes	C	NA	NA	NA	NA	
291	Bagamati	Nuwakot	Tadhi	4	G P Okhar Falful tatha Nursery	Yes	C	NA	NA	NA	NA	
292	Bagamati	Nuwakot	Tadhi	4	G P Falful Khati tatha Nursery	Yes	C	NA	NA	NA	NA	
293	Bagamati	Nuwakot	Tadhi	4	Sanjibini Krishi Farm	Yes	C	NA	NA	NA	NA	
294	Bagamati	Nuwakot	Tadhi	4	G P Macadamia nut Kheti farm	Yes	C	NA	NA	NA	NA	
295	Bagamati	Nuwakot	Tadhi	1	Norbaling Krishi tatha Pashupalan farm (Ka)	Yes	C	NA	NA	NA	NA	
296	Bagamati	Nuwakot	Tadhi	1	Norbaling Krishi tatha Pashupalan farm (Kha)	Yes	C	NA	NA	NA	NA	
297	Bagamati	Nuwakot	Tadhi	2	Unisha Krishi tatha Pashupalan farm	Yes	C	NA	NA	NA	NA	
298	Bagamati	Nuwakot	Tadhi	1	Himalayan Glashiyar coffee tatha Pashupalan farm	Yes	C	NA	NA	NA	NA	
299	Bagamati	Nuwakot	Tadhi	2	Sakhyam Krishi farm	Yes	C	NA	NA	NA	NA	
300	Bagamati	Nuwakot	Tadhi	4	JS Agro farm	Yes	C	NA	NA	NA	NA	
301	Bagamati	Nuwakot	Tadhi	4	Bhangari Krishi tatha Pashupanchi farm	Yes	C	NA	NA	NA	NA	
302	Bagamati	Nuwakot	Tadhi	1	Sanumaya Krishi tatha Banyajantu Farm	Yes	C	NA	NA	NA	NA	
303	Gandaki	Kaski	Pokhara M.C	Pokhara 16	Naudhare Krishi Firm	Yes	C	NA	NA	NA	NA	
304	Gandaki	Kaski	Pokhara M.C	pokhara 33	Takshyasila Agro Firm	Yes	C	NA	NA	NA	NA	
305	Gandaki	Kaski	Pokhara M.C	Pokhara 28	Gaunbesi Ekikrit Krishi Kendra	Yes	C	NA	NA	NA	NA	
306	Gandaki	Kaski	Pokhara M.C	Pokhara 28	Gaubeshi Akikrit Krishi Kentdra Pvt. Ltd	Yes	C	NA	NA	NA	NA	
307	Gandaki	Kaski	Pokhara M.C	Pokhara 28	Gaubeshi Akikrit Krishi Kentdra Pvt. Ltd	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
308	Gandaki	Kaski	Pokhara M.C	Pokhara 22	Manahari Agriculture Environment and Tourism Company Pvt Ltd	Yes	C	NA	NA	NA	NA	
309	Gandaki	Kaski	Pokhara M.C	Pokhara 33	Pokhara Krishi Paryatan Sahakari Santha Ltd	Yes	C	NA	NA	NA	NA	
310	Gandaki	Kaski	Pokhara M.C	Pokhara 28	Bhutrel Organic Agro Firm PVT.Ltd	Yes	C	NA	NA	NA	NA	
311	Gandaki	Kaski	Pokhara M.C	Pokhara 31	Aama Agro Products Pvt. Ltd	Yes	C	NA	NA	NA	NA	
312	Gandaki	Kaski	Pokhara M.C	Pokhara 18	Bhawana Samudaek Krishi Sahakari Santha Ltd	Yes	C	NA	NA	NA	NA	
313	Gandaki	Kaski	Pokhara M.C	Pokhara 13	Arba Village Agro Tourism and Resort Pvt Ltd	Yes	C	NA	NA	NA	NA	
314	Gandaki	Kaski	Pokhara M.C	Pokhara 21	Purna Unnat Bahuudeshiye Krishi Firm Pvt.Ltd	Yes	C	NA	NA	NA	NA	
315	Gandaki	Parbat	Jaljala R.M.	Jaljala 5	Samyog Krishi Suntala Kagati tatha Pashupachhi Farm	Yes	C	NA	NA	NA	NA	
316	Gandaki	Parbat	Jaljala R.M.	Jaljala 5	Rudramati Krishi tatha Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
317	Gandaki	Parbat	Jaljala R.M.	Jaljala 5	Jayalaxmi Krishi Farm	Yes	C	NA	NA	NA	NA	
318	Gandaki	Parbat	Jaljala R.M.	Jaljala 5	Suran Chandreshwari Krishi Pashupanchhi tatha Matshya Farm	Yes	C	NA	NA	NA	NA	
319	Gandaki	Parbat	Jaljala R.M.	Jaljala 8	Pragatishil Krishi Bahuuddhesiya Farm	Yes	C	NA	NA	NA	NA	
320	Gandaki	Parbat	Jaljala R.M.	Jaljala 8	Malarani Krishi tatha Gaivaisi Farm	Yes	C	NA	NA	NA	NA	
321	Gandaki	Parbat	Jaljala R.M.	Jaljala 7	Didi Bahini Krishi tatha Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
322	Gandaki	Parbat	Jaljala R.M.	Jaljala 9	Khalti Chinar Krishi Farm	Yes	C	NA	NA	NA	NA	
323	Gandaki	Parbat	Jaljala R.M.	Jaljala 4	Naba Jagaran Krishi tatha Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
324	Gandaki	Parbat	Jaljala R.M.	Jaljala 2	Durga Krishi तथा Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
325	Gandaki	Parbat	Jaljala R.M.	Jaljala 9	Sarawati Krishi Farm	Yes	C	NA	NA	NA	NA	
326	Gandaki	Parbat	Jaljala R.M.	Jaljala 5	Subidha Akikrit Krishi तथा Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
327	Gandaki	Parbat	Jaljala R.M.	Jaljala 6	Harikala Krishi तथा Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
328	Gandaki	Parbat	Jaljala R.M.	Jaljala 5	Om Devi Krishi Phalphul तथा Pashupanchhi	Yes	C	NA	NA	NA	NA	
329	Gandaki	Syangja	Biruwa R,M	Biruwa 7	Muna Krishi Farm	Yes	C	NA	NA	NA	NA	
330	Gandaki	Parbat	Modi R.M.	Modi 4	Aarbin Krishi तथा Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
331	Gandaki	Kaski	Madi R.M.	Madi9	Sanam Pashupanchhi तथा Krishi Farm	Yes	C	NA	NA	NA	NA	
332	Gandaki	Parbat	Phelewash M.	Phalewash 11	Gorakhnath Krishi तथा Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
333	Gandaki	Parbat	Modi R.M.	Modi 3	Langadi Bhume Bahuuddhesiya Pashupanchhi तथा Krishi Farm	Yes	C	NA	NA	NA	NA	
334	Gandaki	Tanahu	Rishing R.M.	Rishing 6	Hamro Krishi तथा Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
335	Gandaki	Syangja	Biruwa R,M	Biruwa 6	Irishish Krishi Farm	Yes	C	NA	NA	NA	NA	
336	Gandaki	Parbat	Modi R.M.	Modi 5	Milan Bahuuddhesiya Mahila Krishak Samuha	Yes	C	NA	NA	NA	NA	
337	Gandaki	Syangja	Biruwa R,M	Biruwa 8	Tarle Krishi तथा Phalphul Samuha	Yes	C	NA	NA	NA	NA	
338	Gandaki	Parbat	Modi R.M.	Modi 6	Swablambi Akikrit Krishi, Phalphul तथा Pashupalan Farm	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
339	Gandaki	Syangja	Biruwa R,M	Biruwa 4	Saunepani Krishi tatha Pashupalan Farm	Yes	C	NA	NA	NA	NA	
340	Gandaki	Parbat	Phelewash M.	Phalewash 3	Simkhet Krishi tatha Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
341	Gandaki	Syangja	Chapakot M.	chapakot 6	Rahakhola Pashu tatha Matshya Krishi Farm	Yes	C	NA	NA	NA	NA	
342	Gandaki	Parbat	Kushma M	Kushma 14	Barkedhara Krishi tatha Phalphul Farm	Yes	C	NA	NA	NA	NA	
343	Gandaki	Syangja	Biruwa R,M	Biruwa 6	Gobardhan Agro Farm	Yes	C	NA	NA	NA	NA	
344	Gandaki	Kaski	Madi R.M.	Madi 6	SKA Agro Farm Pvt Ltd	Yes	C	NA	NA	NA	NA	
345	Gandaki	Kaski	Madi R.M.	Madi 3	Yanjakot Bahuudheshiya Krishak Samuha	Yes	C	NA	NA	NA	NA	
346	Gandaki	Syangja	Biruwa R,M	Biruwa 4	Dibyani Krishi tatha Pashupalan Farm	Yes	C	NA	NA	NA	NA	
347	Gandaki	Syangja	Biruwa R,M	Biruwa 8	Jyagdikhola Krishi Farm	Yes	C	NA	NA	NA	NA	
348	Gandaki	Syangja	Biruwa R,M	Biruwa 1	Biruwa Krishi Sahakari Sanstha Limited	Yes	C	NA	NA	NA	NA	
349	Gandaki	Syangja	Biruwa R,M	Biruwa 1	Dadabari Krishi tatha Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
350	Gandaki	Syangja	Biruwa R,M	Biruwa 1	Pawan Bakhrapalan tatha Phalphul Farm	Yes	C	NA	NA	NA	NA	
351	Gandaki	Manang	Nishyang R.M.	Nishyang 1	Sakyo Krishi tatha Pashupalan Farm	Yes	C	NA	NA	NA	NA	
352	Gandaki	Kaski	Annapurna R.M.	Annapurna 7	Yekantakuna Agriculture Farm House Pvt Ltd	Yes	C	NA	NA	NA	NA	
353	Gandaki	Syangja	Chapakot M.	chapakot 6	Rana Phalphul tatha Krishi Utpadan Farm	Yes	C	NA	NA	NA	NA	
354	Gandaki	Kaski	Annapurna R.M.	Annapurna 1	Khahare Multi Agro Farm	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
355	Gandaki	Parbat	Jaljala R.M.	Jaljala 5	Indradevi Krishi तथा Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
356	Gandaki	Parbat	Kusma M	Kusma 2	Hamro Krishi Farm	Yes	C	NA	NA	NA	NA	
357	Gandaki	Parbat	Kusma M	Kusma 2	Hamro Krishi Farm	Yes	C	NA	NA	NA	NA	
358	Gandaki	Syangja	Chapakot M.	chapakot 7	Mama Bhanja Bahuudheshiya Krishi Udhoj	Yes	C	NA	NA	NA	NA	
359	Gandaki	Syangja	Chapakot M.	chapakot 2	Om Bahuudheshiya Krishi तथा Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
360	Gandaki	Syangja	Biruwa R,M	Biruwa 6	Gopale Krishak Samuha	Yes	C	NA	NA	NA	NA	
361	Gandaki	Parbat	Modi R.M.	Modi 1	Tangle Lausibot Bahu udheshiya Sahakri Sanstha Ltd	Yes	C	NA	NA	NA	NA	
362	Gandaki	Kaski	Madi R.M.	Madi 3	Two Brothers Bahuudheshya Krishi तथा Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
363	Gandaki	Syangja	Chapakot M.	chapakot 2	Ishara Bahuudheshiya Krishi तथा Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
364	Gandaki	Tanahu	Mygde R.M.	Mygde 3	Thakuri Krishi Farm	Yes	C	NA	NA	NA	NA	
365	Gandaki	Manang	Nishyang R.M.	Nishyang 1	Annapurna Chayangra Agriculture Farm	Yes	C	NA	NA	NA	NA	
366	Gandaki	Tanahu	Madi R.M.	Mygde 3	Mygde Akikrit Bagwani तथा Harbal Farm	Yes	C	NA	NA	NA	NA	
367	Gandaki	Kaski	Madi R.M.	Madi7	Jyamdu Tarkari Farm	Yes	C	NA	NA	NA	NA	
368	Gandaki	Kaski	Madi R.M.	Madi 4	Deurali Akikrit Krishi Farm	Yes	C	NA	NA	NA	NA	
369	Gandaki	Syangja	Biruwa R,M	Biruwa 8	Santosh Krishi तथा Pashupalan Farm	Yes	C	NA	NA	NA	NA	
370	Gandaki	Syangja	Chapakot M.	chapakot 9	BG Bahuudheshiya Krishi तथा Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
371	Gandaki	Kaski	Pokhara M.C	Pokhara 22	Barahi Phalful Nursery तथा Krishi Farm	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
372	Gandaki	Syangja	Galyang M.	Galyang 5	Jaisara Krishi Farm	Yes	C	NA	NA	NA	NA	
373	Gandaki	Syangja	Chapakot M.	Chapakot 6	Laxmi and Sons Bakhra and Krishi Farm	Yes	C	NA	NA	NA	NA	
374	Gandaki	Syangja	Biruwa R,M	Biruwa 5	Mishra Pragatishil Krishi Farm	Yes	C	NA	NA	NA	NA	
375	Gandaki	Parbat	Phelawesh M.	Phalawash 5	Kuwar Krishi tatha Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
376	Gandaki	Parbat	Jaljala R.M.	Jaljala 6	Akikrit Krishi, Phalphul tatha Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
377	Gandaki	Parbat	Kusma M	Kusma 2	Kamdheni Krishak Samuha	Yes	C	NA	NA	NA	NA	
378	Gandaki	Parbat	Phelewash M.	Phalewash 5	Kuwar Krishi tatha Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
379	Gandaki	Parbat	Phelewash M.	Phalewash 10	Kusunde Krishi tatha Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
380	Gandaki	Parbat	Jaljala R.M.	Jaljala 5	Shrijanshil Krishi tatha Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
381	Gandaki	Parbat	Jaljala R.M.	Jaljala 7	Mukhiya Tole Bagwani tatha Krishi Farm	Yes	C	NA	NA	NA	NA	
382	Gandaki	Parbat	Jaljala R.M.	Jaljala 9	Pun Gaibhaisi Krishi Farm	Yes	C	NA	NA	NA	NA	
383	Gandaki	Parbat	Phalewash M.	Phalewash 9	Rambhadevi Akikrit Krishi Pashu tatha Phalphul Farm	Yes	C	NA	NA	NA	NA	
384	Gandaki	Parbat	Jaljala R.M.	Jaljala 7	RC Krishi tatha Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
385	Gandaki	Parbat	Modi R.M.	Modi 5	Subedi Krishi tatha Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
386	Gandaki	Parbat	Phelewash M.	Phalewash 8	Manmohan Krishi tatha Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
387	Gandaki	Parbat	Jaljala R.M.	Jaljala 7	Ganesh Krishi tatha Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
388	Gandaki	Parbat	Jaljala R.M.	Jaljala 6	Hampal Krishi तथा Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
389	Gandaki	Parbat	Jaljala R.M.	Jaljala 7	Tulsi Krishi Farm	Yes	C	NA	NA	NA	NA	
390	Gandaki	Parbat	Jaljala R.M.	Jaljala 7	Kirakhor Krishi तथा Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
391	Gandaki	Parbat	Phelawesh M.	Phalawash 10	Bishal Chautari Krishi तथा Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
392	Gandaki	Parbat	Kushma M.	Kushma 1	Pang Krishi Sahakari Sanstha Limited	Yes	C	NA	NA	NA	NA	
393	Gandaki	Parbat	Kushma M.	Kushma 11	Sujit Krishi Udham Kendra	Yes	C	NA	NA	NA	NA	
394	Gandaki	Syangja	Biruwa R,M	Biruwa 8	Langali Krishak Samuha	Yes	C	NA	NA	NA	NA	
395	Gandaki	Kaski	Pokhara M.C	Pokhara 18	DTL Agro Tourism Farm Pvt Ltd	Yes	C	NA	NA	NA	NA	
396	Gandaki	Parbat	Modi R.M.	Modi 1	Taja Tarkari तथा Krishi तथा Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
397	Gandaki	Syangja	Galyang M.	Galyang 10	Shreejanshil Krishi Farm	Yes	C	NA	NA	NA	NA	
398	Gandaki	Kaski	Madi R.M.	Madi 4	Bhagati Edi Akikrit Krishi Farm	Yes	C	NA	NA	NA	NA	
399	Gandaki	Manang	Nason R.M.	Nason 6	Himalayan Dajubhai Krishi तथा Pashupalan Farm	Yes	C	NA	NA	NA	NA	
400	Gandaki	Syangja	Chapakot M.	chapakot 6	Shree Alam Devi Krishi Tatha Pashu Farm	Yes	C	NA	NA	NA	NA	
401	Gandaki	Syangja	Chapakot M.	chapakot 8	Peace Village Farms Pvt. Ltd	Yes	C	NA	NA	NA	NA	
402	Gandaki	Syangja	Chapakot M.	chapakot 8	Peace Village Farms Pvt. Ltd	Yes	C	NA	NA	NA	NA	
403	Gandaki	Syangja	Biruwa R,M	Biruwa 1	Chaptari Tarkari तथा Machha Farm	Yes	C	NA	NA	NA	NA	
404	Gandaki	Kaski	Madi R.M.	Madi 12	Himalayan Bahuudeshiya Sahakari Sanstha Ltd	Yes	C	NA	NA	NA	NA	
405	Gandaki	Parbat	Kushma M	Kushma 14	Badagaun Krishi तथा Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
406	Gandaki	Parbat	Modi R.M.	Modi 1	Parbat Himshrinkhala Agro Tourism Private Limited	Yes	C	NA	NA	NA	NA	
407	Gandaki	Parbat	Kusma M	Kusma 12	Unnat Krishi Krishak Samuha	Yes	C	NA	NA	NA	NA	
408	Gandaki	Kaski	Annapurna R.M.	Annapurna 4	Salyan Krishi Samuha	Yes	C	NA	NA	NA	NA	
409	Gandaki	Kaski	Annapurna R.M.	Annapurna 2	Memul Krishi Farm Pvt Ltd	Yes	C	NA	NA	NA	NA	
410	Gandaki	Syangja	Galyang M.	Galyang 11	Karuna Agriculture Company Pvt Ltd	Yes	C	NA	NA	NA	NA	
411	Gandaki	Syangja	Biruwa R,M	Biruwa 8	Suntala Bari Krushi Farm	Yes	C	NA	NA	NA	NA	
412	Gandaki	Kaski	Madi R.M.	Madi12	Aaphanta Bahuuddheshiya Krishi Farm	Yes	C	NA	NA	NA	NA	
413	Gandaki	Kaski	Pokhara M.C	Pokhara 21	Pragati Akikrit Krishi Farm Pvt Ltd	Yes	C	NA	NA	NA	NA	
414	Gandaki	Manang	Nishyang R.M.	Nishyang 1	Talekhu Krishi tatha Panchhi Farm	Yes	C	NA	NA	NA	NA	
415	Gandaki	Manang	Chame R.M.	Chame 4	DUP Apple Kheti	Yes	C	NA	NA	NA	NA	
416	Gandaki	Syangja	Chapakot M.	chapakot 6	Soltee Wine and Agro-Pvt Ltd	Yes	C	NA	NA	NA	NA	
417	Gandaki	Syangja	Biruwa R,M	Biruwa 1	Krishi tatha Pashupalan Sahakari Sanstha Ltd	Yes	C	NA	NA	NA	NA	
418	Gandaki	Syangja	Galyang M.	Galyang 9	Shushila Malti Livestock and Agro Farm	Yes	C	NA	NA	NA	NA	
419	Gandaki	Syangja	Galyang M.	Galyang 9	Pakawadi Krishi Sahakari Sanstha Limited	Yes	C	NA	NA	NA	NA	
420	Gandaki	Kaski	Pokhara M.C	Pokhara 27	Gandaki Agriculture Research Centre and Integrated Poultry Livestock Breeding Farm Nepal	Yes	C	NA	NA	NA	NA	
421	Gandaki	Tanahu	Rishing R.M.	Rishing 5	Jaluke Akikrit Krishi tatha Pashu Farm	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
422	Gandaki	Kaski	Madi R.M.	Madi 12	Tallo Beshi Pashupalan tatha Krishi Farm	Yes	C	NA	NA	NA	NA	
423	Gandaki	Kaski	Madi R.M.	Madi 7	Panighat Agro tatha Poultry Farm	Yes	C	NA	NA	NA	NA	
424	Gandaki	Parbat	Phelewash M.	Phalewash 5	Naba Durga Mahila Krishak Samuha	Yes	C	NA	NA	NA	NA	
425	Gandaki	Parbat	Phalewas M.	Phalewas 11	Chisapani Akikrit Krishi tatha Pashupalan Farm	Yes	C	NA	NA	NA	NA	
426	Gandaki	Parbat	Phelewash M.	Phalewash 7	MD Krishi tatha Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
427	Gandaki	Parbat	Phalewas M.	Phalewas 11	Shree Kang Gaunbeshi Akikrit Krishi tatha Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
428	Gandaki	Syangja	Biruwa R,M	Biruwa 1	Uddamshil Bahuudheshiya Krishak Samuha	Yes	C	NA	NA	NA	NA	
429	Gandaki	Parbat	Jaljala R.M.	Jaljala 9	Banau Pun Krishi tatha Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
430	Gandaki	Syangja	Chapakot M.	Chapakot 6	Thapa Krishi tatha Pashupalan Farm	Yes	C	NA	NA	NA	NA	
431	Gandaki	Parbat	Kushma M.	kushma 12	Dibedi Krishak tatha Pashupanchhi	Yes	C	NA	NA	NA	NA	
432	Gandaki	Parbat	Modi R.M.	Modi 3	Sisneri Organic Krishi Tatha Pasupanchi Farm	Yes	C	NA	NA	NA	NA	
433	Gandaki	Syangja	Chapakot M.	chapakot 7	Basu KBK Krishi tatha Pashu Farm	Yes	C	NA	NA	NA	NA	
434	Gandaki	Syangja	Chapakot M.	chapakot 9	Gitanjali Bahuudheshiya Krishi tatha Pashu Farm	Yes	C	NA	NA	NA	NA	
435	Gandaki	Parbat	Jaljala R.M.	Jaljala 8	Malarani Krishi tatha Gaibhaisi Farm	Yes	C	NA	NA	NA	NA	
436	Gandaki	Parbat	Phelewash M.	Phalewash 11	Upreti Krishi Farm	Yes	C	NA	NA	NA	NA	
437	Gandaki	Parbat	Jaljala R.M.	Jaljala 5	Uchapahai Phalphul Shrot Nursery	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
438	Gandaki	Parbat	Kushma M.	Kushma 2	Regmi Krishi tatha Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
439	Gandaki	Parbat	Kushma M.	Kushma 2	Regmi Krishi tatha Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
440	Gandaki	Parbat	Kusma M	Kusma 2	Pragatishil Krishak Samuha	Yes	C	NA	NA	NA	NA	
441	Gandaki	Parbat	Kusma M	Kusma 2	Pragatishil Krishak Samuha	Yes	C	NA	NA	NA	NA	
442	Gandaki	Parbat	Kusma M	Kusma 2	Pragatishil Krishak Samuha	Yes	C	NA	NA	NA	NA	
443	Gandaki	Parbat	Phelewash M.	Phalewash 3	Sungava Bahumukhi Pashupalan tatha Krishi Farm	Yes	C	NA	NA	NA	NA	
444	Gandaki	Syangja	Chapakot M.	Chapakot 8	Archale Krishi Farm	Yes	C	NA	NA	NA	NA	
445	Gandaki	Parbat	Kushma M.	Kushma 1	Adhikari Krishi Farm	Yes	C	NA	NA	NA	NA	
446	Gandaki	Syangja	Biruwa R,M	Biruwa 8	Smart Bahuudheshiya Krishi Farm	Yes	C	NA	NA	NA	NA	
447	Gandaki	Parbat	Jaljala R.M.	Jaljala 4	OM nava Agro Farm	Yes	C	NA	NA	NA	NA	
448	Gandaki	Parbat	Phelawash M.	Phalawash 11	Lekali Akikrit Krishi tatha Pashupalan Farm	Yes	C	NA	NA	NA	NA	
449	Karnali	Dailekh	Narayan	11	Shree Malika Swabalamban Cooperative Ltd	Yes	C	NA	NA	NA	NA	
450	Karnali	Dailekh	Narayan	8	Maya Agriculture and Livestock Farm	Yes	C	NA	NA	NA	NA	
451	Karnali	Dailekh	Narayan	1	Gautam Agriculture and Livestock Farm	Yes	C	NA	NA	NA	NA	
452	Karnali	Dailekh	Chamunda Bindrasaini	4	Manavi Nursery Farm	Yes	C	NA	NA	NA	NA	
453	Karnali	Dailekh	Chamunda Bindrasaini	4	Panchakoshi Agriculture & Livestock Farm	Yes	C	NA	NA	NA	NA	
454	Karnali	Dailekh	Aathbis	8	Lekabeshi Agriculture & Livestock Farm	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
455	Karnali	Dailekh	Aathbis	3	Naulakate Agriculture & Livestock Farm	Yes	C	NA	NA	NA	NA	
456	Karnali	Salyan	Siddhakumakh	4	Siddagufa Agriculture & Livestock Income Generation Group	Yes	C	NA	NA	NA	NA	
457	Karnali	Salyan	Siddhakumakh	2	Fresh Vegetables & Livestock Farmers Group	Yes	C	NA	NA	NA	NA	
458	Karnali	Dailekh	Narayan	11	Malika Swabalamban Saving & Credit Cooperative Ltd	Yes	C	NA	NA	NA	NA	
459	Karnali	Dailekh	Narayan	11	Raili Agriculture Cooperative Ltd	Yes	C	NA	NA	NA	NA	
460	Karnali	Jajarkot	Chhedagad	3	Safal Agriculture Farm	Yes	C	NA	NA	NA	NA	
461	Karnali	Jajarkot	Chhedagad	3	Bhawaneshwiri Agriculture Farm	Yes	C	NA	NA	NA	NA	
462	Karnali	Jajarkot	Chhedagad	11	Nirmala Agriculture Farm	Yes	C	NA	NA	NA	NA	
463	Karnali	Jajarkot	Chhedagad	8	Mahadev Agriculture & Fruits Farm	Yes	C	NA	NA	NA	NA	
464	Karnali	Jajarkot	Chhedagad	8	Basnet Agriculture Farm	Yes	C	NA	NA	NA	NA	
465	Karnali	Jajarkot	Chhedagad	8	Nisha Livestock Farm	Yes	C	NA	NA	NA	NA	
466	Karnali	Jajarkot	Chhedagad	8	Suryodaya Women Maize Crop Group	Yes	C	NA	NA	NA	NA	
467	Karnali	Jajarkot	Chhedagad	3	Bindhyabasini Agriculture & Livestock Cooperative Ltd	Yes	C	NA	NA	NA	NA	
468	Karnali	Jajarkot	Chhedagad	12	Samjhana Social Farmer Group	Yes	C	NA	NA	NA	NA	
469	Karnali	Jajarkot	Chhedagad	8	Ghogi Farmer Group	Yes	C	NA	NA	NA	NA	
470	Karnali	Jajarkot	Chhedagad	2	Malika Farmer Group	Yes	C	NA	NA	NA	NA	
471	Karnali	Jajarkot	Chhedagad	2	Bhairimalika Agriculture Multipurpose Cooperative Ltd	Yes	C	NA	NA	NA	NA	
472	Karnali	Jajarkot	Junichande	10	Sirpachaur Herbal Farmer Group	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
473	Karnali	Jajarkot	Junichande	9	Janajyoti Small Farmers Agriculture Cooperative Ltd	Yes	C	NA	NA	NA	NA	
474	Karnali	Jajarkot	Junichande	5	Prachanda Agriculture Farm	Yes	C	NA	NA	NA	NA	
475	Karnali	Jajarkot	Junichande	10	Ekanta Agro Farm Pvt Ltd	Yes	C	NA	NA	NA	NA	
476	Karnali	Jajarkot	Junichande	5	Laligurans Women Agriculture & Livestock Cooperative Ltd	Yes	C	NA	NA	NA	NA	
477	Karnali	Jajarkot	Junichande	3	Fulbari Women Farmers Group	Yes	C	NA	NA	NA	NA	
478	Karnali	Jajarkot	Junichande	6	Sundar Nursery & Fruit Industry	Yes	C	NA	NA	NA	NA	
479	Karnali	Jajarkot	Junichande	10	Bythali Agro-Forestry & Livestock Farmer Group	Yes	C	NA	NA	NA	NA	
480	Karnali	Jajarkot	Junichande	11	JL Agriculture & Livestock Farm	Yes	C	NA	NA	NA	NA	
481	Karnali	Jajarkot	Junichande	2	Bahuaayemik Agriculture Farm	Yes	C	NA	NA	NA	NA	
482	Karnali	Jajarkot	Junichande	6	Navashila Livestock Farm	Yes	C	NA	NA	NA	NA	
483	Karnali	Jajarkot	Junichande	11	Bishal Agriculture & Livestock Farm	Yes	C	NA	NA	NA	NA	
484	Karnali	Jajarkot	Junichande	1	Shuvalaxmi Vegetables & Fruits Agriculture Group	Yes	C	NA	NA	NA	NA	
485	Karnali	Rukum West	Musikot	9	Oli Agriculture & Livestock Farm	Yes	C	NA	NA	NA	NA	
486	Karnali	Rukum West	Banfikot	6	Everest Multipurpose Agriculture Farm	Yes	C	NA	NA	NA	NA	
487	Karnali	Rukum West	Banfikot	6	Khagendra Namuna Agriculture Farm	Yes	C	NA	NA	NA	NA	
488	Karnali	Rukum West	Banfikot	7	Magmaduli Small Farmer Agriculture Cooperative Ltd	Yes	C	NA	NA	NA	NA	
489	Karnali	Rukum West	Banfikot	8	Agro-Forestry Agriculture Livestock Business	Yes	C	NA	NA	NA	NA	
490	Karnali	Rukum West	Banfikot	1	Sunpokari Integrated Agriculture & Livestock Farm	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
491	Karnali	Rukum West	Banfikot	5	Bharmayadhara Fruits & Vegetables Farmers Group	Yes	C	NA	NA	NA	NA	
492	Karnali	Rukum West	Banfikot	8	Hariyali Agriculture & Livestock Farm	Yes	C	NA	NA	NA	NA	
493	Karnali	Rukum West	Saniveri	6	Multi-Purpose Subtropical Regional Vijay Agriculture and Livestock Farm	Yes	C	NA	NA	NA	NA	
494	Karnali	Rukum West	Saniveri	6	Jaishi Fruit Production and Livestock Farm	Yes	C	NA	NA	NA	NA	
495	Karnali	Rukum West	Banfikot	6	Luyasha Farmers Group	Yes	C	NA	NA	NA	NA	
496	Karnali	Rukum West	Saniveri	5	Hariyali Farmers Group	Yes	C	NA	NA	NA	NA	
497	Karnali	Rukum West	Saniveri	5	Janabikash Agriculture Farm	Yes	C	NA	NA	NA	NA	
498	Karnali	Rukum West	Saniveri	11	Hariyali Commercial Vegetable and Fruit Farm	Yes	C	NA	NA	NA	NA	
499	Karnali	Jajarkot	Junichande	1	Malika Agro-Forestry & Herbal Farmer Group	Yes	C	NA	NA	NA	NA	
500	Karnali	Jajarkot	Junichande	1	Tainya Agriculture & Livestock Farmer Group	Yes	C	NA	NA	NA	NA	
501	Karnali	Jajarkot	Junichande	7	Juni Balidan Farmers Group	Yes	C	NA	NA	NA	NA	
502	Karnali	Dailekh	Narayan	3	Laxmi Agriculture & Livestock Farm	Yes	C	NA	NA	NA	NA	
503	Karnali	Dailekh	Narayan	11	Raili Agriculture Cooperative Ltd	Yes	C	NA	NA	NA	NA	
504	Karnali	Dailekh	Narayan	3	Tulasa Agriculture & Livestock Farm	Yes	C	NA	NA	NA	NA	
505	Karnali	Dailekh	Narayan	11	Raili Agriculture Cooperative Ltd	Yes	C	NA	NA	NA	NA	
506	Karnali	Dailekh	Chamunda Bindrasaini	2	Bhagawan Agriculture, Livestock & Nursery Farm	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
507	Karnali	Dailekh	Chamunda Bindrasaini	4	Malaibarma Agriculture & Livestock Cooperative Ltd	Yes	C	NA	NA	NA	NA	
508	Karnali	Dailekh	Chamunda Bindrasaini	2	Namuna Livestock & Agriculture Farm	Yes	C	NA	NA	NA	NA	
509	Karnali	Dailekh	Chamunda Bindrasaini	3	Sudarshan Orange Crop Pocket Area Farmers Group	Yes	C	NA	NA	NA	NA	
510	Karnali	Dailekh	Chamunda Bindrasaini	1	Paudyal Agriculture & Livestock Farm	Yes	C	NA	NA	NA	NA	
511	Karnali	Dailekh	Chamunda Bindrasaini	1	Bhirmanma Agriculture & Livestock Farmers Group	Yes	C	NA	NA	NA	NA	
512	Karnali	Dailekh	Chamunda Bindrasaini	1	Srijanshil Panchkoshi Fruits & Cardamom Farmers Group	Yes	C	NA	NA	NA	NA	
513	Karnali	Dailekh	Aathbis	8	JN Agriculture & Livestock Group	Yes	C	NA	NA	NA	NA	
514	Karnali	Dailekh	Aathbis	8	Pabitra Agriculture & Livestock Farm	Yes	C	NA	NA	NA	NA	
515	Karnali	Dailekh	Aathbis	8	Pravardhan Agriculture & Livestock Group	Yes	C	NA	NA	NA	NA	
516	Karnali	Dailekh	Aathbis	8	RT Agriculture & Livestock Group	Yes	C	NA	NA	NA	NA	
517	Karnali	Dailekh	Aathbis	8	Prem Agriculture & Livestock Farm	Yes	C	NA	NA	NA	NA	
518	Karnali	Dailekh	Aathbis	8	Megha Agriculture & Livestock Farm	Yes	C	NA	NA	NA	NA	
519	Karnali	Dailekh	Aathbis	9	Gaunaula Farmers Group	Yes	C	NA	NA	NA	NA	
520	Karnali	Dailekh	Aathbis	9	Sijapati Agriculture & Livestock Farm	Yes	C	NA	NA	NA	NA	
521	Karnali	Dailekh	Aathbis	9	Arun Agriculture & Livestock Farm	Yes	C	NA	NA	NA	NA	
522	Karnali	Dailekh	Aathbis	7	Kafalpani Agriculture & Livestock Cooperative Ltd	Yes	C	NA	NA	NA	NA	
523	Karnali	Dailekh	Aathbis	7	Janasudhar Multipurpose Cooperative Ltd	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
524	Karnali	Dailekh	Aathbis	9	Padadudhisain Agriculture & Livestock Group	Yes	C	NA	NA	NA	NA	
525	Karnali	Dailekh	Aathbis	9	Sambriddi Agriculture & Livestock Farm	Yes	C	NA	NA	NA	NA	
526	Karnali	Dailekh	Aathbis	2	Gramin Jagaran Agriculture & Livestock Farm	Yes	C	NA	NA	NA	NA	
527	Karnali	Dailekh	Aathbis	9	Sijapati Agriculture Nursery & Livestock Farm	Yes	C	NA	NA	NA	NA	
528	Karnali	Dailekh	Narayan	6	Dwarimukesh Agriculture & Livestock Farm	Yes	C	NA	NA	NA	NA	
529	Karnali	Dailekh	Chamunda Bindrasaini	1	Bihani Agriculture & Livestock Farm	Yes	C	NA	NA	NA	NA	
530	Karnali	Jajarkot	Chhedagad	3	Himalayan Fruits Production Agriculture Farm	Yes	C	NA	NA	NA	NA	
531	Karnali	Jajarkot	Chhedagad		JNS Orange & Fruits Farm	Yes	C	NA	NA	NA	NA	
532	Karnali	Jajarkot	Chhedagad	3	Pyauli Fruits and Vegetables Farmers Group	Yes	C	NA	NA	NA	NA	
533	Karnali	Jajarkot	Chhedagad	8	Kalpna Livestock Farm	Yes	C	NA	NA	NA	NA	
534	Karnali	Jajarkot	Chhedagad	12	Shivashakti Cereal Crop Farmers Group	Yes	C	NA	NA	NA	NA	
535	Karnali	Jajarkot	Chhedagad	3	Mausami Agriculture Farm	Yes	C	NA	NA	NA	NA	
536	Karnali	Jajarkot	Chhedagad	12	Prajwol Agriculture and Goat Farm	Yes	C	NA	NA	NA	NA	
537	Karnali	Jajarkot	Chhedagad	12	KC Fruits and Vegetables Farm	Yes	C	NA	NA	NA	NA	
538	Karnali	Jajarkot	Chhedagad	12	Daleghans and Vegetable & Fruit Industry	Yes	C	NA	NA	NA	NA	
539	Karnali	Jajarkot	Chhedagad	10	Lavakush Fruits and Vegetables Agriculture Farm	Yes	C	NA	NA	NA	NA	
540	Karnali	Jajarkot	Chhedagad	2	Laxmi Agriculture Farm	Yes	C	NA	NA	NA	NA	
541	Karnali	Jajarkot	Chhedagad	3	Malika Farmer Group	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
542	Karnali	Jajarkot	Chhedagad	12	Citrus Fruit and Cardamom Farmer Group	Yes	C	NA	NA	NA	NA	
543	Karnali	Jajarkot	Chhedagad	11	Triveni Community Agricultural Consumer Cooperative Society Ltd	Yes	C	NA	NA	NA	NA	
544	Karnali	Jajarkot	Chhedagad	3	Bheri Karnali Multipurpose Pvt Ltd	Yes	C	NA	NA	NA	NA	
545	Karnali	Jajarkot	Chhedagad	10	Mithun Agriculture Farm	Yes	C	NA	NA	NA	NA	
546	Karnali	Salyan	Sharada	7	Srijana Fruits & Vegetables Agriculture Farm	Yes	C	NA	NA	NA	NA	
547	Karnali	Salyan	Siddhakum akh	4	Siddagufa Agriculture & Livestock Income Generation Group	Yes	C	NA	NA	NA	NA	
548	Karnali	Salyan	Siddhakum akh	2	Fresh Vegetables & Livestock Farmers Group	Yes	C	NA	NA	NA	NA	
549	Karnali	Salyan	Siddhakum akh	4	Maya Agriculture and Goat Farm	Yes	C	NA	NA	NA	NA	
550	Karnali	Salyan	Siddhakum akh	4	Jaitunlal Kiwi Agriculture Farm	Yes	C	NA	NA	NA	NA	
551	Karnali	Salyan	Siddhakum akh	2	Hariyali Integrated Agriculture Farm	Yes	C	NA	NA	NA	NA	
552	Karnali	Salyan	Siddhakum akh	3	Chhabilal Integrated Agriculture & Livestock Farm	Yes	C	NA	NA	NA	NA	
553	Karnali	Rukum West	Saniveri	10	Tulasi Integrated Agriculture Farm	Yes	C	NA	NA	NA	NA	
554	Karnali	Rukum West	Banfikot	9	Khatri Fruits Nursery	Yes	C	NA	NA	NA	NA	
555	Karnali	Rukum West	Banfikot	9	Kalegaun Orange Agriculture Farm	Yes	C	NA	NA	NA	NA	
556	Karnali	Rukum West	Banfikot	3	Puri Fruits & Orange Farm	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
557	Karnali	Rukum West	Banfikot	3	Pahadi Goat Farm	Yes	C	NA	NA	NA	NA	
558	Karnali	Rukum West	Banfikot	9	Charfute Tole Orange Farm	Yes	C	NA	NA	NA	NA	
559	Karnali	Rukum West	Banfikot	6	Kusari Improved Goat Fatm	Yes	C	NA	NA	NA	NA	
560	Karnali	Rukum West	Banfikot	9	Kalnatole Fruits Farm	Yes	C	NA	NA	NA	NA	
561	Karnali	Rukum West	Banfikot	9	Multi-Purpose Fruits Farm	Yes	C	NA	NA	NA	NA	
562	Karnali	Rukum West	Banfikot	9	Mathalakhorya Tole Fruits Farm	Yes	C	NA	NA	NA	NA	
563	Karnali	Rukum West	Banfikot	1	Palakot Agriculture & Livestock Farm	Yes	C	NA	NA	NA	NA	
564	Karnali	Rukum West	Banfikot	9	Lutiwang Fruits Farm	Yes	C	NA	NA	NA	NA	
565	Karnali	Rukum West	Saniveri	1	Improved Vegetables & Fruits Commercial Agriculture Farm	Yes	C	NA	NA	NA	NA	
566	Karnali	Rukum West	Musikot	13	Chhiwang Small Farmers Cooperative Ltd	Yes	C	NA	NA	NA	NA	
567	Karnali	Rukum West	Musikot	1	Raniban Bee Keeping Farmers Group	Yes	C	NA	NA	NA	NA	
568	Karnali	Rukum West	Musikot	6	Rukumeli Agriculture Cooperative Ltd	Yes	C	NA	NA	NA	NA	
569	Karnali	Rukum West	Saniveri	8	Dajubhai Agriculture & Livestock Farm	Yes	C	NA	NA	NA	NA	
570	Karnali	Jajarkot	Junichande	4	Diyalo Pragati Agriculture Cooperative Ltd	Yes	C	NA	NA	NA	NA	
571	Karnali	Dailekh	Aathbis	9	Bayaldhunga Agriculture & Livestock Cooperative Ltd	Yes	C	NA	NA	NA	NA	
572	Karnali	Salyan	Sharada	3	Bista Krishi Farm	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
573	Karnali	Salyan	Sharada	9	Hariyali Krishak Samuha	Yes	C	NA	NA	NA	NA	
574	Karnali	Salyan	Sharada	10	Enos Krishi Farm	Yes	C	NA	NA	NA	NA	
575	Karnali	Salyan	Sharada	9	Pragatishil Krishak Samuha	Yes	C	NA	NA	NA	NA	
576	Karnali	Salyan	Sharada	4	Basnet Phalphul Tarkari Tatha Aduwa Kheti Krishi Farm	Yes	C	NA	NA	NA	NA	
577	Karnali	Salyan	Sharada	5	Gangasagar Krishi Sahakari Sanstha Ltd.	Yes	C	NA	NA	NA	NA	
578	Karnali	Kalikot	Naraharinath	1	Janahit Swabalamban Sahakari Sanstha	Yes	C	NA	NA	NA	NA	
579	Karnali	Kalikot	Naraharinath	1	Govinda Hate Kagaj Uddhyog	Yes	C	NA	NA	NA	NA	
580	Karnali	Kalikot	Naraharinath	1	Evergreen Krishi Ban Tatha Pashupanchi Farm	Yes	C	NA	NA	NA	NA	
581	Karnali	Kalikot	Naraharinath	1	Pragatishil Phalphul Uddhyog	Yes	C	NA	NA	NA	NA	
582	Karnali	Kalikot	Naraharinath	2	Sunatharali Krishi Farm	Yes	C	NA	NA	NA	NA	
583	Karnali	Kalikot	Naraharinath	2	S.B.N. Yekikrit Krishi Tatha Pashupanchi Farm	Yes	C	NA	NA	NA	NA	
584	Karnali	Kalikot	Naraharinath	9	Dhirendra Krishi Tatha Pashupanchi Farm	Yes	C	NA	NA	NA	NA	
585	Karnali	Kalikot	Suvakalika	6	Dahaldev Pashu Tatha Krishi Sahakari Sanstha	Yes	C	NA	NA	NA	NA	
586	Karnali	Kalikot	Suvakalika	3	Kalika Krishi Tatha Pashupanchi Farm	Yes	C	NA	NA	NA	NA	
587	Karnali	Kalikot	Suvakalika	2	Tinchule Bahuuddeshiya Sahakari Sanstha Ltd	Yes	C	NA	NA	NA	NA	
588	Karnali	Kalikot	Suvakalika	5	Yaman Tarkari Tatha Phalphul Farm	Yes	C	NA	NA	NA	NA	
589	Karnali	Kalikot	Suvakalika	3	Naineldev Bahuuddeshiya Sahakari Sanstha Ltd	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
590	Karnali	Kalikot	Suvakalika	3	Shree Gairachaur Krishi Sahakari Sanstha Ltd	Yes	C	NA	NA	NA	NA	
591	Karnali	Kalikot	Suvakalika	4	Himalayan Krishi Samudayek Sahakari Sanstha Ltd	Yes	C	NA	NA	NA	NA	
592	Karnali	Kalikot	Suvakalika	3	Prithivi Krishi Sahakari Sanstha Ltd	Yes	C	NA	NA	NA	NA	
593	Karnali	Kalikot	Suvakalika	5	Chulimalika Mahila Krishi Sahakari Sanstha Ltd	Yes	C	NA	NA	NA	NA	
594	Karnali	Kalikot	Suvakalika	5	Prashanta Krishi Tatha Pashupanchi Farm	Yes	C	NA	NA	NA	NA	
595	Karnali	Kalikot	Suvakalika	5	Hadechakha Phalphul Tatha Tarkari Samuha	Yes	C	NA	NA	NA	NA	
596	Karnali	Kalikot	Suvakalika	2	Kalasilla Phalphul Tatha Tarkari Samuha	Yes	C	NA	NA	NA	NA	
597	Karnali	Kalikot	Suvakalika	6	Chandra Surya Phalphul, Tarkari Tatha Jadibuti Krishi Samuha	Yes	C	NA	NA	NA	NA	
598	Karnali	Kalikot	Suvakalika	5	Organic Phalphul Tatha Tarkari Utpadan Krishak Samuha	Yes	C	NA	NA	NA	NA	
599	Karnali	Humla	Adanchuli	6	Kekai Krishi Tatha Pashupalan Farm	Yes	C	NA	NA	NA	NA	
600	Karnali	Humla	Adanchuli	3	Phalphul Nursery Sypti	Yes	C	NA	NA	NA	NA	
601	Karnali	Humla	Adanchuli	3	Niraj Krishi, Pashupalan Tatha Jadibuti Kheti	Yes	C	NA	NA	NA	NA	
602	Karnali	Humla	Adanchuli	6	Durgadevi Krishi Tatha Utpadan Prashodan Farm	Yes	C	NA	NA	NA	NA	
603	Karnali	Humla	Adanchuli	5	Bishwash Krishi Tatha Pashupalan Farm	Yes	C	NA	NA	NA	NA	
604	Karnali	Humla	Adanchuli	2	Aaush Krishi Tatha Pashupalan Farm	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
605	Karnali	Humla	Adanchuli	5	Santusti Krishi Tatha Pashupalan Farm	Yes	C	NA	NA	NA	NA	
606	Karnali	Humla	Adanchuli	6	Milan Krishi Tatha Pashupalan Farm	Yes	C	NA	NA	NA	NA	
607	Karnali	Humla	Adanchuli	2	Bhandari Krishi Pashupalan Tatha Phalphul Uddhyog	Yes	C	NA	NA	NA	NA	
608	Karnali	Humla	Adanchuli	2	Pududanda Paribartan Krishi Tatha Pashupalan Farm	Yes	C	NA	NA	NA	NA	
609	Karnali	Humla	Adanchuli	5	Binakaura Krishi Tatha Pashupalan Farm	Yes	C	NA	NA	NA	NA	
610	Karnali	Humla	Adanchuli	2	Helen Krishi Tatha Pashupalan Farm	Yes	C	NA	NA	NA	NA	
611	Karnali	Humla	Adanchuli	4	Arjun Krishi Tatha Pashupalan Farm	Yes	C	NA	NA	NA	NA	
612	Karnali	Humla	Adanchuli	5	Sanju Krishi Tatha Pashupalan Farm	Yes	C	NA	NA	NA	NA	
613	Karnali	Mugu	Soru	7	Hamro Milijuli Krishi Sahakari Sanstha Ltd.	Yes	C	NA	NA	NA	NA	
614	Karnali	Mugu	Soru	3	Gairabari Krishak Samuh	Yes	C	NA	NA	NA	NA	
615	Karnali	Mugu	Soru	1	Shree Nabin Traders Suppliers	Yes	C	NA	NA	NA	NA	
616	Karnali	Mugu	Soru	6	New Vision Bahuddeshiya Sahakari Sanstha	Yes	C	NA	NA	NA	NA	
617	Karnali	Mugu	Soru	2	Pabitra Krishi Tatha Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
618	Karnali	Mugu	Soru	10	Karma Krishi Jadibuti Tatha Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
619	Karnali	Humla	Adanchuli	5	Visauta Krishi Phalphul Tatha Pashupalan Farm	Yes	C	NA	NA	NA	NA	
620	Karnali	Humla	Tanjakot	3	Shree Bhawani Mashta Krishi Sahakari Sanstha	Yes	C	NA	NA	NA	NA	
621	Karnali	Humla	Tanjakot	3	Khapar Mashta Krishak Samuh	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
622	Karnali	Humla	Tanjakot	3	Chhathyal Krishi Tatha Pashupalan Farm	Yes	C	NA	NA	NA	NA	
623	Karnali	Humla	Tanjakot	4	KDM BA Krishi Tatha Pashupalan Farm	Yes	C	NA	NA	NA	NA	
624	Karnali	Humla	Tanjakot	3	Asha Krishi Tatha Pashupalan Farm	Yes	C	NA	NA	NA	NA	
625	Karnali	Humla	Tanjakot	5	Sushilal Krishi Ban Tatha Pashupalan Farm	Yes	C	NA	NA	NA	NA	
626	Karnali	Humla	Tanjakot	3	Baburam Simi Syau Nursery Farm	Yes	C	NA	NA	NA	NA	
627	Karnali	Humla	Tanjakot	1	Himali Syau Farm	Yes	C	NA	NA	NA	NA	
628	Karnali	Humla	Tanjakot	3	Kiran Bahuuddeshiya Krishi Farm	Yes	C	NA	NA	NA	NA	
629	Karnali	Humla	Tanjakot	3	Hariyali Tarkari Utpadan Krishak Samuh	Yes	C	NA	NA	NA	NA	
630	Karnali	Humla	Tanjakot	4	Bikas Krishi Tatha Pashupalan Farm	Yes	C	NA	NA	NA	NA	
631	Karnali	Humla	Tanjakot	2	Shree Janachetana Mahila Krishak Samuh	Yes	C	NA	NA	NA	NA	
632	Karnali	Humla	Tanjakot	3	Phulmaya Krishi Tatha Kukkhurapalan Farm	Yes	C	NA	NA	NA	NA	
633	Karnali	Humla	Tanjakot	3	Nirdesh Krishi Tatha Pashupalan Farm	Yes	C	NA	NA	NA	NA	
634	Karnali	Humla	Tanjakot	2	Prabal Krishi Tatha Pashupalan Farm	Yes	C	NA	NA	NA	NA	
635	Karnali	Humla	Tanjakot	4	Devkota Phalphul Tatha Pashupalan Farm	Yes	C	NA	NA	NA	NA	
636	Karnali	Humla	Tanjakot	3	Dinesh Krishi Tatha Pashupalan Farm	Yes	C	NA	NA	NA	NA	
637	Karnali	Mugu	Khatyad	7	Yamraj Bahuuddeshiya Biu Berna Utpadan & Suppliers	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
638	Karnali	Humla	Tanjakot	3	Kalika Krishi Tatha Pashupanchhi Palan Farm	Yes	C	NA	NA	NA	NA	
639	Karnali	Humla	Tanjakot	3	Mehalpani Syau Simi Utpadan Kendra	Yes	C	NA	NA	NA	NA	
640	Karnali	Humla	Tanjakot	3	ISDN Krishi Farm	Yes	C	NA	NA	NA	NA	
641	Karnali	Humla	Tanjakot	3	D.U. Krishi Tatha Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
642	Karnali	Humla	Tanjakot	3	Mahila Shanti Anna Tatha Tarkari Phalphul Samuh	Yes	C	NA	NA	NA	NA	
643	Karnali	Humla	Tanjakot	5	Nelson Krishi Farm	Yes	C	NA	NA	NA	NA	
644	Karnali	Humla	Tanjakot	7	Janahit Mahila Krishak Samuh	Yes	C	NA	NA	NA	NA	
645	Karnali	Jumla	Hima	6	Mahadev Pashupanchhi Tatha Krishjanya Upaj Utpadan Udyog	Yes	C	NA	NA	NA	NA	
646	Karnali	Jumla	Hima	3	Sunaulo Ekikrit Krishi Farm	Yes	C	NA	NA	NA	NA	
647	Karnali	Jumla	Hima	1	Mahalingi Krishi Tatha Pashupanchhi Palan Farm	Yes	C	NA	NA	NA	NA	
648	Karnali	Jumla	Hima	1	Himalchuli Mahila Sana Kisan Sahakari Sanstha Ltd.	Yes	C	NA	NA	NA	NA	
649	Karnali	Jumla	Hima	3	Thinke Marpha Krishak Samuh	Yes	C	NA	NA	NA	NA	
650	Karnali	Jumla	Hima	1	Dalit Tol Krishi Utpadan Tatha Pashupanchhi Palan Samuh	Yes	C	NA	NA	NA	NA	
651	Karnali	Jumla	Hima	1	Unique Krishi Tatha Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
652	Karnali	Mugu	Khatyad	11	Mahadev Krishi Farm	Yes	C	NA	NA	NA	NA	
653	Karnali	Mugu	Khatyad	11	Nilkantha Syau Kheti Nursery Tatha Nursery Utpadan	Yes	C	NA	NA	NA	NA	
654	Karnali	Mugu	Khatyad	9	Akashi Mahadev Krishi Tatha Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
655	Karnali	Mugu	Khatyad	11	Mahadev Mashta Deurali Krishak Samuh	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
656	Karnali	Mugu	Khatyad	7	Khesmalika Bahuuddeshiya Krishi Tatha Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
657	Karnali	Mugu	Khatyad	6	Ratna Memorial Bahuuddeshiya Sahakari Sanstha Limited	Yes	C	NA	NA	NA	NA	
658	Karnali	Mugu	Khatyad	5	Sakriya Mahila Krishak Samuha	Yes	C	NA	NA	NA	NA	
659	Karnali	Mugu	Khatyad	4	Nilkantha Nagarik Utthan Krishak Samuh	Yes	C	NA	NA	NA	NA	
660	Karnali	Mugu	Khatyad	7	Dhalpura Krishi Tatha Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
661	Karnali	Jumla	Sinja	5	Man Krishi Tatha Pashupakshi Palan Udyog	Yes	C	NA	NA	NA	NA	
662	Karnali	Jumla	Sinja	6	Palayans Krishi Tatha Pashupakshi Palan Udyog	Yes	C	NA	NA	NA	NA	
663	Karnali	Jumla	Sinja	6	M.P.H. Krishi Tatha Pashupakshi Palan Farm	Yes	C	NA	NA	NA	NA	
664	Karnali	Jumla	Sinja	6	Saant Krishi Tatha Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
665	Karnali	Jumla	Sinja	6	Sujan & Padma Krishi Tatha Pashupakshi Farm	Yes	C	NA	NA	NA	NA	
666	Karnali	Jumla	Sinja	2	Ropni Krishi Tatha Pashu Palan Bahuuddeshiya Sahakari Sanstha Ltd.	Yes	C	NA	NA	NA	NA	
667	Karnali	Jumla	Sinja	4	Mahadev Krishi Tatha Pashupanchhi Palan Udyog	Yes	C	NA	NA	NA	NA	
668	Karnali	Jumla	Sinja	4	Nirmal Krishi Tatha Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
669	Karnali	Jumla	Sinja	3	Lamachaur Krishi Tatha Pashupakshi Farm	Yes	C	NA	NA	NA	NA	
670	Karnali	Jumla	Sinja	6	Perfect Bheda Tatha Krishi Farm	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
671	Karnali	Jumla	Sinja	5	Janjagaran Krishi Bahuuddeshiya Krishak Samuh	Yes	C	NA	NA	NA	NA	
672	Karnali	Jumla	Sinja	5	Organic Karnali Krishi Utpadan Krishak Samuh	Yes	C	NA	NA	NA	NA	
673	Karnali	Jumla	Sinja	5	Lama Kailash Krishi Udyog	Yes	C	NA	NA	NA	NA	
674	Karnali	Jumla	Sinja	3	Sinja Krishi Pashupalan Bahuuddeshiya Sahakari Sanstha Ltd.	Yes	C	NA	NA	NA	NA	
675	Karnali	Jumla	Sinja	5	Basant Krishi Phalful Tarkari Tatha Pashupakshi Udyog	Yes	C	NA	NA	NA	NA	
676	Karnali	Jumla	Sinja	3	Dhawala Thapla Okhar Syau Kshetra Krishi Utpadak Samuh	Yes	C	NA	NA	NA	NA	
677	Karnali	Jumla	Sinja	1	Pirinka Krishi Tatha Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
678	Karnali	Jumla	Sinja	2	Simal Kula Krishi Farm	Yes	C	NA	NA	NA	NA	
679	Karnali	Humla	Adanchuli	5	Khagendra Krishi Farm	Yes	C	NA	NA	NA	NA	
680	Karnali	Mugu	Khatyad	4	Rara Agro Farm	Yes	C	NA	NA	NA	NA	
681	Karnali	Mugu	Khatyad	4	Motisara Krishi Tatha Jadibuti Farm	Yes	C	NA	NA	NA	NA	
682	Karnali	Mugu	Khatyad	4	Rara Pragatisheel Bahuuddeshiya Krishi Sahakari Sanstha	Yes	C	NA	NA	NA	NA	
683	Karnali	Mugu	Khatyad	4	Dalit Utthansheel Krishak Samuh	Yes	C	NA	NA	NA	NA	
684	Karnali	Mugu	Khatyad	4	Himali Jadibuti Utpadan & Suppliers	Yes	C	NA	NA	NA	NA	
685	Karnali	Jumla	Kanakasun dari	5	Kalika Krishi Utpadan Krishak Samuh	Yes	C	NA	NA	NA	NA	
686	Karnali	Jumla	Kanakasun dari	1	Kafalchaur Bheda-Bakhra Farm	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
687	Karnali	Jumla	Kanakasundari	1	Kandachaur Krishi Tatha Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
688	Karnali	Jumla	Kanakasundari	1	Neurigad Krishi, Pashupanchhi Tatha Machhapalan Samuh	Yes	C	NA	NA	NA	NA	
689	Karnali	Jumla	Kanakasundari	4	New Kanakasundari Phalphul Nursery Tatha Prashodhan Udyog	Yes	C	NA	NA	NA	NA	
690	Karnali	Jumla	Kanakasundari	4	Kalika Krishi Tatha Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
691	Karnali	Jumla	Kanakasundari	4	Kashi Krishi Utpadak Samuh	Yes	C	NA	NA	NA	NA	
692	Karnali	Jumla	Kanakasundari	7	Kalika Syau Kheti Farm	Yes	C	NA	NA	NA	NA	
693	Karnali	Jumla	Kanakasundari	8	Himanadi Krishak Samuh	Yes	C	NA	NA	NA	NA	
694	Karnali	Jumla	Kanakasundari	2	Sandesh Krishi Tatha Pashupanchhi Palan Farm	Yes	C	NA	NA	NA	NA	
695	Karnali	Jumla	Kanakasundari	5	Jaygauri Organic Phalphul Kheti Tatha Prashodhan Udyog	Yes	C	NA	NA	NA	NA	
696	Karnali	Jumla	Kanakasundari	4	Phulpati Krishi Utpadan Samuh	Yes	C	NA	NA	NA	NA	
697	Karnali	Jumla	Kanakasundari	4	Renisha Krishi Farm	Yes	C	NA	NA	NA	NA	
698	Karnali	Humla	Adanchuli	5	Kalikadevi Krishi Farm	Yes	C	NA	NA	NA	NA	
699	Karnali	Jumla	Hima	3	Khukela Krishi Utpadan Krishak Samuh	Yes	C	NA	NA	NA	NA	
700	Karnali	Jumla	Hima	5	Nebika Krishi Tatha Pashupanchhi Palan Farm	Yes	C	NA	NA	NA	NA	
701	Karnali	Jumla	Hima	1	Mahadev Krishak Samuh	Yes	C	NA	NA	NA	NA	
702	Karnali	Jumla	Hima	5	Mahalingi Krishi Tatha Pashupanchhi Palan Udyog	Yes	C	NA	NA	NA	NA	
703	Karnali	Jumla	Hima	3	Ghiyapani Krishak Samuh	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
704	Karnali	Jumla	Hima	3	Parimala Krishi Tatha Pashupanchhi Palan Farm	Yes	C	NA	NA	NA	NA	
705	Karnali	Jumla	Hima	1	B.B.U. Ekikrit Krishi Farm	Yes	C	NA	NA	NA	NA	
706	Karnali	Jumla	Hima	7	Himali Phalphul Prashodhan Udyog	Yes	C	NA	NA	NA	NA	
707	Karnali	Jumla	Hima	6	KR Phalphul Tatha Nursery Udyog	Yes	C	NA	NA	NA	NA	
708	Karnali	Jagerkot	Junichande	6	Malika Devi Krishi Farm	Yes	C	NA	NA	NA	NA	
709	Karnali	Mugu	Soru	2	Prakash Krishi Ban Tatha Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
710	Karnali	Kalikot	Suvakalika	8	Kalika Swalamban Krishi Sahakari Sanstha Ltd.	Yes	C	NA	NA	NA	NA	
711	Karnali	Mugu	Soru	11	Rumaldeb Krishi Tatha Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
712	Karnali	Dopla	Mudkechula	5	Deurali Krishi Tatha Pashupoultry Farm	Yes	C	NA	NA	NA	NA	
713	Karnali	Dolpa	Mudkechula	8	Mahendra Phalphul Tatha Jadibuti Krishi Farm	Yes	C	NA	NA	NA	NA	
714	Karnali	Rukum W	Saniveri	5	Ayusa Bhupal Krishi Tatha Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
715	Karnali	Rukum W	Saniveri	6	Lekhaban Lakshit Samuh	Yes	C	NA	NA	NA	NA	
716	Karnali	Rukum W	Saniveri	9	Dangi Bakhra Tatha Phalphul Farm	Yes	C	NA	NA	NA	NA	
717	Karnali	Jumla	Kanakasun dari	4	Himali Krishi Tatha Pashupanchhi Farm	Yes	C	NA	NA	NA	NA	
718	Karnali	Jagerkot	Junichande	6	Shahi Ilam Krishi Tatha Jadibuti Farm	Yes	C	NA	NA	NA	NA	
719	Karnali	Jagerkot	Junichande	10	Digo Krishi Farm	Yes	C	NA	NA	NA	NA	
720	Karnali	Jagerkot	Junichande	10	Gorkha Hariyali Krishi Farm	Yes	C	NA	NA	NA	NA	
721	Karnali	Jagerkot	Junichande	10	Lokendra Krishi Farm	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
722	Karnali	Jagerkot	Chhedagadh	9	Gatishil Bahuuddeshiya Sahakari Sanstha Ltd.	Yes	C	NA	NA	NA	NA	
723	Karnali	Jagerkot	Chhedagadh	12	Shree Baidar Ekata Krishak Samuh	Yes	C	NA	NA	NA	NA	
724	Karnali	Jagerkot	Chhedagadh	10	Jaya Laxmi Krishak Samuh	Yes	C	NA	NA	NA	NA	
725	Karnali	Jagerkot	Chhedagadh	10	Sitaram Krishi Farm	Yes	C	NA	NA	NA	NA	
726	Karnali	Jagerkot	Chhedagadh	7	J.V. Krishi Farm	Yes	C	NA	NA	NA	NA	
727	Karnali	Jagerkot	Chhedagadh	7	Hariyali Phalphul Farm	Yes	C	NA	NA	NA	NA	
728	Karnali	Jagerkot	Chhedagadh	2	Shree Bhairi Malika Krishi Bahumukhi Sahakari Sanstha Ltd.	Yes	C	NA	NA	NA	NA	
729	Karnali	Dailekh	Narayan	10	Shree Trishakti Karnali Bahuuddeshiya S.S. Ltd.	Yes	C	NA	NA	NA	NA	
730	Karnali	Jagerkot	Chhedagadh	9	Dharkateri Krishi Farm	Yes	C	NA	NA	NA	NA	
731	Karnali	Dailekh	Narayan	5	Shree Tame Krishi Tatha Pashupanchhi Palan S.S. Ltd	Yes	C	NA	NA	NA	NA	
732	Sudurpashchim	Baitadi	Dashrathch and Municipality	2	Rankrishna Krishi Pashupanchi tatha Phaphu Biksha Firm, Saudali, Baitadi	Yes	C	NA	NA	NA	NA	
733	Sudurpashchim	Baitadi	Dashrathch and Municipality	2	Balichan Bhumiraj Bahuudeshya Narsary Firm,Saudali, Baitadi	Yes	C	NA	NA	NA	NA	
734	Sudurpashchim	Baitadi	Dashrathch and Municipality	9	Rabi Poltri and Krishi firm, Ghattigad, Baitadi	Yes	C	NA	NA	NA	NA	
735	Sudurpashchim	Baitadi	Dashrathch and Municipality	6	Arganik Bahuudeshya Krishi Pashupanchi tatha mahuripalan firm, Titaragaun, Baitadi	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
736	Sudurpashchim	Baitadi	Dashrathch and Municipality	2	New Bhuriraj Krishi tatha Pashupanchi Firm, Daula, Baitadi	Yes	C	NA	NA	NA	NA	
737	Sudurpashchim	Baitadi	Dashrathch and Municipality	1	Maharudra Bahuudeshya Krishi tatha Pashupanchi Firm, Jarkatte, Baitadi	Yes	C	NA	NA	NA	NA	
738	Sudurpashchim	Baitadi	Dashrathch and Municipality	1	J M Bahuudeshya Niji Narsari thata Krishi Firm, Satbanj, Baitadi	Yes	C	NA	NA	NA	NA	
739	Sudurpashchim	Baitadi	Dashrathch and Municipality	9	S K Krishi tatha Pashupanchi bahuudeshya Firm, Titakhola, Baitadi	Yes	C	NA	NA	NA	NA	
740	Sudurpashchim	Baitadi	Dashrathch and Municipality	1	Maharudra Krishi That Pashupanchi Firm, Satbanj, Baitadi	Yes	C	NA	NA	NA	NA	
741	Sudurpashchim	Baitadi	Dashrathch and Municipality	9	Gwallek kedar Katiulakhola Bahuudeshya Firm, Titakhali, Baitadi	Yes	C	NA	NA	NA	NA	
742	Sudurpashchim	Baitadi	Dashrathch and Municipality	1	Maharudra Bahuudeshya Krishi Tatha Pashupanchi Firm, Gurukhola, Baitadi	Yes	C	NA	NA	NA	NA	
743	Sudurpashchim	Baitadi	Dashrathch and Municipality	2	Parwati Bahuudeshya Krishi That Pashupanchi Firm, Jolghatta, Baitadi	Yes	C	NA	NA	NA	NA	
744	Sudurpashchim	Baitadi	Dashrathch and Municipality	2	Bhuriraj Krishi tatha Pashupanchi Firm, Dehamandu, Baitadi	Yes	C	NA	NA	NA	NA	
745	Sudurpashchim	Baitadi	Dashrathch and Municipality	1	Santosh Niji Narsari thata Manju Bahuudshya Krishi Firm, Mauratola, Baitadi	Yes	C	NA	NA	NA	NA	
746	Sudurpashchim	Baitadi	Dashrathch and Municipality	4	Suryodaya tarkari tatha phalphul Udpadan Firm, Binasau, Baitadi	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
747	Sudurpashchim	Baitadi	Dashrathch and Municipality	2	RJ Krishi तथा Pashupanchhi Bahuudeshya firm, Bhandarigaun, Baitadi	Yes	C	NA	NA	NA	NA	
748	Sudurpashchim	Baitadi	Dashrathch and Municipality	3	Dharnjang Krishi तथा Pashupanchhi Bahuudeshya firm, Balgad, Baitadi	Yes	C	NA	NA	NA	NA	
749	Sudurpashchim	Baitadi	Dashrathch and Municipality	9	Devbhumi Krishi Pashupanchhi तथा Bahuudeshya Firm, Nirpal, Baitadi	Yes	C	NA	NA	NA	NA	
750	Sudurpashchim	Baitadi	Patan Municipality	10	Mahalaxmi Sanakisan Krishik Sahakari Sanstha Limited, Koirali, Baitadi	Yes	C	NA	NA	NA	NA	
751	Sudurpashchim	Baitadi	Patan Municipality	8	Brahmakedar and Aakanksha bahuudeshya krishi तथा pashupanchi firm, Kaulek, Baitadi	Yes	C	NA	NA	NA	NA	
752	Sudurpashchim	Baitadi	Patan Municipality	10	Himchandra bahuudeshya krishi तथा pashupalan narsary firm, Panali, Baitadi	Yes	C	NA	NA	NA	NA	
753	Sudurpashchim	Baitadi	Patan Municipality	10	Mangal Krishi तथा Pashupanchi Firm, Dubke, Baitadi	Yes	C	NA	NA	NA	NA	
754	Sudurpashchim	Baitadi	Patan Municipality	8	Baragar krishi तथा bakhra firm	Yes	C	NA	NA	NA	NA	
755	Sudurpashchim	Achham	Panchadewal Binayak Municipality	6	Hariyali Krishi firm, Gadigaun, Achham	Yes	C	NA	NA	NA	NA	
756	Sudurpashchim	Achham	Panchadewal Binayak Municipality	6	Shalami Krishi तथा Pashupanchi Bikash, Toli, Achham	Yes	C	NA	NA	NA	NA	
757	Sudurpashchim	Achham	Panchadewal Binayak Municipality	6	Bhukump Byabshayik Krishi तथा Pashupanchi firm, Toli, Achham	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
758	Sudurpashchim	Achham	Panchadewal Binayak Municipality	8	Jenish akikrit krishi tatha pasupanshi firm	Yes	C	NA	NA	NA	NA	
759	Sudurpashchim	Achham	Turmukhand Rural Municipality	7	Shrijanshil Phalphul tatha Krishak Samuha, Toshi, Achham	Yes	C	NA	NA	NA	NA	
760	Sudurpashchim	Achham	Mangalsain Municipality	10	Shahara Krishi tatha Pashupanchi Bikash, Bhetentola, Achham	Yes	C	NA	NA	NA	NA	
761	Sudurpashchim	Achham	Mangalsain Municipality	12	Shrijanshil Saving and Credit Cooperative Limited, Thatikhand, Achham	Yes	C	NA	NA	NA	NA	
762	Sudurpashchim	Achham	Kamalbazar Municipality	1	Ritu Akikrita Krishi tatha Pashupanchi Firm, Muli, Achham	Yes	C	NA	NA	NA	NA	
763	Sudurpashchim	Achham	Kamalbazar Municipality	9	Tulshi Krishi tatha Pashupanchi Palan firm, Birpath, Achham	Yes	C	NA	NA	NA	NA	
764	Sudurpashchim	Achham	Kamalbazar Municipality	1	Ibhanshi Akikrita Krishi tatha Pashupanchi Firm, Muli, Achham	Yes	C	NA	NA	NA	NA	
765	Sudurpashchim	Achham	Kamalbazar Municipality	10	Bist Krishi tatha Pashupanchi firm, Bikashpur, Achham	Yes	C	NA	NA	NA	NA	
766	Sudurpashchim	Achham	Kamalbazar Municipality	8	Sarswati Krishi tatha Pashupanchi firm, Tuldar, Achham	Yes	C	NA	NA	NA	NA	
767	Sudurpashchim	Achham	Kamalbazar Municipality	10	Roman Krishi tatha Pashupanchi firm, Ghodasain, Achham	Yes	C	NA	NA	NA	NA	
768	Sudurpashchim	Achham	Kamalbazar Municipality	10	Ramkrishna Krishi tatha Pashupanchi Firm, Ghodasain, Achham	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
769	Sudurpashchim	Achham	Turmukhand Rural Municipality	7	Laligurash suntalakheti falful samuha, Toshi, Achham	Yes	C	NA	NA	NA	NA	
770	Sudurpashchim	Bajhang	Bungal Municipality	1	Bhawani krishi tatha pashupanchi firm, Chaudella, Bajhang	Yes	C	NA	NA	NA	NA	
771	Sudurpashchim	Bajhang	Bungal Municipality	2	Amar Bahuudeshya krishi tatha pashupanchi firm, Tumeda Thapagaun, Bajhang	Yes	C	NA	NA	NA	NA	
772	Sudurpashchim	Bajhang	Bungal Municipality	8	Bishesh Bahuudeshya krishi tatha poltri firm, Lamaejar, Bajhang	Yes	C	NA	NA	NA	NA	
773	Sudurpashchim	Bajhang	Bungal Municipality	8	Latabag namak krishi narshari firm, Jogmare, Bajhang	Yes	C	NA	NA	NA	NA	
774	Sudurpashchim	Bajhang	Bungal Municipality	5	Namuna Bahuudeshya krishi tatha pashupanchi firm, Kolgaira, Bajhang	Yes	C	NA	NA	NA	NA	
775	Sudurpashchim	Bajhang	Bungal Municipality	6	Makawanpur Niji narshari, Dantoli, Bajhang	Yes	C	NA	NA	NA	NA	
776	Sudurpashchim	Bajhang	Bungal Municipality	5	Bhumiraj Pashupalan tatha krishi firm, Muli, Bajhang	Yes	C	NA	NA	NA	NA	
777	Sudurpashchim	Bajhang	Bungal Municipality	11	Hardik krishi tatha pashupanchi firm, Kashad, Bajhang	Yes	C	NA	NA	NA	NA	
778	Sudurpashchim	Bajhang	Bungal Municipality	7	Maine odhar krishak samuha, Kamalbasti, Bajhang	Yes	C	NA	NA	NA	NA	
779	Sudurpashchim	Bajhang	Chhabbishp athivera Rural Municipality	5	Tuphandand bahuudeshya krishi firm, Tamakhani, Bajhang	Yes	C	NA	NA	NA	NA	
780	Sudurpashchim	Bajhang	Chhabbishp athivera Rural Municipality	5	Bannimasta bahuudeshya krishi firm, Pachada Bajhang	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
781	Sudurpashchim	Bajhang	Jayprithivi Municipality	3	Namuna Bahuudeshya Krishi tatha pashupanshi Firm, Shimaltola, Bajhang	Yes	C	NA	NA	NA	NA	
782	Sudurpashchim	Bajhang	Jayprithivi Municipality	3	Kalsain Dev Krishak Samuha, Padesha, Bajhang	Yes	C	NA	NA	NA	NA	
783	Sudurpashchim	Bajhang	Jayprithivi Municipality	5	Khaptad Dev krishi tatha pashupanchi firm, Dil, Bajhang	Yes	C	NA	NA	NA	NA	
784	Sudurpashchim	Bajhang	Jayprithivi Municipality	8	Rakshita krishi tatha pashupanshi firm, Payatola, Bajhang	Yes	C	NA	NA	NA	NA	
785	Sudurpashchim	Darchula	Lekam Rural Municipality	2	Hemana krishi tatha pashupanchi firm	Yes	C	NA	NA	NA	NA	
786	Sudurpashchim	Darchula	Shailyashikhar Municipality	8	Maliksarjun Krishi tatha Pashupalan Firm	Yes	C	NA	NA	NA	NA	
787	Sudurpashchim	Darchula	Shailyashikhar Municipality	5	Prabin Aaush Krishi tatha Pashupanchi Firm	Yes	C	NA	NA	NA	NA	
788	Sudurpashchim	Darchula	Shailyashikhar Municipality	6	Rani Ranebash Aguwa Krishak Samuha	Yes	C	NA	NA	NA	NA	
789	Sudurpashchim	Darchula	Shailyashikhar Municipality	8	Chundhunga Krishi tatha Pashupanchi Firm	Yes	C	NA	NA	NA	NA	
790	Sudurpashchim	Darchula	Shailyashikhar Municipality	7	Dhanbarsha Sajhedari Krishak Samuha	Yes	C	NA	NA	NA	NA	
791	Sudurpashchim	Darchula	Shailyashikhar Municipality	5	Barmude Ijarma Krishak Samuha	Yes	C	NA	NA	NA	NA	
792	Sudurpashchim	Darchula	Shailyashikhar Municipality	7	Malla Mamcha Krishak Samuha	Yes	C	NA	NA	NA	NA	
793	Sudurpashchim	Darchula	Shailyashikhar Municipality	6	Balichandra Krishak Samuha	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
794	Sudurpashchim	Darchula	Shailyashikhar Municipality	5	Malikarjun Aguwa Krishak Samuha	Yes	C	NA	NA	NA	NA	
795	Sudurpashchim	Darchula	Shailyashikhar Municipality	4	Swastika Krishi tatha Pashupanchi Bikash Firm	Yes	C	NA	NA	NA	NA	
796	Sudurpashchim	Darchula	Shailyashikhar Municipality	5	Sayapatri Krishi Tatha Pashupalan Firm	Yes	C	NA	NA	NA	NA	
797	Sudurpashchim	Darchula	Shailyashikhar Municipality	5	Shailya Ranisthan Multipurpose Agriculture Cooperative Ltd	Yes	C	NA	NA	NA	NA	
798	Sudurpashchim	Darchula	Shailyashikhar Municipality	8	Natrajyoti Agriculture Cooperative Ltd.	Yes	C	NA	NA	NA	NA	
799	Sudurpashchim	Darchula	Shailyashikhar Municipality	6	Kailpal Samuhik Krishak Samuha	Yes	C	NA	NA	NA	NA	
800	Sudurpashchim	Darchula	Shailyashikhar Municipality	9	Thulasain Phalphul tatha Krishak Samuha	Yes	C	NA	NA	NA	NA	
801	Sudurpashchim	Darchula	Shailyashikhar Municipality	6	Lipulek Krishak Samuha	Yes	C	NA	NA	NA	NA	
802	Sudurpashchim	Darchula	Shailyashikhar Municipality	5	Birbidur Gairratna Krishik Samuha	Yes	C	NA	NA	NA	NA	
803	Sudurpashchim	Darchula	Shailyashikhar Municipality	6	Walnut Bahuudeshya Krishi tatha Pashupanchi Firm	Yes	C	NA	NA	NA	NA	
804	Sudurpashchim	Bajhang	Bungal Municipality	1	Tallo Chakada krishi tatha pashupanchi Firm, Chakanda, Bajhang	Yes	C	NA	NA	NA	NA	
805	Sudurpashchim	Bajhang	Bungal Municipality	7	Bhumiraj Krishak Samuha, Dandagaun, Bajhang	Yes	C	NA	NA	NA	NA	
806	Sudurpashchim	Bajhang	Bungal Municipality	9	Deulikot Agriculture Cooperative Limited, Deulikot, Bajhang	Yes	C	NA	NA	NA	NA	
807	Sudurpashchim	Bajhang	Bungal Municipality	11	RL Okhar goatkeeping Krishi Firm, Ratola, Bajhang	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
808	Sudurpashchim	Bajhang	Bungal Municipality	2	Kurkurdhunga Krishi tatha Pashupanchi Bhedabhakhra Bahuudeshya Sajhedari Firm, Majiban, Bajhang	Yes	C	NA	NA	NA	NA	
809	Sudurpashchim	Bajhang	Jayprithivi Municipality	3	Bhawanimai Krishi tatha Pashupanchi Firm, Hemantbada, Bajhang	Yes	C	NA	NA	NA	NA	
810	Sudurpashchim	Bajhang	Jayprithivi Municipality	3	Pandab Krishi tatha Pashupanchi Bikash Firm, Padesh, Bajhang	Yes	C	NA	NA	NA	NA	
811	Sudurpashchim	Bajhang	Jayprithivi Municipality	11	Nilkati Bahuudeshya Krishi Firm, Pithalek, Bajhang	Yes	C	NA	NA	NA	NA	
812	Sudurpashchim	Bajhang	Jayprithivi Municipality	11	Dipesh Bahuudeshya Krishi tatha Pashupanchi Firm, Dhamilek, Bajhang	Yes	C	NA	NA	NA	NA	
813	Sudurpashchim	Bajhang	Jayprithivi Municipality	11	DP Bahuudeshya Krishi Firm, Dhamilek, Bajhang	Yes	C	NA	NA	NA	NA	
814	Sudurpashchim	Bajhang	Jayprithivi Municipality	11	Dadabagha Krishik Samuha, Shuil, Bajhang	Yes	C	NA	NA	NA	NA	
815	Sudurpashchim	Bajhang	Jayprithivi Municipality	11	Jenisha Bahuudeshya Krishi tatha Pashupanchi Firm, Shurkemela, Bajhang	Yes	C	NA	NA	NA	NA	
816	Sudurpashchim	Bajhang	Jayprithivi Municipality	11	Aarati Bahuudeshya Krishi tatha Pashupanchi Firm, Mayana, Bajhang	Yes	C	NA	NA	NA	NA	
817	Sudurpashchim	Bajhang	Jayprithivi Municipality	1	Masta Bhawani Bahuudeshya Krishi tatha Pashupanchi Firm, Bhandar, Bajhang	Yes	C	NA	NA	NA	NA	
818	Sudurpashchim	Bajhang	Jayprithivi Municipality	7	Ghattekholo Krishak Samuha, Chhayala, Bajhang	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
819	Sudurpashchim	Bajhang	Jayprithivi Municipality	7	Shilka Bahuudeshya Krishi tatha Pashupanchi Firm, Dhamnau, Bajhang	Yes	C	NA	NA	NA	NA	
820	Sudurpashchim	Bajhang	Jayprithivi Municipality	7	Gairakot Bahuudeshya Krishi tatha Pashupanchi Firm, Dhamnau, Bajhang	Yes	C	NA	NA	NA	NA	
821	Sudurpashchim	Bajhang	Jayprithivi Municipality	3	Mudtindev Akikrit Bahuudeshya Krishi tatha Pashupanchi Firm, Bhyagutezata, Bajhang	Yes	C	NA	NA	NA	NA	
822	Sudurpashchim	Bajhang	Jayprithivi Municipality	11	Dolari Deuta Bahuudeshya Krishi tatha Pashupanchi Firm, Ruiseda, Bajhang	Yes	C	NA	NA	NA	NA	
823	Sudurpashchim	Bajhang	Masta Rural Municipality	4	Nayan Siddhartha Bahuudeshya Krishi tatha Pashupanchi Firm, Aagra, Bajhang	Yes	C	NA	NA	NA	NA	
824	Sudurpashchim	Bajhang	Masta Rural Municipality	1	Ujjwal Bahuudeshya Krishi tatha Pashupanchi Firm, Jinnada, Bajhang	Yes	C	NA	NA	NA	NA	
825	Sudurpashchim	Bajhang	Masta Rural Municipality	4	Kaisedi Krishak Samuha, Aagra, Bajhang	Yes	C	NA	NA	NA	NA	
826	Sudurpashchim	Bajhang	Masta Rural Municipality	2	Umesh Bahuudeshya Krishi tatha Pashupanchi Firm, Badegaun, Bajhang	Yes	C	NA	NA	NA	NA	
827	Sudurpashchim	Bajhang	Masta Rural Municipality	1	Malari Bahuudeshya Krishik Samuha, Malari, Bajhang	Yes	C	NA	NA	NA	NA	
828	Sudurpashchim	Bajhang	Masta Rural Municipality	3	Bhawani Bahuudeshya Krishi tatha Pashupanchi Firm, Bhinmad, Bajhang	Yes	C	NA	NA	NA	NA	
829	Sudurpashchim	Bajhang	Chhabbishp athivera Rural Municipality	7	Pragatishil Krishi tatha Pashupanchi Firm, Ghatteajkhori, Bajhang	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
830	Sudurpashchim	Bajhang	Chhabbishp athivera Rural Municipality	7	Kholapari Krishak Samuha, Khor, Bajhang	Yes	C	NA	NA	NA	NA	
831	Sudurpashchim	Bajhang	Chhabbishp athivera Rural Municipality	2	Betal Suchi Munti Agro Pvt. Ltd, Mumla, Bajhang	Yes	C	NA	NA	NA	NA	
832	Sudurpashchim	Bajhang	Chhabbishp athivera Rural Municipality	2	Betal Krishak Samuha, Mumla, Bajhang	Yes	C	NA	NA	NA	NA	
833	Sudurpashchim	Bajhang	Chhabbishp athivera Rural Municipality	2	Chanichaya Krishik Samuha, Budkhari, Bajhang	Yes	C	NA	NA	NA	NA	
834	Sudurpashchim	Bajhang	Chhabbishp athivera Rural Municipality	7	Akikrit Bashudhara Pashupanchipalan Krishi firm, Budkhori, Bajhang	Yes	C	NA	NA	NA	NA	
835	Sudurpashchim	Bajhang	Chhabbishp athivera Rural Municipality	3	Bhairabnath Agricultur Group Awasthigaun, Bajhang	Yes	C	NA	NA	NA	NA	
836	Sudurpashchim	Bajhang	Chhabbishp athivera Rural Municipality	5	P.Q.Ckrishi Firm, Iredhunga, Bajhang	Yes	C	NA	NA	NA	NA	
837	Sudurpashchim	Darchula	Lekam Rural Municipality	2	Unnat tarkari utpadan krishak samuha	Yes	C	NA	NA	NA	NA	
838	Sudurpashchim	Darchula	Lekam Rural Municipality	2	Kedarnath Latainath Agriculture and Livestock bahuudeshya firm	Yes	C	NA	NA	NA	NA	
839	Sudurpashchim	Darchula	Lekam Rural Municipality	2	Madhab krishi taha pashupanchi Bahuudeshya firm	Yes	C	NA	NA	NA	NA	
840	Sudurpashchim	Darchula	Lekam Rural Municipality	4	Multipurpose Farmer Group	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
841	Sudurpashchim	Darchula	Lekam Rural Municipality	4	Mahadeb krishi tatha pashupanchi firm	Yes	C	NA	NA	NA	NA	
842	Sudurpashchim	Darchula	Lekam Rural Municipality	6	Krishna bahuudeshya krishi firm	Yes	C	NA	NA	NA	NA	
843	Sudurpashchim	Darchula	Lekam Rural Municipality	5	Gomati bahuudeshya krishi tatha pashupalan firm	Yes	C	NA	NA	NA	NA	
844	Sudurpashchim	Darchula	Lekam Rural Municipality	5	Latinath bahuudeshya krishi tatha pashupalan firm	Yes	C	NA	NA	NA	NA	
845	Sudurpashchim	Darchula	Lekam Rural Municipality	6	G H bahuudeshya krishi firm	Yes	C	NA	NA	NA	NA	
846	Sudurpashchim	Darchula	Lekam Rural Municipality	4	Bhumiraj Krishi tatha pashupanchi firm	Yes	C	NA	NA	NA	NA	
847	Sudurpashchim	Darchula	Lekam Rural Municipality	3	Sushila bahuudeshya krishi firm	Yes	C	NA	NA	NA	NA	
848	Sudurpashchim	Darchula	Lekam Rural Municipality	3	Kedarnath krishi tatha pashupanchi Bahuudeshya firm	Yes	C	NA	NA	NA	NA	
849	Sudurpashchim	Darchula	Lekam Rural Municipality	2	Latainath Dewata krishi tatha pashupanchi bahuudeshya firm	Yes	C	NA	NA	NA	NA	
850	Sudurpashchim	Darchula	Lekam Rural Municipality	2	Nabin Krishi tahta pashupanchi firm	Yes	C	NA	NA	NA	NA	
851	Sudurpashchim	Darchula	Lekam Rural Municipality	4	Pratik bahuudeshya krishi firm	Yes	C	NA	NA	NA	NA	
852	Sudurpashchim	Darchula	Lekam Rural Municipality	4	Takana bahuudeshya krishi firm	Yes	C	NA	NA	NA	NA	
853	Sudurpashchim	Darchula	Lekam Rural Municipality	5	Bhagwati krishik samuha	Yes	C	NA	NA	NA	NA	
854	Sudurpashchim	Darchula	Lekam Rural Municipality	2	Radhe Bhanjar bahuudeshya krishi firm	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
855	Sudurpashchim	Darchula	Lekam Rural Municipality	2	Hunainath swami krishi tatha pashupanchi firm	Yes	C	NA	NA	NA	NA	
856	Sudurpashchim	Darchula	Lekam Rural Municipality	3	Hunainath krishi tatha pashupanchi firm	Yes	C	NA	NA	NA	NA	
857	Sudurpashchim	Darchula	Lekam Rural Municipality	2	Prashant Krishi tatha pashupanchi firm	Yes	C	NA	NA	NA	NA	
858	Sudurpashchim	Darchula	Lekam Rural Municipality	5	Bhagwati narshari firm	Yes	C	NA	NA	NA	NA	
859	Sudurpashchim	Darchula	Lekam Rural Municipality	2	A D bahuudeshya krishi tatha pashupanchi firm	Yes	C	NA	NA	NA	NA	
860	Sudurpashchim	Darchula	Lekam Rural Municipality	6	Abi Shapana bahuudeshya krishi firm	Yes	C	NA	NA	NA	NA	
861	Sudurpashchim	Darchula	Lekam Rural Municipality	2	Parash pawan krishi tatha pashupanchi bahuudeshya firm	Yes	C	NA	NA	NA	NA	
862	Sudurpashchim	Darchula	Lekam Rural Municipality	2	Bharat ship tatha krishi bahuudeshya firm	Yes	C	NA	NA	NA	NA	
863	Sudurpashchim	Darchula	Shailyashikhar Municipality	8	Kamaleswar bahuudeshya krishi firm	Yes	C	NA	NA	NA	NA	
864	Sudurpashchim	Darchula	Shailyashikhar Municipality	8	Shamuhik krishik samuha	Yes	C	NA	NA	NA	NA	
865	Sudurpashchim	Darchula	Shailyashikhar Municipality	7	Latbaba Kailpal Shivshakti krishak samuha	Yes	C	NA	NA	NA	NA	
866	Sudurpashchim	Darchula	Shailyashikhar Municipality	2	B G krishi tatha pashupanchi firm	Yes	C	NA	NA	NA	NA	
867	Sudurpashchim	Darchula	Shailyashikhar Municipality	6	Latinath pashupanchi that krishi firm	Yes	C	NA	NA	NA	NA	
868	Sudurpashchim	Darchula	Shailyashikhar Municipality	8	Rasmi krishi tatha pashpanchi firm	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
869	Sudurpashchim	Darchula	Shailyashikhar Municipality	6	Mahamayi krishak samuha	Yes	C	NA	NA	NA	NA	
870	Sudurpashchim	Darchula	Shailyashikhar Municipality	7	Sanghars shil krishak sahakari sanstha ltd	Yes	C	NA	NA	NA	NA	
871	Sudurpashchim	Darchula	Lekam Rural Municipality	2	Milanmaya Bahuudeshya Krishi Tahta Pashupanchi Firm	Yes	C	NA	NA	NA	NA	
872	Sudurpashchim	Darchula	Lekam Rural Municipality	2	Hunainnath Bahuudeshiya Krishi tatha Pashupanchi Firm	Yes	C	NA	NA	NA	NA	
873	Sudurpashchim	Darchula	Lekam Rural Municipality	6	Parshila Krishi Tatha Pashupanchi Bahuudeshya Firm	Yes	C	NA	NA	NA	NA	
874	Sudurpashchim	Darchula	Lekam Rural Municipality	1	Latinath Krishi Tatha Pashupanchi Bahuudeshya Firm	Yes	C	NA	NA	NA	NA	
875	Sudurpashchim	Darchula	Lekam Rural Municipality	5	Latinath Krishi Tatha Pashupanchi Bahuudeshya Firm	Yes	C	NA	NA	NA	NA	
876	Sudurpashchim	Darchula	Lekam Rural Municipality	3	Rataudenath Krishi Tatha Pashupanchi Firm	Yes	C	NA	NA	NA	NA	
877	Sudurpashchim	Darchula	Lekam Rural Municipality	5	Bhalgade Krishi Tatha Pashupanchi Firm	Yes	C	NA	NA	NA	NA	
878	Sudurpashchim	Darchula	Lekam Rural Municipality	5	Pujan Krishi Tatha Pashupanchi Bahuudeshya Firm	Yes	C	NA	NA	NA	NA	
879	Sudurpashchim	Darchula	Lekam Rural Municipality	2	Bibak Krishi Bahuudeshya Firm	Yes	C	NA	NA	NA	NA	
880	Sudurpashchim	Darchula	Lekam Rural Municipality	5	Bhagwati Chiwatpata Krishi Tatha Pashupanchi Firm	Yes	C	NA	NA	NA	NA	

S.N	Province	District	Local Level	Ward No.	Name of Sub-project	Does screening carried out	Subproject category	Name of IR planning document prepared	Does ADB approved IR planning doc.	Does required institution set up	Does sufficient budget allocated for IP/IR	Remarks
881	Sudurpashchim	Darchula	Lekam Rural Municipality	6	JM Bahuudeshya Krishi tatha Pashupanchi Firm	Yes	C	NA	NA	NA	NA	
882	Sudurpashchim	Darchula	Lekam Rural Municipality	4	Laligurash Bahuudeshya Krishi tatha Pashupanchi Firm	Yes	C	NA	NA	NA	NA	
883	Sudurpashchim	Darchula	Lekam Rural Municipality	1	Gopal Bahuudeshya Krishi tatha Pashupalan Firm	Yes	C	NA	NA	NA	NA	
884	Sudurpashchim	Darchula	Lekam Rural Municipality	5	Dandabagha Bahuudeshya Krishi tatha Pashupalan Firm	Yes	C	NA	NA	NA	NA	
885	Sudurpashchim	Darchula	Lekam Rural Municipality	5	Swastima Phalphul Okhar Kheti	Yes	C	NA	NA	NA	NA	
886	Sudurpashchim	Darchula	Lekam Rural Municipality	1	Brahmdev Bahuudeshya Krishi tatha Pashupalan Firm	Yes	C	NA	NA	NA	NA	
887	Sudurpashchim	Darchula	Lekam Rural Municipality	5	Sanu Krishi tatha Pashupalan Firm	Yes	C	NA	NA	NA	NA	
888	Sudurpashchim	Darchula	Lekam Rural Municipality	6	Bimala Bahuudeshya Food Firm	Yes	C	NA	NA	NA	NA	
889	Sudurpashchim	Darchula	Lekam Rural Municipality	2	Kalsain Krishi tatha Pashupalan Bahuudeshya Firm	Yes	C	NA	NA	NA	NA	

Annex-2: Grievance Redress Committee Formation

1. Province: Koshi

1. Provincial Level Grievance Redress Committee Formation			
Provincial level GRC Formation on 16 July, 2025			
S. N.	Name	Position	Address
1	Dr. Sharan Pandey	Chairman	Secretary, Ministry of Industry, Agriculture and Cooperative.
2	Prakash Kumar Dangi	Member	Provincial Project Manager, PIU, Biratnagar
3	Liladevi Siwaakoti	Member	Ministry of Social Development
4	Dr. Ishwori Prasad Gautam	Member	Provincial Team Leader, Province-1
5	Toni Wardewa	Member Secretary	PIU, Koshi

1. Local Level Grievance Redress Committee (GRC) Formation			
1. GRC Formation in Champadevi Rural Municipality, Okhaldhunga on 22 June, 2025			
S. N.	Name	Position	Address
1	Nabaraj K C	Chairman	Vice Chairman of R. Municipality
2	Bishwonath Bhandari	Member	Chief admin. Officer of R. Municipality
3	Dil Kumari Khadka	Member	Farmer of R. Municipality
4	Manoj Budhathoki	Member	Representative of Civil Society, R. Municipality
5	Uttam Fuyal	Member Secretary	Focal Person of R. Municipality
2. GRC Formation in Thulung Dudhkoshi Rural Municipality, Solukhumbu on 22 June, 2025			
S. N.	Name	Position	Address
1	Asim Rai	Chairman	Vice Chairman of R. Municipality
2	Prasanna Dip Rai	Member	Chief admin. Officer of R. Municipality
3	Purnima Rai	Member	Farmer of R. Municipality
4	Buddhiraj Rai	Member	Representative of Civil Society, R. Municipality
5	Sahadeb Rai	Member Secretary	Focal Person of R. Municipality

3. GRC Formation in Sunkoshi Rural Municipality, Okhaldhunga on 23 June, 2025			
S. N.	Name	Position	Address
1	Kamal Tamang	Chairman	Vice Chairman of R. Municipality
2	Ram Kumar Karki	Member	Chief admin. Officer of R. Municipality
3	Indira Devi Raut	Member	Farmer of R. Municipality
4	Dirgha Bahadur Khattri	Member	Representative of Civil Society, R. Municipality
5	Punjal Luitel	Member Secretary	Focal Person of R. Municipality
4. GRC Formation in Manebhanjyang Rural Municipality, Okhaldhunga on 23 June, 2025			
S. N.	Name	Position	Address
1	Gyanendra Rumdali	Chairman	Vice Chairman of R. Municipality
2	Vog Bahadur Rai	Member	Chief admin. Officer, R. Municipality
3	Ram Bahadur Baral Magar	Member	Farmer, Municipality
4	Madan Kumar Rai	Member	Representative of Civil Society, R. Municipality
5	Bipin Karki	Member Secretary	Focal Person, R. Municipality
5. GRC Formation in Pakhribas Municipality, Dhankuta on 10 June, 2025			
S. N.	Name	Position	Address
1	Gyan Bahadur Gurung	Chairman	Vice Chairman of Dhankuta Municipality
2	Bigyan Koirala	Member	Chief admin. Officer, Dhankuta Municipality
3	Maya Gamchhaki	Member	Farmer, Dhankuta Municipality
4	Om Prakash Niraula	Member	Representative of Civil Society, Dhankuta Municipality
5	Santosh Kumar Rai	Member Secretary	Focal Person, Dhankuta Municipality
6. GRC Formation in Bhojpur Municipality, Bhojpuron July 15, 2025			
S. N.	Name	Position	Address
1	Kailash Kumar Ale	Chairman	Vice Chairman of Bhojpur Municipality
2	Mukunda Rai	Member	Chief admin. Officer, Bhojpur Municipality
3	Sangita Pahadi Sarki	Member	Farmer, Bhojpur Municipality
4	Parsuram Tiwari	Member	Representative of Civil Society, Bhojpur Municipality
5	Babin Shakya	Member Secretary	Focal Person, Bhojpur Municipality

7. GRC Formation in Arun Rural Municipality, Bhojpur on 16 July, 2025			
S. N.	Name	Position	Address
1	SalikramKhattri	Chairman	Vice Chairman of Arun Rural Municipality
2	Jitman Jimi	Member	Chief admin. Officer, Arun Rural Municipality
3	Laxmi Maya Rai	Member	Farmers represent, Arun Rural Municipality
4	Ram Prasad Acharya	Member	Representative of Civil Society, Arun Rural Municipality
5	Salikram Luitel	Member Secretary	Focal Person, Arun Rural Municipality
8. GRC Formation in Mahalaxmi Municipality, Dhankuta			
S. N.	Name	Position	Address
1	Dhurbaraj Raya	Coordinator	Mahalaxmi Municipality
2	Chudamani Bhattarai	Member	Mahalaxmi Municipality
3	Indira Bhandari	Member	Mahalaxmi Municipality
4	Yubaraj Paudel	Member	Mahalaxmi Municipality
5	Nabaraj Khatri	Member-secretary	Mahalaxmi Municipality
9. GRC Formation in Chhatharjorpati Rural Municipality, Dhankuta			
S. N.	Name	Position	Address
1	Chhatra Bahadur Subba	Coordinator	Chhathar Jorpati Rural Municipality
2	Mahendra Bdr. Ghimire	Member	Chhathar Jorpati Rural Municipality
3	Dhan Maya Gurung	Member	Chhathar Jorpati Rural Municipality
4	Padam Bhadur Bhattarai	Member	Chhathar Jorpati Rural Municipality
5	Nirmala Subedi	Member-secretary	Chhathar Jorpati Rural Municipality
10. GRC Formation in Pauwadungma Rural Municipality, Bhojpur			
S. N.	Name	Position	Address
1	Kiran Rai	Coordinator	Pauwadungma Rural Municipality
2	Pramila Tamang Shrestha	Member	Pauwadungma Rural Municipality
3	Krishna Bahadur Khatri	Member	Pauwadungma Rural Municipality
4	Nabin Bhattarai	Member-secretary	Pauwadungma Rural Municipality

11. GRC Formation in Dhankuta Municipality, Dhankuta			
S. N.	Name	Position	Address
1	Chintan Tamang	Coordinator	Dhankuta Municipality
2	Dashrath Rai	Member	Dhankuta Municipality
3	Dil Kumari Bista	Member	Dhankuta Municipality
4	Saroj Bhujel	Member	Dhankuta Municipality
5	Sitaram Gautam	Member-secretary	Dhankuta Municipality
12. GRC Formation in Mapyadudhkoshi Rural Municipality, Solukhumbu			
S. N.	Name	Position	Address
1	Bddhi Kiran Rai	Coordinator	Mapya Dudhkoshi Rural Municipality
2	Gajendra Bhattra	Member	Mapya Dudhkoshi Rural Municipality
3	Junu Rai	Member	Mapya Dudhkoshi Rural Municipality
4	Sachin Kumar Rai	Member	Mapya Dudhkoshi Rural Municipality
5	Milan Katwal	Member-secretary	Mapya Dudhkoshi Rural Municipality
13. GRC Formation in Solududhkunda Municipality, Solukhumbu			
S. N.	Name	Position	Address
1	Namgel Jangbu Sherpa	Coordinator	Solu Dudhkunda Municipality
2	Tukti Sherpa	Member	Solu Dudhkunda Municipality
3	Chhoti Sherpa	Member	Solu Dudhkunda Municipality
4	Santosh Magar	Member	Solu Dudhkunda Municipality
5	Dolma Diki Sherpa	Member-secretary	Solu Dudhkunda Municipality

2. Province: Bagmati

1. Provincial Level Grievance Redress Committee Formation			
PIU Bagmati formed Grievance Redress Committee dated 5/30/2082			
S. N.	Name	Position	Address

1	Baikuntha Adhikari		Secretary A/LD Ministry
2	Representative Soc. Dev Ministry		Representative Soc. Dev Ministry
3	Sudhir Shrestha		PIU Manager
4	Dr. Ram Lal Shrestha		Provincial Team Leader
5	Navin Kunwer		Representative PIU

2. Local Level Grievance Redress Committee (GRC) Formation			
1. GRC Formation in Tripurasundari Rural Municipality, Dhading on Kartik 19, 20282			
S. N.	Name	Position	Address
1.	Raju Neupane	Coordinator	Chairperson, Tripurasundari RM
2.	Raju Adhikari	Member	COA, Tripurasundari RM
3.	Lekh Prashad Burlakoti	Member	Farmer, Tripurasundari RM
4	Harinarayan Shrestha	Member	Representative of Civil Society, Tripurasundari RM
5	Suresh Rejal	Member Secretary	GR Focal person, Tripurashundari RM
2. GRC Formation in Tadi Rural Municipality, Nuwakot on Asoj 26 16, 20282			
1	Santaman Tamang	Chairperson	Chairperson, Tadi RM
2	Tej Prashad Gautam	Member	COA, Tadi RM
3	Sarswoti Bhattarai, Dhamala	Member	Farmer, Tadi RM
4	Bishwonath Mainali	Member	Representative of Civil Society, Tadi RM
5	Birochan Khanal	Member Secretary	GR Focal person
3. GRC Formation in Likhu Rural Municipality, Nuwakot on Kartik 11, 20282			
1	Dhurba Shrestha	Chairperson	Chairperson, Likhu RM
2	Asok Bista	Member	COA, Likhu RM

3	Sumitra Gajurel	Member	Representative of Civil Society
4		Member	Farmer, Likhu RM
5	Nikisa Rai	Member	Executive member
6	Krishna Dhamala	Member Secretary	GR Focal person
4. GRC Formation in Netrawoti Rural Municipality, Dhading on 2082/7/27			
1	Megha nath Rizal	Coordinator	Palika Chairman
2	Hare Ram Shah	Member	Admin officer
3	Tara Kumari Ghale	Member	Lavgrahi person
4	Bhim Wiva	Member	Civil society
5	Sushila Dango	Member Secretary	Local level
5. GRC Formation in Gajuri Rural Municipality, Dhading on 2082/8/4			
1	Ganesh Lal Shrestha	Coordinator	Palika Chairman
2	Jagdish Prasad Joshi	Member	Admin officer
3	Tikaram Praja	Member	Lavgrahi person
4	Chalimaya Tamang	Member	Civil society
5	Pujan Prasad Adhikari	Member Secretary	Local level
6. GRC Formation in Melanch Municipality, Sindhupalchok on 2082/4/30			
1	Aita man Tamang	Coordinator	Palika Chairman
2	Nimesh Mishra	Member	Admin officer
3	Krishna Bahadur Bista	Member	Lavgrahi person
4	Ekdatta Dhital	Member	Civil society
5	Amar nath Achrya	Member Secretary	Local level
2. GRC Formation in Indrawoti Rural Municipality, Sindhupalchok on 2082/8/7			
1	Jhamka Nepal	Coordinator	Palika Chairman
2	Manahari Baral	Member	Admin officer

3	Jeeven Kumar Thapa magar	Member	Lavgrahi person
4	Govinda Sapkota	Member	Civil society
5	Santosh Sapkota	Member Secretary	Local level
8.GRC Formation in Chautara Municipality, Sindhupalchok on 2082/6/21			
1	Krishna Prasad Sapkota	Coordinator	Palika Chairman
2	Baikuntha Prasa Sapkota	Member	Admin officer
3	Mohan Basnet	Member	Lavgrahi person
4	Rakash Rana	Member	Civil society
5	Pasal Kumar Pokhrel	Member Secretary	Local level

3. Province: Karnali

1. Provincial Level Grievance Redress Committee Formation			
Provincial level GRC Formation			
S. N.	Name	Position	Address
1	Parshuram Rawat	Chairman	Secretary, MoLMAC, Karnali Province
2	Dr Shankar Rijal	Member	Representative, Social Development Ministry at Province Level
3	Dr Tul Bahadur Poon	Member	Team Leader, PIU, Karnali Province
4	Rabin Dhital	Member	PPM, PIU, Karnali Province
5	Ram Bahadur Thapa	Member Secretary	Grievance Handling Focal Person, PIU

1. Local Level Grievance Redress Committee (GRC) Formation			
1. GRC Formation in Musikot Municipality of Rukum West			
S. N.	Name	Position	Address
1	Mahendra KC	Chairman	Mayor, Musikot Municipality

2	Mohan Prakash Giri	Member	Chief Administrative Officer
3	Rama Pun	Member	Beneficiary Farmer, Ward-11
4	Narendra Oli	Member	NGO Representative
5	Narendra Bista	Member Secretary	Grievance Handling Focal Person, Musikot
2. GRC Formation in Banfikot Rural Municipality of Rukum West			
S. N.	Name	Position	Address
1	Janak Kumar Batha Magar	Chairman	Chairman, Banfikot Rural Municipality
2	Yajan Thapa	Member	Chief Administrative Officer
3	Nabina Khadka	Member	Beneficiary Farmer, Ward-
4	Dil Bahadur Kusari	Member	NGO Representative
5	Tej Bahadur Dangi	Member Secretary	Grievance Handling Focal Person
3. GRC Formation in Saniveri Rural Municipality of Rukum West			
S. N.	Name	Position	Address
1	Birkha Bahadur Bista	Chairman	Chairman, Saniveri Rural Municipality
2	Dipak Budhathoki	Member	Chief Administrative Officer
3	Belmati Roka	Member	Beneficiary Farmer, Ward-11
4	Nirajan KC	Member	NGO Representative
5	Manbir Oli	Member Secretary	Grievance Handling Focal Person
4. GRC Formation in Siddakumakh Rural Municipality of Salyanon			
S. N.	Name	Position	Address
1	Bharat Giri	Chairman	Chairman, Siddakumakh Rural Municipality
2	Dipendra Kandel	Member	Chief Administrative Officer
3	Chaitu Chalaune	Member	Beneficiary Farmer, Ward-04
4	Lalita Gautam	Member	NGO Representative, Siddakumakh RM
5	Suraj Paudel	Member Secretary	Grievance Handling Focal Person

4. Province: Sudur Pashchim

SN	Grievance Redress Committee (GRC) Level	Formation Date	Gender (No)		DAG (No)			Periodic Meetings	If Yes, Complains received	No. of complains resolved
			Male	Female	Dalit	Janajati	Others			
1	Swamikartik Khapar Rural Municipality	19.05.2025	4	0	0	0	0	No	No	No
2	Jagannath Rural Municipality	9-Jun-25	4	0	0	0	0	No	No	No
3	Turmkhanda Rural Municipality	23-May-25	4	0	0	0	0	No	No	No
4	Kamalbazar Municipality	16-Jun-25	3	1	1	0	1	No	No	No
5	Panchadewa Binayak Municipality	8-Jun-25	3	1	0	0	0	No	NO	NO
6	Mangalsain Municipality	15-Jun-25	3	0	0	0	0	NO	NO	NO
7	Bannigadhi Jaygad Rural Municipality	8-May-25	4	0	0	1	0	No	NO	No
8	Chhabishpathivara Rural Municipality	28-May-25	4	1	1	1	0	No	No	No
9	Bungal Municipality	23-May-25	4	0	0	1	0	No	No	No

10	Jayprithivi Municipality		4	0	0	0	0	No	No	No
11	Masta Rural Municipality	18-May-25	4	0	0	0	0	No	No	No
12	Sailyashikhar Municipality	22-Apr-25	5	0	0	0	0	No	No	No
13	Lakam Rural Municipality	10-Jun-25	4	0	0	0	0	No	No	No
14	Patan Municipality	5-Jun-25	4	1	0	0	0	No	No	No
15	Dashrathchand Municipality	15-Jun-25	3	1	1	0	0	No	No	No
16	Budinanda RM	9-Nov-25	3	0	0	0	1	No	No	No
17	Province Level		7	0	0	0	0	No	No	No
	Total		67	5	3	3	2			

Annex-3: Land Availability, Involuntary Resettlement and Indigenous Peoples Impacts

1. Province: Koshi

S. N	Name of Municipality	District	Number of agreements	Type of Crop	Contracted area (ha)	Land Ownership	IR Impacts	IP Impacts
1	Pauwadungma RM	Bhojpur	12	Kiwi,Avocado,Ma ndarin, lime	13.2	Private self-ownership	No IR Impacts	No IP Impacts
2	Bhojpur Municipality	Bhojpur	21	Kiwi,Avocado,Ma ndarin, lime	40	Private self-ownership	No IR Impacts	No IP Impacts
3	Arun RM	Bhojpur	20	Lime,Mandarin, Avocado	45.8	Private self-ownership	No IR Impacts	No IP Impacts
4	Dhankuta Municipality	Dhankuta	6	Lime,Mandarin, Avocado1	12	Private self-ownership	No IR Impacts	No IP Impacts
5	Pakhribas Municipality	Dhankuta	12	Kiwi,Avocado,Ma ndarin, lime	28.5	Private self-ownership	No IR Impacts	No IP Impacts

S. N	Name of Municipality	District	Number of agreements	Type of Crop	Contracted area (ha)	Land Ownership	IR Impacts	IP Impacts
6	Mahalaxmi Municipality	Dhankuta	11	Kiwi,Avocado,Mandarin, lime	14.25	Private self-ownership	No IR Impacts	No IP Impacts
7	Chhatharjorpati RM	Dhankuta	14	Kiwi,Avocado,Mandarin, lime	24.5	Private self-ownership	No IR Impacts	No IP Impacts
8	Sunkoshi RM	Okhaldhunga	21	Kiwi,Avocado,Mandarin, lime	59	Private self-ownership	No IR Impacts	No IP Impacts
9	Manebhanjyang RM	Okhaldhunga	9	Mandarin,Lime, Avocado	11.25	Private self-ownership	No IR Impacts	No IP Impacts
10	Champadevi RM	Okhaldhunga	8	Kiwi,Avocado,Mandarin, lime	9.65	Private self-ownership	No IR Impacts	No IP Impacts
11	Solududhkunda Municipality	Solukhumbu	19	Apple,Kiwi,lime	27	Private self-ownership	No IR Impacts	No IP Impacts
12	Thulungdudhkoshi RM	Solukhumbu	52	Kiwi,lime,mandarin	66.2	Private self-ownership	No IR Impacts	No IP Impacts
13	Mapyadudhkoshi RM	Solukhumbu	35	Kiwi,Mandarin,Walnut	50.7	Private self-ownership	No IR Impacts	No IP Impacts
	Total		240		402.05			

2. Province: Bagmati

S. N	Name of Municipality	District	Number of agreements	Type of Crop	Contracted area (ha)	Land Ownership	IR Impacts	IP Impacts
1	Gajuri	Dhading	21	Acid lime, Avocado, Macadamia,	26	Private self-ownership	No IR Impacts	No IP Impacts
2	Netrawati	Dhading	8	Mandarin, Acid lime	9.25	Private self-ownership	No IR Impacts	No IP Impacts
3	Tripurasundari	Dhading	3	Acid lime, Avocado, Macadamia,	4.1	Private self-ownership	No IR Impacts	No IP Impacts
4	Malamchi	Sindhupalchok	6	Mandarin, Acid lime, Macadamia	7.37	Private self-ownership	No IR Impacts	No IP Impacts

S. N	Name of Municipality	District	Number of agreements	Type of Crop	Contracted area (ha)	Land Ownership	IR Impacts	IP Impacts
5	Chautara	Sindhupalchok	4	Mandarin, Acid Lime	5	Private self-ownership	No IR Impacts	No IP Impacts
6	Indrawati	Sindhupalchok	7	Mandarin, Acid lime, Macadamia	7	Private self-ownership	No IR Impacts	No IP Impacts
7	Tadhi	Nuwakot	13	Avocado, Walnut, Macadamia	13.40	Private self-ownership	No IR Impacts	No IP Impacts
	Total		62		72.12			

3. Province: Gandaki

S. N	Name of Municipality	District	Number of agreements	Type of Crop	Contracted area (ha)	Land Ownership	IR Impacts	IP Impacts
1	Pokhara M.C	Kaski	16	Mandarin, Lime	22.445	Private self-ownership	No IR Impacts	No IP Impacts
2	Jaljala R.M.	Parbat	28	Mandarin, Lime, Walnut, Kiwi	32.87	Private self-ownership	No IR Impacts	No IP Impacts
3	Biruwa R.M	Syangja	19	Avocado, Lime, Mandarin, Macadamia	23.75	Private self-ownership	No IR Impacts	No IP Impacts
4	Modi R.M.	Parbat	9	Kiwi, Lime, Mandarin, Walnut	10	Private self-ownership	No IR Impacts	No IP Impacts
5	Madi R.M.	Kaski	12	Lime, Mandarin, Macadamia	12.5	Private self-ownership	No IR Impacts	No IP Impacts
6	Phalewas Mun	Parbat	15	Mandarin	15	Private self-ownership	No IR Impacts	No IP Impacts
7	Rishing R.M.	Tanahu	2	Lime	2	Private self-ownership	No IR Impacts	No IP Impacts
8	Chapakot	Syangja	15	Lime, Macadamia, Avocado	17	Private self-ownership	No IR Impacts	No IP Impacts
9	Kusma Mun	Parbat	15	Macadamia nut, Mandarin, Avocado	18	Private self-ownership	No IR Impacts	No IP Impacts

S. N	Name of Municipality	District	Number of agreements	Type of Crop	Contracted area (ha)	Land Ownership	IR Impacts	IP Impacts
10	Nishyang R.M.	Manang	3	HDP Apple	3	Private self-ownership	No IR Impacts	No IP Impacts
11	Nason RM	Manang	1	Local Apple	1	Private self-ownership	No IR Impacts	No IP Impacts
12	Chame RM	Manang	1	HDP Apple	1	Private self-ownership	No IR Impacts	No IP Impacts
13	Annapurna R.M.	Kaski	4	Mandarin	11	Private self-ownership	No IR Impacts	No IP Impacts
14	Galyang Mun	Syangja	5	Macadamia, Mandarin, Lime	6.25	Private self-ownership	No IR Impacts	No IP Impacts
15	Mygde RM	Tanahu	1	Lime	1	Private self-ownership	No IR Impacts	No IP Impacts
	Total		146		176.815			

4. Province: Karnali

S. N	Name of Municipality	District	Number of agreements	Type of Crop	Contracted area (ha)	Land Ownership	IR Impacts	IP Impacts
1	Chamunda Bindrasaini	Dailekh	10	Orange and Walnut	21	Private self-land proposed by producer farmers	No IR impact and no required land acquisition	No indigenous people impact
2	Aathbis	Dailekh	18	Orange and Walnut	69.80	Private self-land proposed by producer farmers	No IR impact and no required land acquisition	No indigenous people impact
3	Narayan	Dailekh	12	Orange, Walnut and Acid Lime	16.3	Private self-land proposed by producer farmers	No IR impact and no required land acquisition	No indigenous people impact
4	Sharda	Salyan	7	Orange.walnut, pecant	9	Private self-land proposed by producer farmers	No IR impact and no required land acquisition	No indigenous people impact

S. N	Name of Municipality	District	Number of agreements	Type of Crop	Contracted area (ha)	Land Ownership	IR Impacts	IP Impacts
5	Siddha Kumakh	Salyan	8	Orange and Walnut	12	Private self-land proposed by producer farmers	No IR impact and no required land acquisition	No indigenous people impact
6	Banfikot	Rukum west	19	Walnut, Almond and Orange	24.10	Private self-land proposed by producer farmers	No IR impact and no required land acquisition	No indigenous people impact
7	Musikot	Rukum west	4	Orange and Pecan	4.50	Private self-land proposed by producer farmers	No IR impact and no required land acquisition	No indigenous people impact
8	Sanibheri	Rukum west	11	Walnut, Almond, Pecan and Orange	14	Private self-land proposed by producer farmers	No IR impact and no required land acquisition	No indigenous people impact
9	Chedagadh	Jajarkot	36	Orange, Walnut, Almond	85.8	Private self-land proposed by producer farmers	No IR impact and no required land acquisition	No indigenous people impact
10	Junichade	Jajarkot	22	Walnut, Almond	26.6	Private self-land proposed by producer farmers	No IR impact and no required land acquisition	No indigenous people impact
11	Tanjakot	Humla	24	Orange, Apple, Pecan, Almond, Walnut	33	Private self-land proposed by producer farmers	No IR impact and no required land acquisition	No indigenous people impact
12	Adanchuli	Humla	17	Walnut, Almond, Apple	17.15	Private self-land proposed by producer farmers	No IR impact and no required land acquisition	No indigenous people impact
13	Naraharinath	Kalikot	7	Apple, Pecan nut	13.05	Private self-land proposed by producer farmers	No IR impact and no required land acquisition	No indigenous people impact
14	Suvakalika	Kalikot	15	Walnut, Pecan nut, Almond	24.75	Private self-land proposed by producer farmers	No IR impact and no required land acquisition	No indigenous people impact

S. N	Name of Municipality	District	Number of agreements	Type of Crop	Contracted area (ha)	Land Ownership	IR Impacts	IP Impacts
15	Soru	Mugu	8	Walnut, Pecan nut, Almond, Apple	8	Private self-land proposed by producer farmers	No IR impact and no required land acquisition	No indigenous people impact
16	Khatyad	Mugu	15	Walnut, apple, HD apple	16.5	Private self-land proposed by producer farmers	No IR impact and no required land acquisition	No indigenous people impact
17	Hima	Jumla	16	Walnut, Apple	17.8	Private self-land proposed by producer farmers	No IR impact and no required land acquisition	No indigenous people impact
18	Sinja	Jumla	18	Walnut, Apple	30	Private self-land proposed by producer farmers	No IR impact and no required land acquisition	No indigenous people impact
19	Kankasundari	Jumla	14	Walnut, Almond, Apple	26.05	Private self-land proposed by producer farmers	No IR impact and no required land acquisition	No indigenous people impact
20	Mudkechula	Dolpa	2	Apple	2	Private self-land proposed by producer farmers	No IR impact and no required land acquisition	No indigenous people impact
	Total		283		471.4			

5. Province: Sudurpaschim

S. N	Name of Municipality	District	Number of agreements	Type of Crop	Contracted area (ha)	Land Ownership	IR Impacts	IP Impacts
1	Kamalbazar Municipality	Achham	7	Mandarin	7.13	Private self-land proposed by producer farmers	No IR impact and no required land acquisition	No indigenous people impact

S. N	Name of Municipality	District	Number of agreements	Type of Crop	Contracted area (ha)	Land Ownership	IR Impacts	IP Impacts
2	Mangalsain	Achham	2	Lime	4.08	Private self-land proposed by producer farmers	No IR impact and no required land acquisition	No indigenous people impact
3	Panchadewal	Achham	4	Mandarin	5.06	Private self-land proposed by producer farmers	No IR impact and no required land acquisition	No indigenous people impact
4	Turmukhand	Achham	2	Mandarin	3.46	Private self-land proposed by producer farmers	No IR impact and no required land acquisition	No indigenous people impact
5	Dashrathchand	Baitadi	18	Mandarin	19.55	Private self-land proposed by producer farmers	No IR impact and no required land acquisition	No indigenous people impact
6	Patan	Baitadi	5	Mandarin	10	Private self-land proposed by producer farmers	No IR impact and no required land acquisition	No indigenous people impact
7	Bungal	Bajhang	14	Mandarin, Walnut	14	Private self-land proposed by producer farmers	No IR impact and no required land acquisition	No indigenous people impact
8	Chhabbishpathi vera	Bajhang	10	Mandarin, Walnut	17.18	Private self-land proposed by producer farmers	No IR impact and no required land acquisition	No indigenous people impact
9	Jayprithiv	Bajhang	18	Mandarin, Walnut	28.98	Private self-land proposed by producer farmers	No IR impact and no required land acquisition	No indigenous people impact
10	Masta	Bajhang	6	Walnut	7.39	Private self-land proposed by producer farmers	No IR impact and no required land acquisition	No indigenous people impact
11	Lekam	Darchula	46	Lime, Mandarin, Walnut	46.78	Private self-land proposed by producer farmers	No IR impact and no required land acquisition	No indigenous people impact

S. N	Name of Municipality	District	Number of agreements	Type of Crop	Contracted area (ha)	Land Ownership	IR Impacts	IP Impacts
12	Shailyashikhar	Darchula	26	Mandarin, Walnut	27.04	Private self-land proposed by producer farmers	No IR impact and no required land acquisition	No indigenous people impact
	Total		158		190.65	Private self-land proposed by producer farmers	No IR impact and no required land acquisition	No indigenous people impact

Annex- 4: Crop wise Orchard Establishment Target, contracted, drops and plantation in provinces (cumulative)

1. Province: Koshi

Details	Activities for Targeted and Planted Fruit and Vegetable Crops of the Project (Ha.)										Total
	Apple	Apple (HD)	Walnut	Avocado	Kiwi	Mandarin/ Junar	Acid lime	Macadamia nut	Pecannut	Almond	
Province Target (Ha.)	50	0	50	300	400	900	500	0	0	0	2200
Contracted	0	18	10.7	73.75	94.95	123.25	81.4	0	0	0	402.05
Dropped											0
Planted	0	0	0	10.8	0	25.5	14.1	0	0	0	50.35

2. Province: Bagmati

Details	Activities for Targeted and Planted Fruit and Vegetable Crops of the Project (Ha.)										
	Apple	Apple (HD)	Walnut	Avocado	Kiwi	Mandarin/ Junar	Acid lime	Macadamia nut	Pecannut	Almond	Total
Province Target (Ha.)	0	0	100	150	0	300	300	300	0	0	1150
Contracted	0	0	9.4	7.19	0	10.96	32.66	11.89	0	0	72.1
Dropped							3				3
Planted	0	0	0	7.19	0	10.96	24.7	7.89	0	0	50.74

3. Province: Gandaki

Details	Activities for Targeted and Planted Fruit and Vegetable Crops of the Project (Ha.)										Total
	Apple	Apple (HD)	Walnut	Avocado	Kiwi	Mandarin/ Junar	Acid lime	Macadamia nut	Pecannut	Almond	
Province Target (Ha.)	150	0	250	150	150	800	750	250	0	0	2500
Contracted	1	4	4	14	7	86.72	43.6	16.51	0	0	176.82
Dropped											
Planted	1	3	1	5	1	62.5	26.65	11		0	111.15

4. Province: Karnali

Details	Activities for Targeted and Planted Fruit and Vegetable Crops of the Project (Ha.)										Total
	Apple	Apple (HD)	Walnut	Avocado	Kiwi	Mandarin/ Junar	Acid lime	Macadamia nut	Pecannut	Almond	
Province Target (Ha.)	1450	0	600	0	0	350	0	0	100	100	2600
Contracted	68.45	2	162.1	0	0	160.8	2	0	42.45	33.6	471.4
Dropped						41.05					
Planted	0	0	0	0	0	113.45	2	0	0	0	115.45

5. Province: Sudurpaschim

Details	Activities for Targeted and Planted Fruit and Vegetable Crops of the Project (Ha.)										Total
	Apple	Apple (HD)	Walnut	Avocado	Kiwi	Mandarin/ Junar	Acid lime	Macadamia nut	Pecannut	Almond	
Province Target (Ha.)	400	0	600	0	0	250	100	0	100	100	1550
Contracted	0	0	100.81	0	0	70.76	19.08	0	0	0	190.65
Dropped											
Planted	0	0	8.5	0	0	64.04	19.08	0	0	0	91.62

Annex- 5: Details of DDR Preparation

S.N.	Category	District	R/Municipality	Remarks
Province : Koshi				
1	Orchard Establishment	Bhojpur	Arun	
2	Orchard Establishment	Bhojpur	Bhojpur	
3	Orchard Establishment	Okhaldhunga	Champadevi	
4	Orchard Establishment	Dhankuta	Chhatharjorpati	
5	Orchard Establishment	Dhankuta	Dhankuta	
6	Orchard Establishment	Dhankuta	Mahalaxmi	
7	Orchard Establishment	Okhaldhunga	Manebhanjyang	
8	Orchard Establishment	Solukhumbu	Mapya Dudhkoshi	
9	Orchard Establishment	Dhankuta	Pakhribas	
10	Orchard Establishment	Bhojpur	Pauwadhungma	
11	Orchard Establishment	Solukhumbu	Solududhkunda	
12	Orchard Establishment	Okhaldhunga	Sunkohsi	
13	Orchard Establishment	Solukhumbu	Thulung Dudhkoshi	
14	Nursery Strengthening	Khotang	Diktel Rupakot Majuwagadhi	Kalika Multipurpose Ag. Farm
Province : Karnali				
15	Orchard Establishment	Dailekh	Chamunda Bindrasaini	
16	Orchard Establishment	Dailekh	Aathbis	
17	Orchard Establishment	Rukum (west)	Banphikot	
18	Orchard Establishment	Jajarkot	Chhedagad	
19	Orchard Establishment	Jajarkot	Junichande	
20	Orchard Establishment	Rukum (west)	Musikot	
21	Orchard Establishment	Rukum (west)	Sanibheri	
22	Orchard Establishment	Salyan	Sharada	
23	Orchard Establishment	Salyan	Siddha Kumakh	
24	Orchard Establishment	Dailekh	Narayan	
25	Nursery Strengthening	Jumla, Salyan	Chandannath, Bagchaur	Kalika Ag. Farm, Dhakal Multipurpose Ag., Jeevan Aadhar Fruits & Nursery (Combined report)
Province : Sudur Pashchim				
26	Orchard Establishment	Baitadi	Patan	
27	Orchard Establishment	Bajhang	Bungal	
28	Orchard Establishment	Bajhang	Chhabispathivara	
29	Orchard Establishment	Baitadi	Dashartha Chanda	
30	Orchard Establishment	Bajhang	Jayprithivi	
31	Orchard Establishment	Darchula	Lekam	
32	Orchard Establishment	Bajhang	Masta	
33	Orchard Establishment	Darchula	Sailyasikhar	
34	Horticulture Center	Baitadi	Dasharathchand	Horticulture Centre Upgrade under DFDC
35	Nursery Strengthening	Kailali, Dadeldhura, Bajura	Chure, Bhageshwor, Swami Kartik Khapar	Kedar Krishi Nursery, Chure; Nawaraj Suntala Phalphul, Bhageshwor; Himalay Fruit Nursery, Swami Kartik Khapar (Combined report)

Province : Bagmati				
36	Nursery Strengthening	Kathmandu	Tokha	Laxmi Aikikrit Krishi Byabasaya
37	Nursery Strengthening	Kathmandu	Godawari	Shreeram Niketan Biotech
38	Nursery Strengthening	Kathmandu	Kageshwori Manohara	SS Agriculture Farm
Province : Gandaki				
39	Orchard Establishment	Kaski	Pokhara	26 locations (Combined report)
		Parbat	Jaljala	
40	Orchard Establishment	Manag	Nishyang, Neson, Chame	114 locations (Combined report)
		Parbat	Modi, Phalebas, Kushma, Jaljala	
		Kaski	Pokhara, Madi, Annapurna	
		Syangja	Chapakot, Biruwa, Galyang,	
		Tanahu	Rishing, Mygode	
41	Nursery Strengthening	Syangja	Aandhikhola	Muktinath Nursery, Aandhikhola; Basnet Misrit Phal Phool Nursery, Gorkha (Combined report)
		Gorkha	Gorkha	

Annex-6: Meeting Minutes of GRC

As of 26/08/2082 (B.S.), it has been deemed necessary to enhance access to and participation in the services and service recipients supported by the Nuts and Fruits in Hilly Areas (NAFHA) Project, as well as to ensure the timely addressing and management of grievances, concerns, dissatisfaction, complaints, and grievances received from beneficiaries. In addition, the process aims to collect suggestions and feedback, ensure the timely delivery of services and facilities in a transparent, accountable, and responsive manner, and guarantee good governance.

Accordingly, in compliance with the “Grievance Management Procedure, 2080”, grievances received from 20 local levels across 10 districts of Karnali Province where the project is being implemented through verbal communication, telephone calls, electronic media, and during monitoring and inspection visits have been registered and categorized in the presence of the Provincial-Level Grievance Redress Committee, and the process of timely grievance resolution has been initiated.

Attendance:

Chairperson: Mr. Sanjiv Kumar Karn, Secretary, Ministry of Land Management, Agriculture and Cooperatives, Surkhet

Member: Dr. Shankar Rizal, Ministry of Social Development, Surkhet

Member: Mr. Rabin Dhital, Provincial Project Manager, Project Implementation Unit (PIU), Surkhet

Member: Dr. Tul Bahadur Poon, Provincial Team Leader, Project Implementation Unit (PIU), Surkhet

Member Secretary: Mr. Ram Bahadur Thapa (Section Officer, Class VII), Grievance Hearing Officer, Project Implementation Unit (PIU), Surkhet

Invitees:

Mr. Krishna Prasad Poudel, Team Leader, CS-05, PIU Surkhet

Mr. Basudev Sharma, CDRFC, CS-05, PIU Surkhet

List of Grievances Received

1. A grievance has been raised that, for Karnali Province, the project has limited its support to only five designated fruit crops: apple, walnut, pecan walnut, almond, and orange and has not included lemon and kiwi, despite farmers' demand and the geographical suitability of these crops.
2. There are widespread complaints from farmer entrepreneurs, farmer groups, and cooperatives of all local levels where the project has been implemented that the project does not include any grant program for orchard fencing.
3. Complaints have been received stating that while irrigation programs implemented by other government agencies provide subsidies of up to 75–85 percent, the NAFHA project provides only a 50 percent subsidy, which is considered very low.
4. Repeated complaints have been received that the monthly salary scale of farmer group facilitators and social mobilizers working at the local level, who are appointed by the project's Consulting Firm, is extremely low.
5. As per the *Grant Management Procedure for Farmer Groups, Cooperatives, and Agricultural Entrepreneurs, 2081*, the provision of Seedling Survival Incentives in the second and third year after orchard establishment is limited only to farmer groups and cooperatives. There are widespread complaints and strong demands that agricultural entrepreneurs should also be entitled to receive this incentive.
6. There are complaints that the project provision of making lump-sum payments only after the complete completion of orchard establishment and irrigation works is problematic, as most farmers are unable to make large upfront investments, and there is no provision for advance payment.
7. Complaints have been received that, as per the nursery standards set by the project, citrus (orange) and other winter fruit seedlings are very limited in locally available nurseries.
8. Complaints have been received stating that, under the drip irrigation program of the project, neither the required technical experts nor quality materials necessary for implementation are available in Karnali Province.
9. There are public complaints regarding delays in payment after orchard establishment.

After listing the received complaints, in accordance with *Grievance Management Procedure, 2080*, Schedule 6, Clause 9, Sub-clause (1), the complaints have been presented for decision as per Schedule 8, Clause 16, Sub-clause (1) of the same procedure.

Schedule 8
(Related to Clause 16, Sub-clause (1))
Decision on Grievances / Complaints

To:

Provincial Grievance Redress Committee
Hilly Area High-Value Crops and Fruits Development Project
Karnali Province, Surkhet

Committee Composition

Chairperson: Mr. Sanjeev Kumar Karn, Secretary, Ministry of Land Management, Agriculture and Cooperatives, Surkhet

Member: Dr. Shankar Rizal, Ministry of Social Development, Surkhet

Member: Mr. Rabin Dhital, Provincial Project Manager, Project Implementation Unit, Surkhet

Member: Dr. Tul Bahadur Poon, Provincial Team Leader, Project Implementation Unit, Surkhet

Member Secretary: Mr. Ram Bahadur Thapa (Section Officer, Level 7), Grievance Receiving Officer, PIU Surkhet

Decisions of the Provincial Grievance Redress Committee, Surkhet

Complainants:

Individual firms, farmer groups, and cooperatives

Brief Description of Complaints:

Lemon and kiwi not included in the project; lack of fencing support; low irrigation subsidy; extremely low remuneration for field staff; incentive grants not provided to individual firms; absence of advance payment provisions; unavailability of seedlings as per standards; shortage of technical manpower for drip irrigation; and delays in payment.

Response to the Complaints:

The grievances submitted by farmer entrepreneurs, farmer groups, and cooperatives through various channels have been duly registered and documented with due respect. During this process, technical issues and grievances were resolved directly at the field level where possible, and issues that could be resolved by the Project Implementation Unit, Surkhet, were addressed immediately. Grievances requiring policy-level decisions have been discussed in regular meetings of the Provincial Grievance Redress Committee. Issues resolvable at the provincial level have been addressed accordingly, while those beyond provincial authority have been forwarded to higher authorities on a continuous basis.

Decisions:

1. Although the project initially specified only five fruit crops, based on farmers' demands, lemon, kiwi, and junar were proposed for inclusion during the ADB Mid-term Review. ADB approved the inclusion of these crops, and they will be implemented upon approval of the amended "Grant Management Procedure for Farmer Groups, Cooperatives, and Agricultural Entrepreneurs, 2081."
2. While the project provides a 50% subsidy for orchard establishment and irrigation, there is no subsidy provision for fencing. Farmers' demands for fencing support were presented to the ADB Mid-term Review but were not approved. Therefore, fencing activities shall be carried out by farmers themselves.
3. Complaints regarding the irrigation subsidy being limited to 50% were strongly proposed to the concerned authorities; however, as the proposal was not approved, the existing subsidy rate for irrigation shall remain unchanged.
4. Since Farmer Group Facilitators (FGF) and Social Mobilizers (SM) appointed by the Consulting Firm play a frontline role and are critical to project success, repeated complaints regarding their low remuneration were received. Therefore, it was decided that PIU and CPMU will submit a recommendation with justification for revision/increase of their salary scale in line with prevailing conditions.
5. Under the previous Grant Management Procedure, 2081, Seedling Survival Incentives in the second and third year after orchard establishment were provided only to farmer groups and cooperatives. Based on received suggestions, the proposal to extend this incentive to individual farmer entrepreneurs was approved. Accordingly, individual entrepreneurs shall also receive this incentive once the procedure is amended.
6. Complaints were received regarding the lack of advance (mobilization) payment, as farmers are unable to make large upfront investments. Considering past misuse of advances in government projects, it was decided not to provide advances, but instead to simplify and expedite monitoring, inspection, and payment procedures to ensure timely disbursement after completion of works.
7. In response to complaints about the limited availability of citrus and other winter fruit seedlings meeting project nursery standards, it was decided that PIU will identify required quantities and coordinate with national and international source centers to ensure timely availability of quality seedlings. A formal written request shall be submitted to CPMU accordingly.
8. Regarding complaints on the lack of technical manpower and quality materials for drip irrigation in Karnali Province, it was decided to prepare and disseminate a list of competent vendors and suppliers and that PIU will facilitate this process for farmers.
9. Complaints regarding delays in payment even after completion of orchard establishment were received. To address this, farmers must submit required documents on time. The delay has also been attributed to a shortage of full-time accounting staff at PIU. Therefore, it was decided to request the Ministry of Land Management, Agriculture and Cooperatives to address the staffing gap.

Names and Signatures of Chairperson and Members:

Chairperson: Mr. Sanjeev Kumar Karn, Secretary

Member: Dr. Shankar Rizal

Member: Mr. Rabin Dhital, Provincial Project Manager

Member: Dr. Tul Bahadur Poon, Provincial Team Leader

Member Secretary: Mr. Ram Bahadur Thapa (Section Officer, Level 7)

Schedule 12
(Related to Clause 10, Sub-clause (7))

Reasons for Unresolved Grievances / Complaints and Actions Taken

S. No.	Name, Address, and Phone No. of Complainant	Date of Registration	Nature and Source of Grievance / Complaint	Reasons for Delay / Non-Resolution	Actions Taken for Redress and Expected Timeframe
1	Laxman Bahadur Shahi, Chairperson, Hima Rural Municipality (9848301773), and other farmer entrepreneurs, farmer groups, and cooperative members, Jumla	23 Ashadh 2082	No subsidy program for fencing and enclosure	Not specified in the Project Administration Manual (PAM) and procedures	Farmers' demands were presented as-is during the ADB Mid-term Review; as the proposal was rejected, fencing works must be carried out by farmers themselves
2	Lok B. Thapa (Ward Chairperson), Junichande (9748727986); individual farmers, farmer groups, and cooperatives	25 Shrawan 2082 (repeatedly)	Only 50% subsidy provision for irrigation	Not specified in PAM and procedures	Proposal was submitted during the ADB Mid-term Review but was rejected
3	Him B. Shahi, Aathbisa-8, Dailekh (9851182839); individual firms, groups, and cooperatives	8 Bhadra 2082 (repeatedly)	No provision for advance (mobilization) payment for orchard establishment and irrigation	Not specified in PAM and procedures	Proposal was submitted during the ADB Mid-term Review but was rejected

Prepared by:

Name of Grievance Receiving Officer: Ram Bahadur Thapa (Section Officer, Level 7)

Signature: _____

Date: _____

Approved by:

Chairperson: Rabin Dhital (Provincial Project Manager)

Signature: _____

Date: _____

Schedule 13
(Related to Clause 10, Sub-clause (7))
Details of Resolved Grievances / Complaints

S. No.	Name and Address of Complainant	Gender / Caste	Date of Registration	Nature and Source of Grievance / Complaint	Brief Description of Grievance Resolution Mechanism	Were Service Recipients Satisfied? Please Specify Reason
1	Individual firms, farmer groups, and cooperatives from Salyan, Rukum, Dailekh, and Jajarkot	Male / Female	15 Ashadh 2082 (repeated requests)	Lemon and kiwi not included in the project	Provincial Grievance Redress Committee in place; CPMU also informed of the grievance	Service recipients appear satisfied as the issue will be addressed upon approval of the amended procedure
2	Field staff working at local level (FGF and SM)	Male / Female	5 Shrawan 2082 (repeatedly)	Extremely low remuneration for field staff	Provincial Grievance Redress Committee in place; CPMU informed	No concrete basis to conclude that FGF and SM staff are satisfied
3	Requests from all individual firms in project areas	Male / Female	2 Ashadh 2082 and various dates	Incentive grants not provided to individual firms	Matter processed through procedural amendment mechanism	Service recipients appear satisfied as the issue will be addressed upon approval of the amended procedure
4	Deviram Subedi, Chamunda Bindrasaini Municipality-3, Dailekh, and other farmers	Male / Female	5 Shrawan 2082 and various dates	Unavailability of seedlings as per standards	Provincial Grievance Redress Committee in place; CPMU informed	Service recipients are expected to be satisfied once nursery standards are strictly enforced and quality seedlings become available
5	Deepa Shahi Gautam / Gautam Agriculture and Livestock Farm, Narayan-1, Dailekh (9848142031)	Male / Female	5 Ashadh 2082 and various dates	Shortage of technical manpower for drip irrigation	Provincial Grievance Redress Committee in place; CPMU informed	Service recipients appear satisfied as programs will be implemented through reliable suppliers

S. No.	Name and Address of Complainant	Gender / Caste	Date of Registration	Nature and Source of Grievance / Complaint	Brief Description of Grievance Resolution Mechanism	Were Service Recipients Satisfied? Please Specify Reason
6	Maya Kumari Thapa (Rawal), Narayan-8, Dailekh; Maya Agriculture and Livestock Farm (9848142031)	Male / Female	25 Ashadh 2082 and various dates	Delay in payment of funds	Provincial Grievance Redress Committee in place; CPMU informed	Service recipients are expected to be satisfied once full-time accounting management is arranged at PIU

Prepared by:

Name of Grievance Receiving Officer: Ram Bahadur Thapa (Section Officer, Level 7)

Signature: _____

Date: _____

Approved by:

Chairperson: Rabin Dhital (Provincial Project Manager)

Signature: _____

Date: _____

Annex-7: Photographs

Major Activity Glimpses under PIUs

PIU, Koshi



1: Social safeguard training



2: Field verification



3: Stakeholder meeting



4: Meeting with Local level



5: Plantation of fruit



6: Orchard establishment

PIU, Bagmati



7, 8, 9, 10: Plantation of fruits

PIU, Karnali



11: Social Safeguard Training



12: Milijuli Agriculture cooperative farm (1ha)
Walnut Soru RM-6, Mugu



13: Consultation Meeting with LLCC
Representatives – Narayan Municipality



14: Stakeholders Orientation Workshop at Khatyad
RM, Soru RM Mugu



15: Consultation Meeting at HRS, Kimu Gaun, Dailekh



16: Training of Facilitators (ToF) for FNS

PIU, Sudurpaschim



17: Irrigation Tank at Chabbispathivara RM



18: Pit preparation by Farmer in Chabbispathivara RM

PIU, Gandaki



19. Embankment construction of Horticulture Research Center, Malepatan